

## **PROJECT CHARTER**

### **Extensive Riparian Status and Trends Monitoring Program – Riparian Vegetation and Stream Temperature Project February 2026**

#### **1. PROJECT CHARTER OVERVIEW**

The purpose of the Project Charter is to describe the Extensive Riparian Status and Trends Monitoring Program – Riparian Vegetation and Stream Temperature Project.

#### **OVERSIGHT COMMITTEE**

Riparian Science Advisory Group (RSAG)

#### **PROJECT TEAM MEMBERS**

Alexander Prescott- Project Manager  
Jenelle Black- CMER Scientist/Principal Investigator  
Jeff Robbins  
Mark Meleason  
Aimee McIntyre  
Douglas Martin

#### **2. APPROVAL DATES**

	<b>SAG Approval Date</b>	<b>CMER Approval Date</b>
<b>Charter Version 1</b>	<b>10/11/2023</b>	<b>10/24/23</b>
<b>Charter Version 2</b>	<b>01/14/2026</b>	<b>xx</b>

#### **3. PROJECT TITLE**

Extensive Riparian Status and Trends Monitoring Program – Riparian Vegetation and Stream Temperature Project

#### **4. PROBLEM STATEMENT**

The Forests & Fish Agreement (further adopted within the Forest Practices Habitat Conservation Plan: FPHCP) is intended to maintain riparian and aquatic resources for the protection of fish and other riparian-dependent species on over nine million acres of state and private forest lands in the State of Washington. There is uncertainty surrounding how well resource objectives of the FPHCP are met across the full extent of forestlands subject to the Forest Practices Rules. Implementation of the Extensive Monitoring Project will reduce uncertainties surrounding the status and trends of aquatic conditions, riparian forest structure and functions that support desired habitat conditions for the species identified in the FPHCP on lands managed under the current Forest Practices Rules.

**Table 1. List of Previous Related CMER Studies.**

<b>Project Title</b>	<b>Year Completed</b>
The Suitability of Aerial Photography for Riparian Buffer Monitoring Study	2007
Extensive Riparian Status & Trend Monitoring Program- Draft Study Plan: Including Westside and Eastside Projects	2007

Eastern Washington Riparian Assessment Project - Riparian conditions on Type F streams	2007-2008
Extensive Riparian and Stream Temperature – first-round sampling	2008-2009
Development of Protocol for Monitoring Riparian Vegetation and Trends Using Remote Sensing	2009
The Extensive Riparian Status and Trends Monitoring – Temperature, Type F/N Eastside Project report	2013
The Feasibility of Applying Remote Sensing to a Riparian Stand Conditions Assessment Literature Review	2015
The Extensive Riparian Vegetation Monitoring - Remote Sensing Pilot Study	2017
The Extensive Riparian Vegetation Monitoring Implementation Pilot Study	2018
The Extensive Riparian Status and Trends Monitoring – Temperature, Type F/N Westside Project report	2019
The Extensive Riparian Vegetation Monitoring Model Transferability Testing Study	2020

## 5. PURPOSE STATEMENT

The purpose of the Extensive Riparian Status and Trends Monitoring Project is to (1) document the current status of the key watershed resources of stream shade, stream temperature, and riparian stand large wood supply potential (FPHCP Appendix N (Schedule L-1), 2005) across Washington State lands managed under the FPHCP, (2) evaluate trends in conditions over time as Forest Practices prescriptions are applied, and (3) assess whether condition trends are moving towards meeting Schedule L-1 resource objectives and performance targets at the landscape scale.

## 6. PROJECT OBJECTIVES

- Measure and evaluate current stream temperature, stream shade level, and riparian stand structure across forestlands covered under the FPHCP.
- Measure and evaluate how stream temperature, stream shade level, and riparian stand structure are changing over time.

## 7. CRITICAL QUESTIONS

### Main Study

- **CQ 1.A** What is the distribution of stream temperatures in streams with perennial flow across watersheds on FPHCP lands?
- **CQ 1.B** How is the distribution of stream temperatures in streams with perennial flow across watersheds on FPHCP lands changing over space and time?
- **CQ 2.A** What is the riparian stand composition (e.g., hardwood, conifer, shrub) and characteristics (e.g., height, basal area, cover) along all streams on FPHCP lands?
- **CQ 2.B** How is the distribution of riparian stand composition and characteristics along all streams changing on FPHCP lands over space and time?
- **CQ 3.A** What is the riparian stand potential to provide shade and large wood ecological functions on FPHCP lands?
- **CQ 3.B** How is the distribution of riparian stand potential to provide shade and large wood ecological functions changing on FPHCP lands over time and space?

**Add-Ons** (*Add-ons have not yet received final selection from TFW Policy, this is expected by the end of Study Design development*)

- **S.1.A** What is the spatial distribution of FP-designated stream-associated amphibian occurrence across FPHCP lands? (Status)

- **S.1.B** How does the distribution of FP-designated stream-associated amphibian occurrences across FPHCP lands change over time and space? (Trends)
- **S.2.A** What is the proportion and/or length of streams in FPHCP lands that have been managed under 2001 and later FP Rules? (Status)
- **S.2.B** How is the proportion and/or length of streams in FPHCP lands that have been managed under 2001 and later FP Rules changing over space and time? (Trends)
- **S.3.A** How have the riparian functions/conditions (that are observable using the remote sensing and field methods used in the Extensive Monitoring Project) changed in the Westside Type F Riparian Prescriptions Exploratory Study sites since the exploratory sampling in 2019? (Status)
- **S.3.B** How do the riparian functions/conditions change over time? (Trends)
- **S.3.C** How accurate are the selected remote sensing methods for measuring riparian stand conditions and change?

## 8. CMER RULE GROUP AND PROGRAM

<b>Rule Group</b>	Type-N, Type-F, Wetlands
<b>Description</b>	Extensive Riparian Status and Trends Monitoring– Riparian Vegetation and Stream Temperature
<b>Rule Context</b>	WAC 222-30
<b>Program</b>	Extensive Riparian Status and Trends Monitoring

## 9. PROJECT DELIVERABLES AND PROJECT TIMELINE

Task	Deliverable	Responsible Team Member	Completion Date
<b>1. Charter</b>			
<b>1.1 RSAG.</b> Charter to RSAG for approval	RSAG approved Charter	Project Team /PI	10/2023
<b>1.2 CMER.</b> Charter to CMER for approval	CMER approved Charter	Project Team /PI	11/2023
<b>1.3 TFW Policy.</b> Charter to TFW Policy for approval	Policy approved Charter	Project Team /PI	01/2024
<b>2. Scoping Document/ BAS</b>			
<b>2.1 RSAG.</b> Scoping Document to RSAG for approval	RSAG approved Scoping Document	Project Team /PI	06/2025
<b>2.2 CMER.</b> Scoping Document to CMER for approval	CMER approved Scoping Document	Project Team /PI	09/2025
<b>2.3 TFW Policy.</b> Scoping Document to TFW Policy for approval	TFW Policy approved Scoping Document	Project Team /PI	11/2025
<b>3. Study Design</b>			
<b>2.1 RSAG.</b> Study Design Document for RSAG for approval	RSAG approved Study Design Document	Project Team /PI	11/2026
<b>2.2 CMER.</b> Study Design Document to CMER for approval	CMER approved Study Design Document	Project Team /PI	03/2027
<b>2.3 TFW Policy.</b> Study Design Document to TFW Policy for approval	TFW Policy approved Study Design Document	Project Team /PI	10/2027

<b>4. Prospective Six Questions</b>			
<b>3.1 RSAG.</b> Prospective Six Questions to RSAG for approval.	RSAG approved Prospective Six Questions	Project Team /PI	<i>12/2027</i>
<b>3.2 CMER.</b> Prospective Six Questions to CMER for approval.	CMER approved Prospective Six Questions	Project Team /PI	<i>02/2028</i>
<b>3.3 TFW Policy.</b> Prospective Six Questions to TFW Policy for review.	TFW Policy reviewed Prospective Six Questions	Project Team /PI	<i>04/2028</i>

*\*Italicized dates are preliminary targets.*

## 10. MPS BUDGET

The Adaptive Management Program (AMP) Extensive Monitoring Project is a Forest Practices Board priority project and is a long-term program monitoring over 9,000,000 acres of forestland, that will require long-term stable funding. Preliminary project scoping indicates a long-term (at least through the 25 remaining years of the FPHCP) need for both AMP staff and project paid contractors to successfully implement this effort. Currently, study design development is being conducted by AMP staff and other CMER participants. The project costs will be estimated as the study design development proceeds. Once developed, annual project budgets will need to anticipate and adjust for inflation.

Budget/Cost Items	Estimated Budget by Fiscal Year*				
	FY26	FY27	FY28	FY29	FY30
Study Design	\$0	\$0	<i>tbd</i>	-	-
Implementation	-	-	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>

*\*Budgets beyond FY27 are estimates only. CMER staff are utilized in all phases of the project but cost for their time is not included in budget estimates. Preliminary budget estimates will be determined in the Study Design.*

## 11. PROJECT TEAM ROLES AND RESPONSIBILITIES

Name, Title, Affiliation, Contact Info	Roles and Responsibilities
<p><b>Project Manager (PM):</b>            Alexander Prescott  <a href="mailto:Alexander.Prescott@dnr.wa.gov">Alexander.Prescott@dnr.wa.gov</a>            WA Department of Natural Resources</p>	<ul style="list-style-type: none"> <li>• Monitor project activities and the performance of the Project Team.</li> <li>• Communicate progress, problems, and problem resolution to the Adaptive Management Program Supervisory Project Manager and Administrator (AMPA), and CMER.</li> <li>• Work with RSAG/CMER, and Project Team to help develop Project Charters and Project Plans, and keep them updated as needed over time.</li> <li>• Work with RSAG, CMER, and Project Team (including PI, contractors, and other Team members) to resolve problems and build consensus.</li> <li>• Ensure communication between all team members is clear, concise, and consistent.</li> <li>• Assist and monitor site access, including maintaining GIS site database(s).</li> <li>• Maintain contact and process access agreements once site access is granted.</li> <li>• Ensure coordination between RSAG/CMER, Project Team and landowners.</li> <li>• Coordinate all technical reviews and responses in a timely fashion.</li> <li>• Facilitate archiving of all data and documents.</li> <li>• Work with the AMPA, RSAG/CMER, and Project Team to develop and review proposals, RFPs or RFQs, review contractor proposals, monitor contract performance, and provide input on budgeting, schedule, scope changes, and contract amendments.</li> <li>• See that contract provisions are followed.</li> <li>• Provide direction and support to the Project Team to achieve clear and specific scopes of work, schedules, and budgets within approved contracts.</li> <li>• Communicate and/or authorize communication with all project-related contractors.</li> <li>• Maintains sole responsibility for all aspects of project management even if other individuals are completing or helping complete parts of the project.</li> </ul>

<p><b>Principal Investigator(s) (PI):</b>  Jenelle Black  <a href="mailto:jblack@nwifc.org">jblack@nwifc.org</a>  CMER Scientist</p>	<ul style="list-style-type: none"> <li>• Provides technical expertise in computer modeling, hydrology, fluvial geomorphology, in-stream geomorphology measurement, forest growth dynamics, remote sensing, statistical methods, and stream temperature sampling</li> <li>• Coordinates and integrates technical aspects of the multiple work efforts in project</li> <li>• Provides GIS mapping and analysis products to project team and contractors as needed</li> <li>• Participates in and coordinates with partners and PT members in development of stream temperature spatial models.</li> <li>• Leads in developing, writing, and preparation of project documents.</li> <li>• Assists project manager in any contracting - drafting contract documents for PT review, initial review of deliverables, data management, etc.</li> <li>• Responds to comments by reviewers of reports.</li> <li>• Prepares quarterly summary and progress reports of project status, as needed.</li> <li>• Presents technical findings to RSAG, CMER, TFW Policy, and the Board as necessary.</li> <li>• Communicates concerns or issues that arise with PM.</li> <li>• Attends RSAG and bi-weekly Project Team Meetings.</li> </ul>
<p><b>Project Team Members:</b>  Mark Meleason  <a href="mailto:ConsultMeleason@outlook.com">ConsultMeleason@outlook.com</a>  Washington State Association of Counties</p>	<ul style="list-style-type: none"> <li>• Provides expertise in forest and stream ecology, statistical methods, riparian forest dynamics, fish habitat mensuration and modeling.</li> <li>• Completes GIS analyses, as needed.</li> <li>• Provides technical support, participates in document development/writing, and conducts document review as needed.</li> <li>• Attends monthly RSAG and bi-weekly Project Team Meetings.</li> </ul>
<p>Aimee McIntyre  <a href="mailto:aimee.mcintyre@dfw.wa.gov">aimee.mcintyre@dfw.wa.gov</a>  Washington Department of Fish and Wildlife DFW</p>	<ul style="list-style-type: none"> <li>• Provides expertise in amphibian habitat requirements, life cycles, and population dynamics.</li> <li>• Lead development of amphibian presence add-on.</li> <li>• Provides coordination, as needed, with WDFW staff and programs.</li> <li>• Provides technical support, participates in document development/writing, and conducts document review as needed.</li> <li>• Attends monthly RSAG and bi-weekly Project Team Meetings.</li> </ul>

<p>Douglas Martin  <a href="mailto:doug@martinenv.com">doug@martinenv.com</a>  Martin Environmental</p>	<ul style="list-style-type: none"> <li>• Provides expertise in fish life cycle habitat needs; ground and remote riparian forest stand mensuration with regard to shade and wood supply for fish habitat</li> <li>• Provides technical support, participates in document development/writing, and conducts document review as needed.</li> <li>• Attends monthly RSAG and bi-weekly Project Team Meetings.</li> </ul>
<p>Jeff Robbins  <a href="mailto:jeffr461@ecy.wa.gov">jeffr461@ecy.wa.gov</a>  Department of Ecology</p>	<ul style="list-style-type: none"> <li>• Provides expertise in stream ecology, expertise in and connections with Department of Ecology data and monitoring programs</li> <li>• Experience modeling stream habitat conditions</li> <li>• Completes GIS analyses, as needed.</li> <li>• Provides coordination, as needed, with ECY staff and programs.</li> <li>• Provides technical support, participates in document development/writing, and conducts document review as needed.</li> <li>• Attends monthly RSAG and bi-weekly Project Team Meetings.</li> </ul>

## 12. AUTHORIZATION

The Washington Forest Practices Board (Board) has empowered the CMER committee and the TFW Policy committee to participate in the Adaptive Management Program (AMP) (WAC 222-12-045(2)(b)). CMER is responsible for completing technical information and reports for consideration by TFW Policy and the Board. CMER has been tasked with completing a programmatic series of work tasks in support of the AMP; these tasks are outlined in CMER’s biennial work plan approved by TFW Policy and the Board.

## 13. RECOGNITION OF SUPPORT

### Charter Version 1

Committee	Date of Acceptance	Reference
Project Team	10/02/2023	meeting minutes
RSAG	10/11/2023	meeting minutes
CMER	10/24/2023	meeting minutes
TFW Policy	11/02/2023	meeting minutes

### Charter Version 2

Committee	Date of Acceptance	Reference
Project Team	12/15/2025	meeting minutes
RSAG	01/14/2026	meeting minutes
CMER		

TFW Policy		
------------	--	--