TFW POLICY WORKPLAN AND DELIVERABLES 2022

ITEMS / TASKS	Type	TFW Policy Action	PROGRESS/STATUS	KEY ASSUMPTIONS	TFW POLICY MEETINGS (2022)											
					JAN	FEB	MAR	APR	MAY	JUNE	JUL	AUG	SEP	OCT	NOV	DEC
A. CMER Reports or Products																
Westside Type F Exploratory Report and answers to six questions	Findings Report	Action Decission - 180 Day	At CMER Review	CMER approves final report and may send it to ISPR										X		
RCS Add-on CMER request for clarification		Decission	At Policy for decission							X						
Eastside Forest Health Strategy Review	Strategy document	Review and acceptance	At Policy for review								x					
CMER Workplan	Work Plan	Decission	Planned	CMER develops and approves their workplan by November 2022												
B. Master Project Schedule																
Recommend ammendments to MPS for FY22-23	MPS	Recommendation to FPB	Complete													
Budget Workgroup Meetings	N/A	N/A	Ongoing		X	X	X	X	X	X	X	X				
Draft MPS for 23-25 Biennium	MPS	Review	Ongoing	AMPA shares draft MPS with budget workgroup						X						
Draft MPS for 23-25 Biennium	MPS	Recommendation to FPB	Ongoing	Policy accpets draft MPS at the July regular meeting or a special budget meeting in July							X					
Amendments to MPS for FY 24	MPS	Recommendation to FPB	Planned	MPS adjustments - if necessary - will be completed by the Board's May 2023 meeting												
C. Disputes																
SFLO Riparian Buffer Width Dispute	Majority/Minority Report	AMPA Delivery to the Board	Ongoing	Disputing parties submit reports by the deadline of 17 June						x						
Proposal Initiation (PI) Request for Type Np Buffer Basin GIS/FPA Project	Stage 2 dispute	N/A	Concluded	Dispute concluded in stage 2.												
PI Request for inclusion of a specified defination of relatively low impact criteria in BM 21	Stage 2 dispute	N/A	Ongoing	If unresolved by end of July, disputing parties would need to prepare majoirty/minority reports.							x					
Hard Rock Phase III Study Design Charter	Stage 1 dispute	n/a	Concluded													
Type N Action Devleopment Timeline Dispute	Stage 2 dispute	N/A	Ongoing	Recommendation package is due to the FPB by November 2022. If unresolved by end of June 2022, disputing parties would need to prepare majority/minority reports.												
D. Other Tasks																
SAO Recommendation #05	Options Paper	Recommendation to FPB	Ongoing	Policy revises and accepts the draft options paper by August												
SAO Recommendation #06	Options Paper	Recommendation to FPB	Ongoing	AMPA scheudles joint CMER/Policy workgroup meetings in June through August												