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CONTRACTOR ELIGIBILITY:  This procurement is open to those contractors who have been 
pre-qualified and are listed in the Department of Natural Resources Contract Harvesting Services 
Eligible Bidder Pool.  
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SECTION 1 INTRODUCTION 
 
1.01 Project Summary 
The Washington State Department of Natural Resources, (DNR) solicits Quotes from firms 
interested in participating on a project described below: 
 
Defined in the Harvesting Services Contract.  The selected harvester will be expected to access, 
cut, yard, load and haul logs from the Q RUFUS SORTS CH Timber Sale to specified delivery 
points. 
 
1.02 Purpose and Background 
This Request for Quotes seeks responses from harvesters, logging firms, operators of logging 
equipment or any firms, businesses or individuals who have been pre-qualified for DNR’s 
harvester bidding pool and are interested in contract harvesting approximately 6488 MBF of 
timber in 9 unit(s) for the Department of Natural Resources in the Northeast Region Office. 
 
1.03 Minimum Qualifications 
Candidate Harvesters must be licensed to do business in the State of Washington and must 
demonstrate that they are capable of performing the work and meet the requirements outlined in 
the attached Harvesting Services Contract and Road Plan. 
 
Candidate Harvesters must participate in a two-part process to bid on the work defined by the 
Harvesting Contract (Exhibit B) and Road Plan (Exhibit C).  First, a Statement of Qualifications 
(SOQ) must be submitted to DNR for evaluation.  The Candidate Harvester must achieve 
‘eligible-for-bidding’ status placing them in the DNR’s eligible bidder pool.  Second, Eligible 
Bidders will be requested to submit a bid for the Harvesting Services Contract along with a 
‘Statement of Available Resources and Work Plan’ and any other materials listed as ‘required’ in 
section 2.06 of this RFQ.  The State will award the contract to the eligible bidder who submits 
the lowest bid and has provided a ‘Statement of Available Resources and Work Plan’ that 
demonstrates to the State that the Candidate Harvester has the ability to complete the project as 
required. 
 
Proposals from Candidate Harvesters who do not meet these minimum qualifications shall be 
rejected. 
 
1.04 Contract Term 
The period of performance of the Harvesting Service Contract resulting from this Request for 
Quotes (RFQ) and subsequent bidding process is tentatively scheduled for July 1, 2024 to July 
31, 2025. Any amendments extending the period of performance shall be at DNR’s sole 
discretion. 
 
1.05 Payment for Work  
The State shall make payments to the Contractor for services required and approved including 
log hauling and road work calculated according to the terms in the harvesting services contract.  
The Contractor is responsible for independently negotiating, procuring and paying for all 
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services provided. 
 
Depending on the project bid structure defined in section 2.06 ‘Contract Harvesting Services 
Quote Format’ of this RFQ, payment will be calculated using: 
 

 
 The Contractor’s On Board Truck (OBT) bid rate per ton for logs harvested and 

delivered for sort(s) 01, 02, 03, 04, 07 and 08. 
 

 And an OBT rate of $13.00 per Ton for sort 09 harvested and delivered.   
 

 The Contractor’s OBT bid rate per ton for poles harvested and delivered for 
sort(s) 05 and 06. 

 
 Utility volume scaled in mbf sorts will be determined on an adjusted gross scale 

basis and paid for at an OBT rate of  per mbf. 
 

 Payments to the Contractor for hauling services shall be based upon the tons 
delivered multiplied by: a base rate, ‘A’ and ‘C mile rates’, a fuel index factor and 
the Contractor’s hauling bid factor using the following formula: 

 
Hauling Services Payment Rate per Ton 
= (Base Rate + Mileage Rate) x (Contractor’s hauling bid factor) 
 
Base Rate = $2.35  

(based on multiple truck operation fixed cost/ton within ‘Report to the 
Washington State Legislature, The Washington Log Trucking Industry: 
Costs and Safety Analysis, August 2008’) 

   
Mileage Rate = (($0.16 x C miles) + ($0.11 x A miles)) x (Fuel Index Factor) 
 

The Fuel Index Factor will be adjusted quarterly by the State based upon the U.S. 
Energy Information Administration’s Weekly Retail On-Highway Diesel prices for the 
West Coast region posted at https://www.eia.gov/petroleum/gasdiesel/ using the 
following formula; 

        Q(x)  -  Q(base) 
   Fuel Index Factor   = 1   +         Q(base) 
 

Where; Q(base)  =  Average fuel price for quarter preceding harvesting services 
contract bid opening. 

  Q(x)        =    Average fuel price for quarter preceding log deliveries. 
 

The fuel index factor will be calculated each;  
January and apply to loads delivered between January 1 and March 31,  
April and apply to loads delivered between April 1 and June 30, 
July and apply to loads delivered between July 1 and September 30, 
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October and  apply to loads delivered between October 1 and December 31. 
 
Hauling Rate Example: 

Base Rate = $2.35 
C miles = 10 
A miles = 100 
Fuel Index Factor = 1.000 
Mileage Rate = (($0.16 x 10) + ($0.11 x 100)) x (1.000) = $12.60 
Contractor’s hauling bid factor = 1.100 

 
Hauling Services Payment Rate per Ton 

=  (Base Rate + Mileage Rate) x (Contractor’s hauling bid factor) 
=  ($2.35 + $12.60) x 1.100 
=  $16.45 
 

For sorts bid on an mbf basis tonnage will be calculated using the State’s 
conversion rate unless actual tonnage is available and approved for use.  For 
tonnage based sorts, actual tonnage shall apply. 
 

 Travel distances to each log sort destination will be determined by the State and 
will represent the one-way travel distance from the sale area to the purchaser’s 
delivery point.  

o Long-haul surcharge: An additional haul payment of $25/mbf net scale for 
mbf scale sorts or $4.60/ton for tonnage sorts will be added for delivery 
destinations in excess of 250 total one-way miles (A miles plus C miles). 

 
 With prior approval by the State and toll/ferry receipt provided, reimbursement of 

toll/ferry costs incurred for transporting logs. 
 
 Payment amounts for fixed-rate road construction elements are based upon the 

rates established by the State and listed in the Harvesting Services Contract.  
When applicable, payment amounts for biddable road construction elements will 
be in accordance with the rates listed in Contractor’s road cost proposal provided 
as an attachment to the official bid form. 

 
1.06 RFQ Definitions 
Definitions of terms used in this Request for Statement of Qualifications. 
 

Contractor  - Individual or company selected to harvest and haul logs for the State.  
Contractor may also be required to perform roadwork or other services as required in the 
Harvesting Services Contract and Road Plan. 

 
DNR - The State of Washington, Department of Natural Resources. 
 
Eligible Bidder - Candidate Harvester who’s Statement of Qualifications has scored a pre-
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determined minimum point total (as determined by the DNR).  Only eligible bidders are 
requested to submit a bid for the work outlined in the Harvesting Services Contract. 

 
Harvesting Services Contract - the agreement between the State and a Contractor that 

defines the work to be done by the Contractor.  The Contractor and the State sign this 
contract after the timber sale auction where the Purchaser’s of the log sorts has been 
determined. 

 
Purchaser - Person or Company that has purchased logs to be delivered by the Contractor of 

a Contract Harvesting Sale.  A Contract Harvesting sale usually has numerous 
Purchasers. 

 
Quote – Official bid form submitted by Eligible Bidders.  A complete Quote consists of the 

bid rate for delivered logs, the bid rates for hauling services, and a completed ‘Statement 
of Available Resources and Work Plan’. 

 
Request for Quotes (RFQ) - A formal procurement process used to solicit bids from pre-

qualified firms for the right to perform the work defined in the RFQ. 
 
Request for Statement of Qualifications (RFSOQ) - A formal procurement process used to 

pre-qualify firms for inclusion in the DNR’s Contract Harvesting Services Eligible 
Bidder Pool. 

 
Request for Quotes Coordinator - DNR employee who oversees the Contractor Selection 

Process and serves as the main point of contact between the DNR and Candidate 
Harvesters. The Coordinator may delegate some of the duties, but is responsible for 
ensuring the process is properly followed and documented. 

 
Statement of Qualifications (SOQ) – Document to be filled out by Candidate Harvesters 

and submitted to the DNR.  Lists the Candidate Harvesters experience, qualifications, 
background information and references.  Used by an evaluation team to determine which 
Candidate Harvesters are qualified to bid for the right to perform the harvesting project. 

 
Subcontractor  - Individual or company employed by the Contractor to perform a portion or 

all of the services required by the Harvesting Services Contract.  The Contractor is 
responsible for independently negotiating, procuring and paying for all subcontracted 
services rendered. 

 
 

SECTION 2 GENERAL INFORMATION FOR HARVESTERS 
 
2.01 RFQ Coordinator 
The RFQ Coordinator is the sole point of contact in the DNR for this eligible bidder selection 
process.  All communication between the Candidate Harvester and the DNR shall be with the 
RFQ Coordinator. 
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RFQ Coordinator Jon Hardy 

Address 225 S. Silke Rd. 

City, State, Zip Code Colville, WA 991149369 

Phone Number (509)684-7474 

Fax Number (509)684-7484 

E-Mail Address jon.hardy@dnr.wa.gov 

 
2.02 Estimated Project Schedule 
As defined in the Project Schedule (See Exhibit A) 
The DNR reserves the right to revise this schedule. 

 
2.03     Harvester Meeting 
DNR recommends that Candidate Harvesters who intend to submit a Quote attend the Harvester 
meeting.  This meeting will be held on May 9, 2024 at 9:00  AM, in Northeast Region Office 
Conference Room.  Attendance is not mandatory.   

 
DNR will send a copy of the questions and answers from the Harvester meeting to each 
Candidate Harvester who received a copy of the RFQ.  Written questions may be submitted in 
advance of the meeting to the RFQ Coordinator.  The DNR shall be bound only to written 
answers to questions.  Oral responses given at the Harvester meeting are unofficial. 
 
2.04 Submitting a Quote 
Candidate Harvesters must submit ONE copy of the official Harvesting Services Contract Sealed 
Bid Form including a ‘Statement of Available Resources and Work Plan’ with original 
signatures.  The Quote, whether mailed, hand delivered, or faxed must arrive at the DNR no later 
than 2:30  PM, local time, on May 21, 2024. 
 
The Quote is to be sent to the RFQ Coordinator at the address listed in Item 2.01 above.  The 
envelope should be clearly marked “Attention RFQ Coordinator, Contract Harvesting Services 
Quote Enclosed, Do Not Open Until May 21, 2024.” 
 
Candidate Harvesters who mail Quotes should allow for normal mail delivery time to ensure 
timely delivery of their Quotes to the RFQ Coordinator.  Candidate Harvesters assume the risk 
for the method of delivery they choose.  The DNR assumes no responsibility for delays caused 
by a delivery service.  Quotes may not be transmitted by email. 
 
Late Quotes will not be accepted and will be automatically disqualified from further 
consideration. All Quotes and any accompanying documentation become the property of the 
DNR and will not be returned. 
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2.05 Proprietary Information/Public Disclosure.   
Proposals are considered public records as defined in chapter 42.56 RCW.  In the event a firm 
desires to claim portions of its proposal proprietary and exempt from public disclosure, it must 
clearly identify those portions.  Each page of the proposal claimed to be exempt must be clearly 
identified as “proprietary information.”  If a public records request is made for the information 
that the consultant has marked as “proprietary information,” the firm may seek to obtain a court 
order from a court of competent jurisdiction enjoining disclosure pursuant to chapter 42.56 
RCW, or other state or federal law that provides for nondisclosure.  The successful contractor’s 
proposal generally becomes part of the contract that is subject to public disclosure. 
 
DNR will charge for copying and shipping, as permitted by RCW 42.56.120.  No fee shall be 
charged for inspection of contract files. Twenty-four (24) hours notice to the RFQ Coordinator is 
required.  All requests for information should be directed to the Coordinator. 
 
2.06 Contract Harvesting Services Quote Format 
 
For a responsive bid, the following bid elements are required to be submitted on or attached to an 
official DNR Harvesting Services bid form; 
 

 
 
2.07 Revisions to the RFQ 
The DNR reserves the right to revise the RFQ and/or to issue addenda to the RFQ.  The 
published questions and answers from the Pre-proposal meeting/questions shall be an addendum 
to the RFQ. 
 
The DNR also reserves the right to cancel or to reissue the RFQ in whole or in part, prior to 
execution of a Harvesting Services contract.  If DNR finds it necessary to revise any part of the 
RFQ, addenda will be provided to all those who received the RFQ. 
 
2.08 Most Favorable Terms 
The State reserves the right to determine the Successful Bidder without further discussion of the 
Quote submitted.  Therefore, the Quote should be submitted initially on the most favorable 
terms, which the Candidate Harvester can propose.  There will be no best and final offer 
procedure.  The State reserves the right to contact a Candidate Harvester for clarification of a 
Quote. 
 

OBT harvesting rate per Ton Required 
OBT harvesting rate per Ton for poles Required 
Hauling services bid factor 
(formatted to 3 decimals i.e. #.###) Required 

Responsible Bidder Criteria – Wage Law Compliance Required 
Road construction cost proposal Required 
Statement of Available Resources and Work Plan Required 
All attachments incorporated by reference Required 
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2.09 Costs to Propose 
The DNR will not be liable for any costs that the Candidate Harvester incurs in preparing a 
Quote related to this RFQ or any other activities related to responding to this RFQ. 
 
 

SECTION 3 PROJECT SCOPE OF WORK 
 
3.01 Project Scope of Work.  
As defined in the Harvesting Services Contract, Road Plan and Timber Sale Map (See Exhibits 
B, C and D). 
 
3.02 SPECIAL REQUIREMENTS 
This project requires the manufacturing and delivery of cedar and western larch poles.  
Candidate harvesters are required to address their pole harvesting experience and their pole 
harvesting methodology for this project in the work plan. Poles are not to be processed with 
dangle headed processor with steel wheels or spiked wheels.  Rubber tires and chains or stroker 
are acceptable.  Poles shall be manufactured accordingly to meet specifications outlined in the 
Schedule P of the contract.  
 
This project will require the harvest and delivery of a large amount of timber in a relatively short 
operating window. It is imperative that the successful harvester has the ability and resources 
available to complete this project within the anticipated work schedule as described in section 
1.04 of this RFQ. 
 
This project requires the manufacturing and delivery of poles.  Candidate harvesters are required 
to address their pole harvesting experience and their pole harvesting methodology for this project 
in the work plan. 
 

SECTION 4 QUOTE EVALUATION  
 
4.01 Evaluation Team.   
DNR will designate an evaluation team to evaluate Quotes.   The evaluation team will evaluate 
quotes according to the requirements outlined in this RFQ and any addenda, which are issued. 
 
4.02 Administrative Requirements.   
The RFQ Coordinator will review all Quotes to determine compliance with administrative 
requirements and instructions specified in the RFQ.  Only Quotes meeting the minimum 
requirements will be forwarded to the evaluation team for further review. 
 
4.03 Responsibleness.   
When evaluating Quotes, the evaluation team will consider candidate Harvester’s 
responsibleness.  A Candidate Harvester is responsible if it: 
 
 Has adequate financial resources to perform the contract, or the ability to obtain them;  
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 Is able to comply with the required delivery or performance schedule, taking into 
consideration all existing commercial and governmental business commitments;  

 
 Has a satisfactory performance record.  A Candidate Harvester shall not be determined 

responsible or non-responsible solely on the basis of a lack of relevant performance 
history, unless the DNR determines special standards are appropriate.  A Candidate 
Harvester that is or recently has been seriously deficient in contract performance shall be 
presumed to be non-responsible, unless the DNR determines that the circumstances were 
properly beyond the Candidate Harvester’s control, or that the Candidate Harvester has 
taken appropriate corrective action. Past failure to apply sufficient tenacity and 
perseverance to perform acceptably is strong evidence of non-responsibility.  Failure to 
meet the quality requirements of the contract is a significant factor to consider in 
determining satisfactory performance.  The DNR shall consider the number of contracts 
involved and the extent of deficient performance in each contract when making this 
determination.   

 
 Any special standards will be properly identified in this solicitation and will apply to all 

Candidate Harvesters and their subcontractors. 
 
4.04 Information Used for Evaluation.   
Evaluators will use the information in the Candidate Harvester’s Quote or bid form, their 
references, their previous Washington DNR performance evaluations, ability to meet special 
standards, and their Quote or ‘Harvesting Services Contract Sealed Bid Form’ including their 
‘Statement of Available Resources and Work Plan’. 
 
4.05 Signatures 
Quotes must be signed and dated by a person authorized to bind the Candidate Harvester to a 
contractual arrangement, e.g., the President or Executive Director if a corporation, the managing 
partner if a partnership, or the proprietor if a sole proprietorship. 
 
4.06 Failure to Comply 
If the Candidate Harvester fails to comply with any requirement of the RFQ, DNR will reject the 
Quote.  
 
4.07 Rejecting Quotes 
The DNR reserves the right at its sole discretion to reject any and all Quotes received without 
penalty and not to issue a contract from this RFQ.  The DNR also reserves the right at its sole 
discretion to waive minor administrative irregularities contained in any Quote. 
 
4.08 Lowest Responsible Bidder  
Award of this Contract shall be to the lowest responsible bidder as determined by the DNR.  In 
determining the lowest responsible bidder, in addition to price, the following may be considered:   
 
a. the ability, capacity, and skill of the bidder to perform the contract;   
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b. the character, integrity, reputation, judgment, experience, and efficiency of the bidder;   
 
c. whether the bidder can perform the contract within the time specified;   
 
d. the quality of performance of previous contracts;  and  
 
e. the previous and existing compliance by the bidder with laws relating to the contract or 

services. The DNR’s determination that a bidder is not qualified shall result in rejection 
of the bid submitted. 

 
4.09 Challenges to the Apparent Successful Bidder 
a. An unsuccessful bidder may appeal the bid award if they believe the process used to 

award the contract was not conducted properly.  Please include the reasons why you 
believe the contract should not be awarded to the successful bidder. 

 
b. The DNR Region Manager must receive the appeal; in writing no later than 5 days from 

the date the letter was sent by fax or mail to the bidder notifying them that they were 
unsuccessful. 

 
The Region Manager shall issue a written decision within 10 days of receipt of the appeal 
and cite the reasons for approving or disapproving the appeal. 

 
c. If the appellate is not satisfied with the decision of the Region Manager, the appellant 

may further appeal to the Deputy Supervisor-Uplands within 5 calendar days from the 
issuance of the Region Manager’s written decision.  The Deputy Supervisor-Uplands 
shall consider all information provided and issue a final decision in writing, citing 
reasons to approve or disapprove the appellant’s appeal. 

 
 

SECTION 5 RFQ EXHIBITS 
 
Exhibit A Estimated Harvest Project Schedule 
 
Exhibit B Draft Harvesting Services Contract 
 
Exhibit C Road Plan 
 
Exhibit D Timber Sale Map 
 
Exhibit E Harvesting Services Contract Sealed Bid Form 
 
Exhibit F Wage Law Compliance Form 
 
Exhibit G Road Bid Form 
 



Revision Date 6/1/2012 
 

Contract Harvest Project Schedule – Contractor Pool 
 
Project timeline estimates.  This schedule is a guide and may be adjusted to account 
for holidays and weekends and to accommodate staff schedules. 
 
     RUFUS SORTS 
        CONTRACT NO. 106090 
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Advertise RFSOQ Ongoing - Available on-line  
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_service_contracts.aspx  
 

Issue RFSOQ Packets 

Deadline for completed SOQ’s Open ended. SOQ evaluations  to occur on the 
15th day of every month 

Announcement of Contractor Eligibility 
20th day of every month Eligible Contractor selection appeal 

period begins 
Eligible Contractor selection appeal 
period ends 25th day of every month 
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BNR Approval May 7, 2024 
Issue Harvester Request For Quotes 
(RFQ) and Bid Forms May 1, 2024 

Conduct Harvester Pre-bid Meeting May 9, 2024 
Log Sort Auction Date  June 11, 2024 

 
Announce Log Destination Information  June 11, 2024 
Harvester Bid Opening & Notification  May 21, 2024 
Harvester selection appeal period ends May 27, 2024 
Confirmation of Log Sort Auction, 
Harvester Services Contract Signing, 
Log Purchaser Contract Signing 

July 1, 2024 
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 Operations Begin July 1, 2024 

Log Deliveries Begin July 1, 2024 

Log Deliveries End December 31, 2024 

Operations End July 31, 2025 
 

http://www.dnr.wa.gov/BusinessPermits/Topics/ForestryContracts/Pages/psl_forestry_service_contracts.aspx
http://www.dnr.wa.gov/BusinessPermits/Topics/ForestryContracts/Pages/psl_forestry_service_contracts.aspx
http://www.dnr.wa.gov/BusinessPermits/Topics/ForestryContracts/Pages/psl_forestry_service_contracts.aspx
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STATE OF WASHINGTON 
DEPARTMENT OF NATURAL RESOURCES 

 
HARVESTING SERVICES CONTRACT 

 
  AGREEMENT NO. 30-0106090 

 
SALE NAME: Q RUFUS SORTS 

 
THE STATE OF WASHINGTON DEPARTMENT OF NATURAL 
RESOURCES, HEREINAFTER ACTING SOLELY, IN ITS PROPRIETARY 
CAPACITY, STATE, AND  CONTRACTOR, AGREE AS FOLLOWS: 

 

Section G: General Terms 

G-001.1 Definitions 

The following definitions apply throughout this contract; 
 
Contract Administrator:  Region Manager’s designee responsible for assuring that the 
contractual obligations of the Contractor are met. 
 
Contractor:  State-selected harvester responsible to perform all duties as required by the 
Harvesting Services Contract, including but not limited to timber harvesting, road 
construction, debris removal and piling, hauling and delivery of forest products for 
weighing and/or scaling, to the Purchasers of the timber sales Sorts.  
 
Delivery:  Occurs when logs or forest products meeting the sorting specifications arrive 
at the Purchaser’s destination, as described in the contract. 
 
Forest Product:  Any material derived from the forest for commercial use. 
 
Harvesting:  A general term, referring to the Contractor’s various obligations under the 
Harvesting Services Contract. 
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Harvesting Services Contract:  Contract between the Contractor and the State, which 
sets forth the procedures and obligations of the Contractor for completing the 
harvesting of timber, and the delivery of various log sorts to the State’s purchasers, and 
the payment obligations of the State, The Harvesting Services Contract will include a 
Road Plan for any road construction or reconstruction, where applicable.  
 
Log Sale and Purchase Contract:  Purchase Agreement between the State and 
Purchaser(s) of particular log sorts from the timber sale. 
 
Purchaser:  The company or individual that has entered a Log Sale Contract with the 
State for individual log sorts from the timber sale area.  The Contractor must deliver the 
designated log sorts to this company or individual.  Contractor will likely be delivering 
different log sorts to different purchasers under the Harvesting Services Contract.    
 
Road Construction Services:  Includes building new and maintaining existing forest 
roads and associated work that may be optional or required as described in the Road 
Plan. 
 
State:  The Washington State Department of Natural Resources, landowner and seller 
of logs from the timber sale area.  The State is represented by the Region Manager as 
designated on the contract signature page.  Contractual obligations to the State are 
enforced by the Region Manager or the designated Contract Administrator. 
 
Subcontractor: Individual or company employed by the Contractor to perform a portion 
or all of the services required by the Harvesting Services Contract.  The Contractor is 
responsible for independently negotiating, procuring and paying for all subcontracted 
services rendered. 

G-015.1 Harvest Area and Location 

Contractor shall harvest and deliver, All timber except for leave trees banded with 
purple paint in Units 1, 2, 3, 4, 5, 6, 7, 8, and 9 bounded by white timber sale boundary 
tags; and all timber bounded by orange right of way boundary tags located on 
approximately 319 acres on part(s) of Sections 8, 16, and 17 all in Township 35 North, 
Range 42 East, Section 27 in Township 36 North, Range 42 East W.M. of Pend Oreille, 
and Stevens County as shown on the attached timber sale map. 

G-020.1 Inspection by Contractor 

Contractor hereby warrants to the State that they have had an opportunity to fully 
inspect the sale area and the forest products to be harvested.  Contractor further 
warrants to the State that they enter this contract based solely upon their own judgment 
of the harvest and road work, and condition of the forest products, formed after their 
own examination and inspection of both the timber sale area and the forest products to 
be harvested.  Contractor also warrants to the State that they enter this contract without 
any reliance upon the volume estimates, acreage estimates, appraisals, pre-bid 
documentation, or any other representations by the State. 
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G-022.1 Sorting Specifications 

Contractor is responsible for sorting logs to the specifications listed below and hauling 
to the appropriate designated locations. Contractor is responsible for determining the 
highest value of each tree felled and the highest value destination of each log 
manufactured.  The Contract Administrator will provide direction and guidance to 
Contractor with respect to highest value.   
 
Contractor shall deliver log sorts to the Purchaser(s) location that meet the following 
specifications: 
 

Agreement 
No. 

Sort 
# 

Species Diameter Scaling 
Rule 

Preferred 
Log 
Lengths 

Destination A 
Miles 

C 
Miles 

106687  1 DF/WL 7-10" dib ES     
106688  2 DF/WL  11"+ dib ES     
106689  3 AF/ES/GF/LP/WH/WP non-

chuckable DF/WL 7-10" dib 
ES     

106690  4 AF/ES/GF/LP/WH/WP non-
chuckable DF/WL 11"+ dib 

ES     

106691  5 WRC Poles 35'+ ES     
106692  6 WL Poles 35'+ ES     
106693  7 WRC 5"+ dib ES     
106694  8 DF/WL/AF/ES/GF/LP/WH/WP 

5-6" dib 
ES     

106695  9 All conifer species except 
WRC 2"+ utility 

ES     

 
 
HQ: Surface characteristics for high quality (HQ) log sorts will have sound tight knots 
not to exceed 1.5 inches in diameter, may include logs with not more than two larger 
knots up to 2.5 inches in diameter.  Logs will have a growth ring count of 6 or more 
rings per inch in the outer third of the top end of the log. 
 
 
 
“WS” indicates that west side scaling rules apply.  Minimum trim is 10 inches per 
scaling segment for west side scaling rules. “ES” indicates that east side scaling rules 
apply.  Minimum trim is 6 inches per scaling segment for east side scaling rules.  
 
Logs delivered by Contractor that do not meet the receiving Purchaser’s log sort 
requirements as described above that have been pre-approved for delivery by the 
Contract Administrator shall not be considered mis-sorts. 

G-024.1 Manufacturing Standards 

Logs produced under this contract will be manufactured by Contractor meeting the 
individual sort specifications and Purchaser’s preferred log lengths as listed in clause 
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G-022.1, with a minimum length of 16 feet, unless otherwise directed by the Contract 
Administrator. 
 
For sorts designated as non-utility, Contractor will manufacture and deliver logs with 
the following minimum specifications: 
 

a. Sweep will be limited to within the bole of the log as measured using a tape 
stretched between the centers of each end of the log. 

b. Limbs and knots shall be cut flush, with no more than 15 percent of a log 
having limbs or knots over 2 inches in diameter extending more than 2 inches 
above the surface of the log.  

c. Logs in peeler sorts shall be chuckable with no more than a 2 inch diameter 
area of rot within a 5 inch diameter circle located at the center of either end of 
the log. 

G-025 Schedules 

The following attached schedules are hereby incorporated by reference: 
 

Schedule  Title 
A    SORT SPECIFICATIONS 
M    ADDITIONAL ROAD MAINTENANCE RATES 
P    POLE SPECIFICATIONS 

G-027.1 Log Delivery Schedule and Conditions 

a. Contractor shall deliver logs to Purchaser’s designated delivery location 
beginning no later than September 1, 2024 and completed by December 31, 
2024.  Failure to begin deliveries by the specified date may result in the State 
imposing damages per clause D-022.1 unless an alternate start date is agreed 
upon by the State and Contractor. If a log delivery location is changed during 
this contract, the Contract Administrator shall notify the Contractor.  Once 
notified, the Contractor shall deliver logs to the new location. 

 
b. The Contractor may deliver logs to the Purchaser’s delivery location during 

the Purchaser’s working hours, or at least between the hours of 8:00 a.m. and 
5:00 p.m., Monday through Friday, except, scheduled closures and legal 
holidays for the contract term as described in clause G-030.1, unless 
permission to do otherwise is agreed upon by the State. 

 
c. The Contractor agrees to deliver said logs on conventional or self-loading 

logging trucks, properly and legally loaded, bound, branded, and ticketed.  
Logs in loads shall not be double-ended unless approved in writing by the 
Contract Administrator.  It is understood and agreed that the Purchaser incurs 
no obligation to accept improperly or illegally loaded trucks in its facility.  
Any truck so loaded may be directed to vacate the yard and shall remain the 
responsibility of the Contractor to make the load conform to legal 
requirements for hauling. 
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d. If a receiving Purchaser plans a scheduled closure, the Contract Administrator 
shall notify the Contractor at least 48 hours before the scheduled closure.  
Depending on the length of the scheduled closure or delays in log delivery, the 
Contract Administrator will decide in the best interest of the State on the 
disposition of the affected log sort(s) or any alternate delivery schedule or 
location. 

 
e. Contractor’s daily log delivery to a Purchaser’s location may be limited 

according to the table below, provided the Contract Administrator notifies the 
Contractor at least 48 hours prior to the time this truck delivery limit is 
established. 

 
Sort(s) Maximum 

No. 
Loads/day 

01,02,03,04,05,06,07,08,09 10 
 
 

f. A truck delivery is all the wood hauled including sorts on super trucks, mule 
trains and pups brought to the delivery point by a single truck.  Contractor 
shall notify the State’s Contract Administrator if for any reason a Purchaser 
refuses truck deliveries. 

G-030.1 Contract Term and Expiration Dates 

To ensure the timely completion of activities under this contract, all activities required 
under this contract are to be completed between the starting date of July 1, 2024 and the 
expiration date of July 31, 2025. 
 
Contractor shall not have any right to enter the sale area to perform any remaining road 
construction or harvesting services after contract expiration unless a contract extension 
has been granted. 

G-033.1 Notification of Operations 

Contractor shall provide the State with five days advance written notice to the Contract 
Administrator of its intent to commence or cease any and all operations under this 
contact.  The commencement or cessation of operations must be approved by the 
Contract Administrator. Failure to comply will be considered a breach. 

G-040.1 Contract Term Adjustment 

A Contract Term Adjustment may be considered based on actual time lost through 
unforeseeable causes beyond the control and without fault or negligence of the 
Contractor, including, but not restricted to, acts of the State, closures by government 
regulatory agencies, mill closures, fires, vandals, and unusually severe weather 
conditions, provided that the Contractor shall, within seven (7) calendar days of the 
initiation of such delay, notify the State, in writing, of the cause of delay, upon which 
notification the State shall ascertain the facts and extent of the delay and notify the 
Contractor in writing of its decision regarding contract adjustment. 
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G-050.1 Contract Term Extension 

An extension of operating authority time may be granted at the discretion of the State 
upon written request thirty (30) days prior to the termination date and upon the terms 
and conditions as specified by the State. Contract extensions may not exceed thirty (30) 
days unless otherwise agreed to by State and Contractor. Extension requests within the 
last thirty (30) days of the contract may be considered if the extension would be in the 
best interest of the State.  The extension, if granted, will be contingent upon the 
payment of an extension fee to the State, by the Contractor, in the amount of $100.00 
per day of extension. 

G-054.1 Early Contract Termination 

The State may terminate this contract prior to the expiration date listed in G-030.1 in 
whole or in part by giving fifteen (15) days written notice to the Contractor when it is 
in the best interests of the State.  If this contract is so terminated, the State shall be 
liable to make payments to the Contractor for the sum of the estimated expenditures for 
road construction, felling, bucking, yarding and decking of products processed but not 
removed from the sale area due to termination action.  Contractor may not seek any 
other damages from the State for early termination of this harvesting agreement. 

G-060.1 Exclusion of Warranties 

The following specific matters ARE NOT WARRANTED, and are EXCLUDED from 
this transaction:      
 

a. The CONDITION of the site or forest products.  Any descriptions of the site 
or forest products in the notice of sale, other pre-contractual documents, or the 
Harvesting Services Contract are provided solely for administrative and 
identification purposes.   

 
b. The ACREAGE contained within any sale area.  Any acreage descriptions 

appearing in the notice of sale, other pre-contractual documents, or the 
Harvesting Services Contract are estimates only, provided solely for 
administrative and identification purposes. 

 
c. The VOLUME, WEIGHT, QUALITY, or GRADE of the forest products to be 

harvested.  The descriptions of the forest products to be harvested are 
estimates only, made solely for administrative and identification purposes. 

 
d. The CORRECTNESS OF ANY SOIL OR SURFACE CONDITIONS, PRE-

SALE CONSTRUCTION APPRAISALS, INVESTIGATIONS, AND ALL 
OTHER PRE-BID DOCUMENTS PREPARED BY OR FOR THE STATE.  
These documents have been prepared for informational purposes, but the 
information contained therein is not warranted.  Contractors must make their 
own assessments of the site.   

 
e. THAT THE SALE AREA IS FREE FROM THREATENED OR 

ENDANGERED SPECIES or their habitat.  The State is not responsible for 
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any interference with forestry operations that result from the presence of any 
threatened or endangered species, or the presence of their habitat, within the 
sale area. 

 
f. THAT THE FORESTRY OPERATIONS to be performed under this contract 

WILL BE FREE FROM REGULATORY ACTIONS by governmental 
agencies.  The State is not responsible for actions to enforce regulatory laws, 
such as the Washington Forest Practices Act (chapter 76.09 RCW), taken by 
the Department of Natural Resources or any other agency that may affect the 
operability of this timber sale. 

 
g.  Items contained in any other documents prepared for or by the State. 

G-061.1 Inadvertent Discovery of Cultural Resources 

Contractor acknowledges that cultural resources as defined in WAC 222-16-010 may 
exist within the timber sale area and that the existence and location of such resources 
may be unknown at the time this contract is executed. Contractor has a duty to exercise 
due care in its operations and in the event any human skeletal remains are discovered 
by the Contractor or the State during the course of operations Contractor shall 
immediately halt operations and notify local law enforcement in the most expeditious 
manner possible then notifying the Contract Administrator. In the event cultural 
resources are discovered by the Contractor or the State during the course of operations 
Contractor shall immediately halt operations and notify the Contract Administrator.  
Any potential resources shall not be removed or disturbed. Contractor shall resume 
operations as directed in writing by the Contract Administrator. 

G-064.1 Permits 

Contractor is responsible for obtaining any permits not already obtained by the State 
that relate to Contractor's operation.  Forest Practice Application / Hydraulic Project 
Approval permits obtained by the State shall be transferred to Contractor.  Contractor is 
responsible for all permits, amendments and renewals. 

G-065 Regulatory Disclaimer 

The State disclaims any responsibility for, or liability relating to, regulatory actions by 
any government agency, including actions pursuant to the Forest Practices Act, Ch. 
76.09 RCW that may affect the operability of the timber sale. 

G-066.1 Governmental Regulatory Actions 

a. Regulatory Risk 
 

Except as provided in this clause, Contractor assumes all risks associated with 
governmental regulatory actions, including actions taken pursuant to the 
Forest Practices Act, Ch. 76.09 RCW, the Endangered Species Act, 16 U.S.C 
1531-1544 and any Habitat Conservation Plan between the Department of 
Natural Resources and the U.S. Fish and Wildlife Service or any other agency 
now in place and as may be amended, or hereafter created, that may affect the 
operability of the timber sale. 
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b. Increased Costs 

 
Contractor shall be responsible for any increased operational costs arising 
from any applicable foreign or domestic governmental regulation or order that 
does not cause contract performance to become commercially impracticable 
or that does not substantially frustrate the purpose of the contract.  If 
impracticability or frustration results from Contractor’s failure to comply with 
this contract or from Contractor’s acts or omissions, Contractor shall remain 
responsible for fulfilling contract obligations notwithstanding the 
impracticability or frustration. 

G-070.1 Limitation on Damage 

In the event of a breach of any provision of this contract by the State, the exclusive 
remedy available to the Contractor will be limited to a return of the Performance 
Security, and payment for improvements and other services rendered by the Contractor, 
which were required by the Harvesting Services Contract.  The State shall not be liable 
for any damages, whether direct, incidental, or consequential. 

G-092.1 Harvest Area Boundary Adjustment 

The State may make adjustments in the harvest area boundaries, or may mark timber 
outside such boundaries. The cumulative changes to the sale area during the term of the 
contract shall not exceed more than five (5) percent of the original sale area.  Such 
adjustments or marking will be accomplished by the Contract Administrator.  The 
Contractor must remove and deliver all material so designated, prior to the expiration 
date of the contract.  All contract services within such boundary adjustments or so 
marked shall be paid for at contract rates. 

G-112.1 Title 

All rights, title, and interest in and to any timber shall belong to the State until 
delivered, at which time the appropriate Purchaser assumes title. 

G-116.1 Sustainable Forestry Initiative® (SFI®) Certification 

Forest products harvested and delivered under this contract are certified as being in 
conformance with the Sustainable Forestry Initiative 2022 Forest Management 
Standard  under certificate number BVC-SFIFM-018227.   
 
Contractor shall have at least one person regularly on-site during active operations that 
have completed training according to the requirements outlined within the SFI® 
program Standard.  Contractor shall designate in writing the name(s) of the 
individual(s) who will be on-site and provide proof of their successful completion of an 
approved training program prior to active operations. 

G-120.1 Responsibility for Work 

All work, equipment, personnel, and materials necessary to perform the Harvesting 
Services Contract shall be the responsibility of the Contractor. 
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G-121.1 Exceptions 

Exceptions to Contractor's responsibility in clause G-120.1 shall be limited exclusively 
to the circumstances described in this clause.  These exceptions shall not apply where 
damages occur due to Contractor's failure to take reasonable precautions or to exercise 
sound forest engineering and construction practices. 
 
The State shall bear the cost to repair any existing roadway or section of required road 
completed to the point that an authorization to haul has been issued where such damage 
was not caused by Contractor, its employees, agents, or invitees, including independent 
contractors.  Contractor shall accomplish repairs promptly as required by the State at 
the rates set forth in the equipment rate schedule on file at the Region office or 
Engineering Division in Olympia.  The State may elect to accomplish repairs by means 
of State provided resources.   
 
Nothing contained in clauses G-120.1 (Responsibility for Work) and G-
121.1(Exceptions) shall be construed as relieving Contractor of responsibility for, or 
damage resulting from, Contractor's operations or negligence, nor shall Contractor be 
relieved from full responsibility for making good any defective work or materials. 

G-123.1 Operating Authority 

The State has arranged for the Contractor to have full and free license and authority to 
enter upon said lands with his agents and employees and do all things necessary, within 
the limitations herein set forth, in harvesting said timber as described in this contract. 

G-124.1 Contractor Not an Employee of State 

Contractor and his or her employees or agents performing under this contract are not 
employees of the State. The Contractor will not hold itself out as nor claim to be an 
officer or employee of the State by reason hereof, nor will the Contractor make any 
claim or right, privilege or benefits which would accrue to an employee under chapter 
41.06 RCW or Chapter 28B.16 RCW. 

G-125.1 Use of Subcontractors 

Contractor’s use of subcontracted services shall be subject to approval in writing by the 
Contact Administrator.  Approval of subcontracted services may be revoked in 
accordance with the G-220.1 ‘State Suspends Operations’ clause when the Contract 
Administrator determines that the Subcontractor’s work has been performed in a 
manner that does not meet contractual requirements, optimize value or otherwise causes 
damage to the state. 
 
Contractor shall arrange with the Contract Administrator to meet on site at least once a 
week during active operations to review and inspect subcontractor performance.  
Contractor shall provide a written plan of operations detailing planned operations for 
the following week. 

G-126.1 Disputes with Subcontractors or Material Providers 

Should Contractor and its subcontractors or materials providers develop disputes 
affecting the completion of obligations under this contract, Contractor shall resolve any 
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such disputes in a timely and efficient manner that does not involve or adversely affect 
either the State or its Purchasers. 

G-130.1 Prevention of Damage and Consequences of Contractor-Caused Damage 

The Contractor agrees to exercise due care and caution at all times to avoid damage to 
all special resources including environmentally sensitive areas, research, 
demonstration, and cultural objects or areas.  Additionally, the Contractor agrees to 
protect all improvements on State property affected by the work of this contract 
including, but not limited to, roads, culverts, bridges, ditches, fences, utility lines, and 
buildings.   
 
If damages occur due to the Contractor’s operations, the Contractor shall be responsible 
for damage or restoration costs, or other compensation measures as described in this 
contract.  State may deduct damage or restoration costs from payments to the 
Contractor.  This clause shall not relieve the Contractor from other applicable civil or 
criminal remedies provided by law. 

G-140.1 Indemnity 

To the fullest extent permitted by law, Contractor shall indemnify, defend and hold 
harmless State, agencies of State and all officials, agents and employees of State, from 
and against all claims arising out of or resulting from the performance of the contract.  
"Claim" as used in this contract means any financial loss, claim, suit, action, damage, 
or expense, including but not limited to attorneys' fees, attributable for bodily injury, 
sickness, disease or death, or injury to or destruction of tangible property including loss 
of use resulting therefrom.  Contractors' obligations to indemnify, defend, and hold 
harmless includes any claim by Contractors' agents, employees, representatives, or any 
subcontractor or its employees.  Contractor expressly agrees to indemnify, defend, and 
hold harmless State for any claim arising out of or incident to Contractors' or any 
subcontractors' performance or failure to perform the contract.  Contractors' obligation 
to indemnify, defend, and hold harmless State shall not be eliminated or reduced by any 
actual or alleged concurrent negligence of State or its agents, agencies, employees and 
officials.  Contractor waives its immunity under Title 51 RCW to the extent it is 
required to indemnify, defend and hold harmless State and its agencies, officials, agents 
or employees. 
 
In addition to any other remedy authorized by law, the State may retain as much of the 
performance security, or any money or credits due Contractor necessary to assure 
indemnification. 

G-150.1 Insurance 

Contractor shall, at its cost and expense, buy and maintain insurance of the types and 
amounts listed below.  Failure to buy and maintain the required insurance may result in 
a breach and/or termination of the contract at State's option.  State may also suspend 
Contractor operations until required insurance has been secured. 
 
Companies admitted to do business within the State of Washington and have a rating of 
A-, Class VII or better in the most recently published edition of Best’s Reports should 
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issue all insurance and surety bonds.  Any exception shall be reviewed and approved by 
the department's risk manager before the insurance coverage is accepted.  If an insurer 
is not admitted, all insurance policies and procedures for issuing the insurance policies 
must comply with Chapter 48.15 RCW and 284-15 WAC. 
 
The State of Washington, Department of Natural Resources Northeast region office 
shall be provided written notice before cancellation or non-renewal of any insurance 
referred to therein, in accord with the following specifications: 
 

1. Insurers subject to Chapter 48.18 RCW (admitted and regulated by the 
Insurance Commissioner): The insurer shall give the State 45 days advance 
notice of cancellation or non-renewal.  If cancellation is due to non-payment 
of premium, the State shall be given 10 days advance notice of cancellation. 

 
2. Insurers subject to Chapter 48.15 RCW (surplus lines): The State shall be 

given 20 days advance notice of cancellation.  If cancellation is due to non-
payment of premium, the State shall be given 10 days advance notice of 
cancellation. 

  
Before starting work, Contractor shall furnish State with a certificate(s) of insurance, 
executed by a duly authorized representative of each insurer, showing compliance with 
the insurance requirements specified in the contract.  The Contractor shall obtain 
insurance coverage prior to operations commencing and continually maintain it in full 
force until all contract obligations have been satisfied or an operating release has been 
signed by the State. 
 
Contractor shall include all subcontractors as insured under all required insurance 
policies, or shall furnish separate certificates of insurance and endorsements for each 
subcontractor.  Subcontractor(s) must comply fully with all insurance requirements 
stated herein.  Failure of subcontractor(s) to comply with insurance requirements does 
not limit Contractor’s liability or responsibility. 
 
The State of Washington, Department of Natural Resources, its elected and appointed 
officials, agents and employees shall be named as an additional insured via 
endorsement on all general liability, excess, umbrella, and property insurance policies. 
 
All insurance provided in compliance with this contract shall be primary as to any other 
insurance or self-insurance programs afforded to or maintained by State.  Contractor 
waives all rights against State for recovery of damages to the extent these damages are 
covered by general liability or umbrella insurance maintained pursuant to this contract. 
 
By requiring insurance herein, State does not represent that coverage and limits will be 
adequate to protect Contractor and such coverage and limits shall not limit Contractor's 
liability under the indemnities and reimbursements granted to State in this contract. 
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The limits of insurance, which may be increased as deemed necessary by State, shall 
not be less than as follows: 
 
Commercial General Liability (CGL) Insurance.  Contractor shall maintain general 
liability (CGL) insurance, and, if necessary, commercial umbrella insurance with a 
limit of not less than $1,000,000.00 per each occurrence.  If such CGL insurance 
contains aggregate limits, the General Aggregate limit shall be at least twice the "each 
occurrence" limit.  CGL insurance shall have products-completed operations aggregate 
limit of at least two times the "each occurrence" limit.  CGL coverage shall include a 
Logging and Lumbering Endorsement (i.e. Logger’s Broad-Form) to cover the events 
that include, but are not limited to, fire suppression expenses, accidental timber 
trespasses, and wildfire property damage with limits of not less than $2,000,000.00 
each occurrence. 
 
CGL insurance shall be written on Insurance Services Office (ISO) occurrence form 
CG 00 01 (or a substitute form providing equivalent coverage).  All insurance shall 
cover liability arising out of premises, operations, independent contractors, products 
completed operations, personal injury and advertising injury, and liability assumed 
under an insured contract (including the tort liability of another party assumed in a 
business contract), and contain separation of insured (cross liability) condition.   
 
Employer's Liability "Stop Gap" Insurance.  Contractor shall buy employers liability 
insurance, and, if necessary, commercial umbrella liability insurance with limits not 
less than $1,000,000.00 each accident for bodily injury by accident or $1,000,000.00 
each employee for bodily injury by disease.  
 
Workers' Compensation Coverage.  Contractor shall comply with all State of 
Washington workers' compensation statutes and regulations.  Workers' compensation 
coverage shall be provided for all employees of Contractor and employees of any 
subcontractor or sub-subcontractor.  Coverage shall include bodily injury (including 
death) by accident or disease, which exists out of or in connection with the performance 
of this contract.  Except as prohibited by law, Contractor waives all rights of 
subrogation against State for recovery of damages to the extent they are covered by 
workers' compensation, employer's liability, commercial general liability, or 
commercial umbrella liability insurance. 
 
If Contractor, subcontractor or sub-subcontractor fails to comply with all State of 
Washington workers' compensation statutes and regulations and State incurs fines or is 
required by law to provide benefits to or obtain coverage for such employees, 
Contractor shall indemnify State.  Indemnity shall include all fines, payment of benefits 
to Contractor or subcontractor employees, or their heirs or legal representatives, and the 
cost of effecting coverage on behalf of such employees.  
 
Business Auto Policy (BAP).  Contractor shall maintain business auto liability and, if 
necessary, commercial umbrella liability insurance with a limit not less than 
$1,000,000.00 per accident.  Such insurance shall cover liability arising out of "Any 
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Auto".  Business auto coverage shall be written on ISO form CA 00 01, or substitute 
liability form providing equivalent coverage.  If necessary the policy shall be endorsed 
to provide contractual liability coverage and cover a "covered pollution cost or 
expense" as provided in the 1990 or later editions of CA 00 01.  Contractor waives all 
rights against State for the recovery of damages to the extent they are covered by 
business auto liability or commercial umbrella liability insurance. 

G-160.1 Agents 

The State's rights and duties will be exercised by the Region Manager.  The Region 
Manager will notify Contractor in writing who is responsible for administering the 
contract.  The Region Manager has sole authority to waive, modify, or amend the terms 
of this contract in the manner prescribed in clause G-180.1.  No agent, employee, or 
representative of the State has any authority to bind the State to any affirmation, 
representation, or warranty concerning the forest products harvested beyond the terms 
of this contract. 
 
Contractor is required to have a person on site during all operations who is authorized 
to receive instructions and notices from the State.  Contractor shall inform the State in 
writing who is authorized to receive instructions and notices from the State, and any 
limits to this person's authority. 

G-170.1 Assignment and Delegation 

Contractor shall assign no rights or interest in this contract without prior written 
permission of the State.  Any attempted assignment shall be void and ineffective for all 
purposes unless made in conformity with this paragraph.  Contractor may perform any 
duty through a delegate, but Contractor is not thereby relieved of any duty to perform 
or any liability.  Any assignee or delegate shall be bound by the terms of the contract in 
the same manner as Contractor. 

G-180.1 Modifications 

Waivers, modifications, or amendments of the terms of this contract must be in writing 
signed by Contractor and the State. 

G-181.1 Contract Modification for Protection of Resources and Improvements 

The Harvesting Services contract may be unilaterally terminated or modified by the 
State upon determination that the Contractor’s operations would cause serious damage 
to resources or improvements, or would be significantly inconsistent with State land 
management plans. 
 
In the event of contract modification under this section and through no fault of 
Contractor operations, the Contractor shall be reimbursed for any additional operations 
required, provided that any work or extra protection shall be subject to prior approval 
of the State. 
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G-190 Contract Complete 

This contract is the final expression of the Parties' agreement.  There are no 
understandings, agreements, or representations, expressed or implied, which are not 
specified in this contract. 

G-200.1 Notice 

Notices required to be given by the State under the following clauses shall be in writing 
and shall be delivered to the Contractor’s authorized agent or sent by certified mail to 
the Contractor’s address of record, so that their receipt may be acknowledged by 
Contractor. 
 
  G-092.1  Harvest Area Boundary Adjustment 
 G-181.1  Contract Modification for Protection of Resources and Improvements 
 G-210.1  Violation of Contract 
 G-220.1  State Suspends Operation 
 D-015.1  Delivered Mis-sorted Logs and Penalties 
 D-016.1  Damages for Delivered Mis-manufactured Logs 
 
All other notices required to be given under this contract shall be in writing and 
delivered to the authorized agent or mailed to the Party's post office address. Contractor 
agrees to notify the State of any change of address. 

G-210.1 Violation of Contract 

a. If Contractor violates any provision of this contract, the Contract 
Administrator, by written notice, may suspend those operations in violation.  
If the violation is capable of being remedied, the Contractor has fifteen (15) 
days after receipt of suspension notice to remedy the violation.  If the 
violation cannot be remedied or Contractor fails to remedy the violation 
within fifteen (15) days after receipt of a suspension notice, the State may 
terminate the rights of the Contractor and collect liquidated damages under 
this contract associated with the breach.  In the event of such a contract 
termination, the State may demand all or part of the Contractor’s surety in 
order to satisfy the State’s damages. 

   
b. The State has the right to remedy a breach if Contractor is unable, as 

determined by the State, to remedy the breach, or if the Contractor has not 
remedied the breach within 15 days of a suspension notice.  Any expense 
incurred by the State in remedying Contractor’s breach may be charged to 
Contractor, or State may deduct such expenses from payments to the 
Contractor. 

 
c. If the contract expires without the Contractor having performed all their duties 

under this contract, Contractor’s rights and obligations to harvest, deliver 
forest products, and perform any additional contract-related requirements are 
terminated. Thus, Contractor cannot remedy any breach once this contract 
expires.  This provision shall not relieve Contractor of any financial 
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obligations and unresolved contractual agreements, including payment to sub-
contractors for work performed under this contract. 

G-220.1 State Suspends Operations 

The Contract Administrator may suspend any operation of Contractor under this 
contract when the State is suffering, or there is reasonable expectation the State will 
suffer environmental, monetary or other damage if the operation is allowed to continue. 
 
Contractor shall be in breach of this contract if the operation continues after the 
suspension notice or if the operation resumes prior to approval and notice from the 
Contract Administrator. 
 
Contractor may request a modification of suspension within seven (7) calendar days of 
the start of suspension through the dispute resolution process. If this process results in a 
finding that the suspension exceeded the time reasonably necessary to stop or prevent 
damage to the State, Contractor may request a contract term adjustment based on the 
number of excess days of suspension. 

G-230.1 Unauthorized Activity 

Any cutting, removal, or damage of forest products by Contractor, its employees, 
agents, or invitees, including independent contractors, in a manner inconsistent with the 
terms of this contract or State law, is unauthorized.  Such activity may subject 
Contractor to liability for triple the value of said forest products under RCW 79.02.320 
or RCW 79.02.300 and may result in prosecution under RCW 79.02.330 or other 
applicable statutes. 

G-240.1 Dispute Resolution 

The following procedures apply in the event of a dispute regarding interpretation or 
administration of this contract and the parties agree that these procedures must be 
followed before a lawsuit can be initiated. 
 

a. In the event of a dispute, Contractor must make a written request to the 
Region Manager for resolution prior to seeking other relief. 

 
b. The Region Manager will issue a written decision on Contractor’s request 

within five business days. 
 

c. Within five business days of receipt of the Region Manager's decision, the 
contractor may make a written request for resolution to the Deputy Supervisor 
- Uplands of the Department of Natural Resources. 

 
d. Unless otherwise agreed, the Deputy Supervisor - Uplands will hold a 

conference within 15 calendar days of the receipt of Contractor’s request for 
review of the Region Manager's written decision.  Contractor and the Region 
Manager will have an opportunity to present their positions.  The Deputy 
Supervisor - Uplands will issue a decision within a reasonable time of being 
presented with both Parties' positions. 
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G-250.1 Compliance with All Laws 

Contractor shall comply with all applicable statutes, regulations and laws, including, 
but not limited to, chapter 27.53 RCW, chapter 68.50 RCW, WAC 240-15 and WAC 
296-54.  Contractor shall provide documentation from Washington State Departments 
of Labor and Industries and Revenue that all obligations concerning worker 
compensation and safety will be met.  Failure to comply may result in forfeiture of this 
contract. 

G-251.1 Harassment 

Per RCW 43.01.135, Sexual harassment in the workplace, Agency Contractors hereby 
have access to DNR Policy PO01-007 Harassment Prevention: 
https://www.dnr.wa.gov/publications/em_PO01-007_harassment_prevention.pdf 

G-260 Venue 

This contract shall be governed by the laws of the State of Washington.  In the event of 
a lawsuit involving this contract, venue shall be proper only in Thurston County 
Superior Court. 

G-270.1 Equipment Left on State Land 

All equipment owned or in the possession of Contractor, its employees, agents, or 
invitees, including independent contractors, shall be removed from the sale area and 
other State land by the termination date of this contract.  Equipment remaining 
unclaimed on State land 30 days after the expiration of the contract period is subject to 
disposition as provided by law.  Contractor shall pay to the State all costs of moving, 
storing, and disposing of such equipment.  The State shall not be responsible for any 
damages to or loss of the equipment or damage caused by the moving, storing or 
disposal of the equipment. 

G-280.1 Operating Release 

An operating release is a written document, signed by the State and the Contractor, 
indicating that the Contractor has been relieved of certain rights or responsibilities with 
regard to the entire or a portion of the timber sales contract.  Contractor and State may 
agree to an operating release for this sale, or portion of this sale, prior to the contract 
expiration, when all contract requirements pertaining to the release area have been 
satisfactorily completed.  Upon issuance of a release, Contractor’s right to cut and 
remove forest products on the released area will terminate. 

G-310.1 Road Use Authorization 

The Contractor is authorized to use the following State roads, and roads for which the 
State has acquired easements and road use permits; E364219A, E354207A, E354207B, 
E354208Q, E354217Q, E354217M, E354217N, E354112K, E364229E, E364229G, 
E364228F, USFS 2712, E364229F, E364229B, E364216B and E364216G.  The State 
may authorize in writing the use of other roads subject to fees, restrictions, and prior 
rights. 
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G-330.1 Pre-work Conference 

Contractor shall arrange with the Contract Administrator to review this contract and to 
examine the sale area before beginning any operations.  A plan of operations shall be 
developed and agreed upon by the Contract Administrator and Contractor before 
beginning any operations.  To the extent that the plan of operations is inconsistent with 
the contract, the terms of the contract shall prevail.  State's acceptance and approval of 
Contractor’s plan of operations shall not be construed as any statement or warranty that 
the plan of operations is adequate for Contractor's purposes or complies with applicable 
laws. 
 
Contractor shall arrange with the Contract Administrator to review this contract and 
work requirements with any and all subcontractors prior to receiving authorization for 
any subcontractor to begin operations. 

G-340.1 Preservation of Markers 

Any legal land subdivision survey corners and witness objects are to be preserved. If 
such are destroyed or disturbed, the Contractor shall, at the Contractor’s own expense, 
re-establish them through a licensed land surveyor in accordance with U.S. General 
Land Office standards. Corners and/or witness objects that must be disturbed or 
destroyed in the process of road construction or logging shall be adequately referenced 
and/or replaced in accordance with RCW 58.24.040(8).  Such references must be 
approved by the Contract Administrator prior to removal of said corners and/or witness 
objects. 

G-430.1 Open Fires 

The Contractor its employees or its subcontractors shall not set or allow to be set any 
open fire at any time of the year without first obtaining permission in writing from the 
Contract Administrator. 

G-450.1 Encumbrances 

This contract and Contractor's activities are subject to the following: 
 
Lease, including the terms and provisions thereof, 
For:  Range 
In Favor of:   Jaybraham and Genny Dee Wilma Young 
Disclosed by Application No.:   11-D69464 
Granted:   1/1/2023 
Expires:     12/31/2032 
 
Lease, including the terms and provisions thereof, 
For:  Range 
In Favor of:   Jaybraham and Genny Dee Wilma Young 
Disclosed by Application No.:   11-D69465 
Granted:   1/1/2023 
Expires:     12/31/2032 
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Easement, including the terms and provisions thereof, 
For:   Road 
In Favor of:   Plum Creek Timber Company 
Disclosed by Application No.:   50-031440 
Granted:   3/13/1969 
Expires:     Indefinite 
 
Easement, including the terms and provisions thereof, 
For:   Road 
In Favor of:   US Fish and Wildlife Service 
Disclosed by Application No.:   50-053586 
Granted:   12/31/1980 
Expires:     Indefinite 
 
Easement, including the terms and provisions thereof, 
For:   Road 
In Favor of:   Washington State Game Commission 
Disclosed by Application No.:   50-053587 
Granted:   12/31/1980 
Expires:     Indefinite 
 
 
Easement, including the terms and provisions thereof, 
For:   Road 
In Favor of:   US Forest Servicey 
Disclosed by Application No.:   50-053608 
Granted:   7/8/1994 
Expires:     Indefinite 
 
Easement, including the terms and provisions thereof, 
For:   Road 
In Favor of:   Burlington Northern Railroad Company 
Disclosed by Application No.:   50-086724 
Granted:   12/23/1982 
Expires:     Indefinite 
 
Easement, including the terms and provisions thereof, 
For:   Road Use Permit 
In Favor of:  Vaagen Brothers Lumber, Inc. 
Disclosed by Application No.:   50-105551 
Granted:   6/22/2023 
Expires:     6/22/2028 
 
Water Right, including the terms and provisions thereof, 
For:   Stream 
In Favor of:   Washington State Department of Natural Resources 
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Disclosed by Application No.:   78-005041 
Granted:   6/18/1974 
Expires:     Indefinite 
 
Water Right, including the terms and provisions thereof, 
For:   Stream 
In Favor of:   Washington State Department of Natural Resources 
Disclosed by Application No.:   78-005042 
Granted:   6/18/1974 
Expires:     Indefinite 
 
Water Right, including the terms and provisions thereof, 
For:   Stream 
In Favor of:   Washington State Department of Natural Resources 
Disclosed by Application No.:   78-005043 
Granted:   6/18/1974 
Expires:     Indefinite 

Section P: Payments and Securities 

P-030.1 Payment for Harvesting and Hauling Services 

The State shall pay Contractor for harvesting and hauling services at the following 
rates:  
 
Payment for Harvesting Stump to Truck (‘On Board Truck’ or OBT):  The State’s 
payment to the Contractor for harvesting services will be in accordance with the 
following table; 
 

Sort Number(s) Unit of Measure OBT Rate OBT Utility Rate 
01,02,03,04,05,06,07,08 Ton $0.00 N/A 
09 Ton $13.00 N/A 

 
 
Utility volume for mbf sorts determined on an adjusted gross scale basis. 
 
The State shall not pay for any logs scaled containing metal. 
 
Payment for Hauling:  The State’s payment to the Contractor for hauling services upon 
the tons delivered multiplied by: a base rate, ‘A’ and ‘C’ mile rates, the ‘haul miles’ 
listed in clause G-022.1, a fuel index factor and the Contractor’s hauling bid factor 
using the following formula: 
 
Hauling Services Payment Rate per Ton 
= (Base Rate + Mileage Rate) x (DATA MISSING: No data found. ) 
 
Base Rate  =  $2.35  
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(based on the multiple truck operation fixed cost/ton within ‘Report to the Washington 
State Legislature, The Washington Log Trucking Industry: Costs and Safety Analysis, 
August 2008’.) 
 
Mileage Rate  =  (($0.16 x C miles) + ($0.11 x A miles)) x  Fuel Index Factor  
 
The Fuel Index Factor will be adjusted quarterly by the State based upon the U.S. 
Energy Information Administration’s Weekly Retail On-Highway Diesel prices for the 
West Coast region posted at https://www.eia.gov/petroleum/gasdiesel/ using the 
following formula; 
 
Fuel Index Factor =  1 + ( (Q(x) - Q(base)) /  Q(base) ) 
 
Where;  
 

Q(base) = Average fuel price for quarter preceding harvesting services contract 
bid opening. 

Q(x) = Average fuel price for quarter preceding log deliveries. 
 
The fuel index factor will be calculated each; 

January and apply to loads delivered between January 1 and March 31, 
April and apply to loads delivered between April 1 and June 30, 
July and apply to loads delivered between July 1 and September 30, 
October and apply to loads delivered between October 1 and December 31. 

 
Travel distances to each log sort destination will be determined by the State and 
represents the one-way travel distance from the sale area to the purchaser’s delivery 
point.  
 
Long-haul surcharge: An additional haul payment of $25/mbf net scale for mbf scale 
sorts or $4.60/ton for tonnage sorts will be added for delivery destinations in excess of 
250 total one-way miles (A miles plus C miles). 
 
The state must approve all haul routes and will determine travel distances prior to 
contractor delivery of logs to each specified destination. The State may determine 
alternate haul routes and delivery destinations during the course of this contract. Upon 
notification by the State, the Contractor is required to deliver logs: using the alternative 
route, or to State approved alternative delivery locations. Payment rates for approved 
alternate routes and delivery destinations shall be set forth by amending this clause in 
accordance with clause G-180.1. 
 
For sorts bid on an mbf basis tonnage will be calculated using the State’s conversion 
rates in the table below unless actual tonnage is available and approved for use.  For 
tonnage sorts, actual tonnage shall apply. 
 
[3] 
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Contractor is responsible for billing the State for harvesting and hauling services 
performed using load data collected by State approved third party scaling organizations 
and reported by the State designated Log and Load Reporting Service. The billing 
statement shall include itemized accounts and summaries of harvesting tonnage and 
hauling mileage charges in a format approved by the State. 
 
The billing schedule shall be the 1st and the 16th of each month with payment due by 
State within fourteen (14) days. Reporting periods end on the 15th and the end of each 
month. 
 
No certificate given or payment made shall be evidence of the satisfactory performance 
of the Contract, either wholly or in part, against the claim of the State to the contrary, 
and no payment shall be construed to be an acceptance of any defective work, which 
may before or afterwards appear. 

P-031.1 Payment for Hauling Across Ferries and Other Miscellaneous Tolls 

Prior authorization is required for payment of any additional transportation charges 
incurred by Contractor, including: ferries, toll bridges, and other miscellaneous tolls.   
 
For payment including ferries, toll bridges, or other miscellaneous tolls, the 
Contractor’s billing statement must include an itemized list of loads by trucker name 
and truck number, DNR load ticket number and date of crossing(s): 
a. Reimbursement for authorized ferry tolls will be at a fixed rate of 105.95 for each 
crossing with a loaded truck and 75.75 for each empty return. A ‘Wave2Go’ statement 
or equivalent documentation shall be included with the itemized list. For any loads over 
80’ loaded and 60’ empty, the Contractor will be reimbursed the actual cost, Wave2Go 
or ferry receipts must be provided for reimbursement. 
b. ‘Good to Go’ regulated bridge tolls will be reimbursed at a fixed rate of $15.00 
per authorized toll crossing.  A “Good To Go” statement or equivalent documentation 
shall be included with the itemized list.   This reimbursement is based upon one-way 
tolling, if a two-way toll is charged, payment receipts must be provided for 
reimbursement. 
c. Miscellaneous tolls controlled by the Washington State Transportation 
Commission (WSTC), or other government agencies, will be reimbursed at their posted 
rates or the actual cost; receipts must be provided. 
 
Requests for payment of ferry and toll charges must be received by the State prior to 
contract termination. Contractor shall only be reimbursed for the amount of toll 
approved for payment by the Contract Administrator. 
 
Payment for ferries or tolls incurred for backhauling loaded trucks, in either direction, 
shall be the responsibility of the Contractor and will not be reimbursed by the State. 
 
Convenience tolling, fines, and/or extra charges will not be reimbursed. 
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P-032.1 Payment for Road Construction 

The Contractor is responsible for independently negotiating, procuring and paying for 
road construction services provided. 
 
The State shall pay Contractor for roadwork completed at the following rates: 
 

Roads or Structures Number of 
Stations 

Dollars per 
Station 

E364219A – maintenance 99.53  
E364219A – maintenance 39.87  
E354207A – maintenance 5.16  
E354207A – maintenance 39.50  
E354207A – reconstruction 1.0  
E354207A – maintenance 14.39  
E354207B – maintenance 184.19  
E354208Q – maintenance 27..57  
E354217Q – maintenance 49.08  
E354217M – maintenance 33.23  
E354217N – construction 5.15  
E354112K – maintenance 121.26  
E364229E – maintenance 48.53  
E364229E – reconstruction 2.97  
E364229E – maintenance 42.52  
E364229G – maintenance 35.99  
E364228F – maintenance 39.46  
E364228F – construction 45.48  
USFS 2712 – maintenance 26.05  
E364229F – maintenance 14.23  
E364229B – maintenance 143.92  
E364216B – maintenance 1.65  
E364216G – maintenance 3.37  

 
Items as directed by Contract 

Administrator 
Number of 

Items 
Cost Per 

Item 
Total Cost 

18” culvert (purchased and installed) 
– as directed by the Contract 
Administrator 

68 feet $40.00 $2,720.00 

Riprap (purchased, delivered and in 
place) – as directed by the Contract 
Administrator 

1 cy $40.00/cy $40.00 

Surface rock (purchased, delivered 
and in place) – as directed by the 
Contract Administrator 

300 cy $45.00/cy $13,500.00 

Dust Abatement – as directed by the 
Contract Administrator 

 Water 
(applied) 
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Items as directed by Contract 
Administrator 

Number of 
Items 

Cost Per 
Item 

Total Cost 

Schedule M 
rates 

     
 

 
 
One station of road construction is 100 feet. All materials, equipment time, labor, and 
equipment mobilization costs are included in the total price. Any part of the road plan 
not covered in the rates above shall be paid for by the Contractor at their own expense. 
 
Upon completion of road construction, the Contractor shall submit a report identifying 
the road(s), and the number of stations that have been completed to the Contract 
Administrator.  Once the Contract Administrator has approved the roadwork in writing, 
the Contractor is responsible for billing the State for road construction services 
performed.  The billing statement shall include an itemized account of the road(s), the 
number of stations and which stations have been completed.  The Contract 
Administrator will verify that road construction described on the billing statement is 
complete prior to State making payment to Contractor.   
 
The billing schedule shall be the 1st and the 15th of each month with payment due by 
State within fourteen (14) days.  Reporting periods end on the 14th and the end of each 
month.  
 
No certificate given or payment made shall be evidence of the satisfactory performance 
of the Contract, either wholly or in part, against the claim of the State to the contrary, 
and no payment shall be construed to be an acceptance of any defective work, which 
may before or afterwards appear. 

P-033.1 Payment for Additional Road Maintenance Work 

The Contractor is responsible for independently negotiating, procuring and paying for 
additional road maintenance services provided. 
 
During the course of operations, the State may identify and require additional road 
maintenance work to be completed by the Contractor.  The amount of payment for this 
additional road maintenance work deemed necessary by the State will be calculated and 
paid for using the equipment rates in Schedule M 'Additional Road Maintenance 
Payment Rates'. 
 
Upon completion of any additional road maintenance work, the Contractor shall submit 
a report identifying the road(s), and the number of stations that have been completed to 
the Contract Administrator.  Once the Contract Administrator has approved the 
additional road maintenance work in writing, the Contractor is responsible for billing 
the State for additional road maintenance services performed.  The billing statement 
shall include an itemized account of the road(s), the number of stations and which 
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stations have been completed.  The Contractor Administrator will verify that road 
maintenance described on the billing statement is complete prior to State making 
payment to Contractor.  The billing schedule shall be the 1st and the 15th of each 
month with payment due by State within fourteen (14) days.  Reporting periods end on 
the 14th and the end of each month.  
 
No certificate given or payment made shall be evidence of the satisfactory performance 
of the Contract, either wholly or in part, against the claim of the State to the contrary, 
and no payment shall be construed to be an acceptance of any defective work, which 
may before or afterwards appear. 

P-034.1 Payment for Additional Miscellaneous Work 

During the course of operations, the State may identify and require additional 
miscellaneous work to be completed by the Contractor.   
 
A plan for the additional work deemed necessary by the State shall be provided by the 
Contractor and must be approved in writing by the State prior to commencement of 
work by the Contractor.  After the Contract Administrator has inspected and approved 
the work in writing, the Contractor is responsible for billing the State for work 
performed.  The billing statement shall include an itemized account of the equipment, 
labor and materials necessary for the additional work that has been completed and 
approved.  
 
The State shall reimburse the Contractor for approved costs within thirty (30) days of 
State’s approval of the statement.   
 
No certificate given or payment made shall be evidence of the satisfactory performance 
of the Contract, either wholly or in part, against the claim of the State to the contrary, 
and no payment shall be construed to be an acceptance of any defective work, which 
may before or afterwards appear. 

P-090.1 Performance Security 

Prior to start of any operations Contractor agrees to provide one or more of the 
following State approved performance securities; cash, savings account assignment, 
certificate of deposit assignment, irrevocable standby letter of credit, or a Miller Act 
bond, for the amount of $100,000.00.  At least 50% must be in a form other than a 
bond, unless otherwise agreed to by the State. 
 
   
 
Security provided shall guarantee performance of all provisions of this contract and 
payment of any damages caused by Contractor’s operations, failure to perform, or 
noncompliance with any rule or law.  In addition, said security may be used by the 
State to satisfy any claims or liens made by Contractor’s subcontractors, material 
providers, or other individuals against the State or its Purchasers, which arise from this 
Harvesting Services Contract.   
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If at any time the State decides that this security has become unsatisfactory, the 
Contractor agrees to suspend operations and, within fifteen (15) days of notification, 
replace the security with one acceptable to the State.  The State may also require 
increases to the existing performance security at any time. 
 
Unapplied performance security will be returned to Contractor after the State issues an 
operating release and completes the financial closeout. 

P-100.1 Performance Security Reduction 

The State may reduce the performance security after an operating release has been 
issued if the State determines that adequate security exists for any remaining 
obligations of Contractor.  Prior to any reduction of the performance security amount, 
the Contractor must submit a written reduction request.  No reduction will be allowed 
by the State unless such reduction can be made while fully protecting the State’s 
interests. 

P-120.1 Contractor Responsibility for Subcontractor Services 

Contractor is responsible for negotiating, procuring, and paying for all services 
rendered by any subcontractor.  Subcontractor services may include, but are not limited 
to, harvesting logs, hauling logs, and building roads. 

Section L: Log Definitions and Accountability 

L-010.1 Forest Products Conveyed 

Forest products conveyed are logs or parts of logs delivered meeting the sorting criteria 
defined by clause G-022.1 and manufacturing standards defined by clause G-024.1 of 
this contract. 

L-013.1 Log Sorts Delivered to Incorrect Destination 

Purchasers have agreed to purchase the log sort (s) as described in the G-022.1 clause.  
In the event a load of logs from an incorrect sort is delivered to a Purchaser, the 
Purchaser may reject the load.  If Purchaser receives an incorrectly delivered load, 
Contractor shall notify the State within 24 hours.  The Contractor will maintain 
responsibility for proper disposition and delivery of incorrectly delivered loads. 

L-060.1 Load Tickets 

Contractor shall complete and use load tickets as directed by the Contract 
Administrator and, if required, use other identification as directed by the State to ensure 
accounting of forest products removed from the sale area.  A load ticket must be fixed, 
as designated by the Contract Administrator, to each truck and trailer load prior to 
leaving the landing. 
 
Contractor shall account for all load tickets issued by the Contract Administrator.  The 
State may treat load tickets not accounted for as lost forest products.  All costs 
associated with computing the billings for lost loads shall be borne by Contractor. 
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L-090 Scaling Rules 

Determination of volume of any forest products shall be conducted by a state approved 
third party scaling organization and in accordance with the Eastside log scaling and 
grading rules, Region 6 taper rules, and Scribner Volume Table, revised July 1, 1972, 
contained in the Northwest Log Rules Eastside and Westside Log Scaling Handbook 
(developed and produced by the Northwest Log Rules Advisory Group) and in effect 
on the date of confirmation of this contract. 
 
Special scaling specifications shall be noted on the State’s Brand Designation form 
which is hereby incorporated to this contract by reference. 

L-110 State Approval of Log Scaling and Weighing Locations 

Forest Product measurement and weighing facilities required by this contract must be 
approved by the State.  Forest products sold under the contract which require log 
scaling shall be scaled, measured, or counted by a State approved third party log scaling 
organization.  Forest products sold under the contract which require weighing shall be 
weighed at a location that meets Washington State Department of Agriculture approval. 
 
Prior to forest products being hauled, the Contract Administrator must authorize in 
writing the use of State approved measurement and/or weighing facilities that are at or 
enroute to final destinations.  Forest products from this sale shall be measured or 
weighed at facilities, which are currently approved for use by the State and are 
currently authorized for this sale.  The State reserves the right to verify load volume 
and weights with State employees or contractors at the State's own expense.  The State 
reserves the right to revoke the authorization of previously approved measurement 
locations. 

L-114.1 State Approval of Haul Route 

Contractor shall file with the Contract Administrator and Contract Administrator shall 
approve a map showing the haul route, which unscaled and unweighed logs will travel 
from the harvest area to the weighing/scaling location and approved destinations. The 
Contractor must notify Contract Administrator within 24 hours of any deviation from 
the haul route. The route of haul may be changed by prior agreement of the State and 
the Contractor.  The Contract administrator must be notified by the Contractor of any 
overnight stays of an unscaled or unweighed load of logs. 

L-130.1 Conversion Factors 

Forest products harvested and delivered from the sale area that are not measured in 
units specified in the P-030.1 ‘Payment for Harvesting and Hauling Services’ clause of 
this contract shall be converted to the contract specified payment units using 
Department of Natural Resources conversion factors unless a plan to do otherwise has 
been pre-approved by the State. 
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Section H: Harvesting Operations 

H-010.1 Cutting and Yarding Schedule 

Falling and Yarding will not be permitted from March 1 to June 15  unless authorized 
in writing by the Contract Administrator. 

H-013.1 Reserve Tree Damage Definition 

Reserve trees are trees required and designated for retention within the sale boundary.  
Contractor shall protect reserve trees from being cut, damaged, or removed during 
operations.  
 
Reserve tree damage exists when one or more of the following criteria occur as a result 
of Contractor’s operation, as determined by the Contract Administrator. 
 

a. A reserve tree has one or more scars on its trunk exposing the cambium layer, 
which in total exceeds 100 square inches. 

 
b. A reserve tree’s top is broken or the live crown ratio is reduced below 30 

percent. 
 

c. A reserve tree has more than 1/3 of the circumference of its root system 
injured such that the cambium layer is exposed. 

 
If the Contract Administrator determines that a reserve tree has been cut or damaged, 
the Contractor shall provide a replacement reserve tree of like condition, size, and 
species within the sale unit containing the damaged leave tree, as approved by the 
Contract Administrator.  Contractor may be required to pay liquidated damages for 
Excessive Reserve Tree Damage as detailed in clause D-041.1. 
 
Removal of designated reserve trees from the sale area is unauthorized, and may invoke 
the use of the G-230.1 ‘Unauthorized Activity’ clause.  Contractor is required to leave 
all cut or damaged reserve trees on site. 

H-015.1 Skid Trail Requirements 

A skid trail is defined as an area that is used to skid logs for more than three passes by 
any equipment. 
 

a. Skid trail will not exceed 14 feet in width, including rub trees. 
 

b. Skid trails shall not cover more than 10 percent of the total acreage on each 
unit. 

 
c. Skid trails will be pre-approved by the Contract Administrator. 

 
d. Except for rub trees, skid trails shall be felled and yarded prior to falling 

adjacent timber. 
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e. Rub trees shall be left standing until all timber tributary to the skid trail has 
been removed. 

 
f. Excessive soil damage is not permitted. Excessive soil damage is described in 

clause H-017. 
 

g. Skid trails will be water barred at the time of completion of yarding, if 
required by the Contract Administrator.  

 
h. A designated skid trail  is located between Units 8 and 9.  The skid trail 

location is marked with yellow flagging. 
 
 Contractor shall not deviate from the requirements set forth in this clause without 
prior written approval from the Contract Administrator 

H-017 Preventing Excessive Soil Disturbance 

Operations may be suspended when soil rutting exceeds 10 inches as measured from 
the natural ground line.  To reduce soil damage, the Contract Administrator may 
require water bars to be constructed, grass seed to be placed on exposed soils, or other 
mitigation measures.  Suspended operations shall not resume unless approval to do so 
has been given, in writing, by the Contract Administrator. 

H-025 Timing Requirements for Timber Removal 

All forest products must be removed within 14 days of being felled. 

H-030.1 Timber Falling 

Trees shall be felled and logs shall be bucked to obtain the greatest practicable 
utilization and value of forest products. 

H-035 Fall Trees Into Sale Area 

Trees shall be felled into the sale area unless otherwise approved by the Contract 
Administrator. 

H-050 Rub Trees 

Trees designated for cutting along skid trails and cable corridors shall be left standing 
as rub trees until all timber that is tributary to the skid trail or cable corridor has been 
removed. 

H-052.1 Branding and Painting 

The State shall provide a State of Washington registered log brand. Contractor must 
brand and paint all logs removed from the harvest area in a manner that meets the 
requirements of WAC 240-15-030(2)(a)(i).  All logs removed from the harvest area 
designated as export restricted shall also be painted in a manner that meets the 
requirements of WAC 240-15-030(2)(a)(ii). 
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For pulp loads purchased under a contract designated as export restricted, Contractor 
shall brand at least 3 logs with legible brands at one end.  Also, 10 logs shall be painted 
at one end with durable red paint. 

H-110 Stump Height 

Trees shall be cut as close to the ground as practicable.  Stump height shall not exceed 
12 inches in height measured on the uphill side, or 2 inches above the root collar, 
whichever is higher. 

H-120.1 Harvesting Equipment 

Forest products harvested under this contract shall be harvested and removed using D6 
equivalent or smaller ground skidding equipment and ground based harvesting 
equipment. Authority to use other equipment or to operate outside the equipment 
specifications detailed above must be approved in writing by the State. 

H-130.1 Hauling Schedule 

The hauling of forest products will not be permitted on all roads from March 1 to June 
15  unless authorized in writing by the Contract Administrator . 

H-140.1 Special Harvest Requirements 

Contractor shall accomplish the following during the harvest operations:   
 
a. No operations associated with timber harvest, hauling, or road work will be permitted 
within 1/2 mile of an active American goshawk nest from March 1 to August 1 or later 
if the young are still on the nest. 
 
b. Appropriate warning signs shall be posted at locations designated by the Contract 
Administrator. 
 
c. Poles will not be processed with dangle headed processor with steel wheels or spiked 
wheels.  Rubber tires and chains or a stroker are acceptable. 
 
Permission to do otherwise must be granted in writing by the Contract Administrator. 

H-150.1 Required Removal of Forest Products 

Contractor shall remove from the sale area, present for scaling and deliver to the 
designated purchaser locations specified in the G-022.1 clause all forest products 
conveyed that meet the following minimum dimensions unless directed otherwise by 
the Contract Administrator: 
 

Species Net Bd Ft Log Length (ft) Log dib (inches) 
All green species 20 16 5.0 

 
 
 
The State may treat failure to remove forest products left in the sale area that meet the 
above specifications as a breach of this contract.  The Contractor shall be responsible 
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for forest products not removed.  At the State's option, the State or a third party scaling 
organization may scale forest products, for volume, that meet the above specifications 
and are left in the sale area.  State may deduct the value of forest products not removed 
from payments to the Contractor for harvesting services rendered.  All costs associated 
with scaling and computing the billing for forest products left in the sale area will be 
borne by Contractor. 
 
If Contractor's failure to remove all the forest products specified under the contract is 
due to circumstances beyond the control and without fault or negligence of the 
Contractor including, but not restricted to, acts of the State, closures by government 
regulatory agencies, mill closures, fires, vandals, and unusually severe weather 
conditions, the State may elect to modify the required removal requirements.  
Contractor is required to request contract removal requirement modifications in writing.  
The State shall consider such requests and may grant them in part or entirety only when 
Contractor has demonstrated that they have been endeavoring to complete the project 
and are otherwise performing with due diligence. 

H-161.1 Excessive Timber Breakage 

The Contractor shall be responsible for felling and yarding timber in a manner that shall 
minimize breakage and maintain stump heights within contract specifications, unless 
permission to do otherwise is agreed to by the Contract Administrator.   
 
The State may treat excessive timber breakage, as determined by the Contract 
Administrator as a breach of this contract.  At the State's option, the State or a third 
party scaling organization may scale forest products, for volume.  State may deduct the 
value of forest products damaged through excessive breakage from payments to the 
Contractor for harvesting services rendered.  All costs associated with scaling and 
computing the billing for forest products damaged through excessive breakage will be 
borne by Contractor. 

H-190 Completion of Settings 

Operations begun on any setting of the sale area shall be completed before any 
operation begins on subsequent settings unless authorized in writing by the Contract 
Administrator. 

H-230.1 Tops and Limbs Outside the Sale Boundary 

Tops and limbs outside the sale boundary as a result of Contractor's operation shall be 
removed concurrently with the yarding operation unless otherwise directed by the 
Contract Administrator. 

H-250 Additional Falling Requirements 

Within all units, all non-merchantable live stems 3 inches and greater in diameter at 
breast height not banded with purple paint, shall be felled concurrently with felling 
operations.  Areas of young or immature timber may be excluded from this requirement 
by the Contract Administrator. 
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H-260 Fall Leaners 

Trees within the units that have been pushed over in falling or skidding operations shall 
be felled. 

Section C: Construction and Maintenance 

C-040.1 Road Plan 

Road construction and associated work provisions of the Road Plan for this project, 
dated October 22, 2023 are hereby made a part of this contract.  
 
The State may make modifications to the Road Plan made necessary by unforeseen 
conditions.  Any modifications that create additional work for the Contractor shall be 
paid in accordance with the payment terms set forth in this contract. 

C-050.1 Contractor Road Maintenance and Repair 

Contractor shall perform work at their own expense on E364219A, E354207A, 
E354207B, E354208Q, E354217Q, E354217M, E354217N, E354112K, E364229E, 
E364229G, E364228F, USFS 2712, E364229F, E364229B, E364216B and E364216G 
road(s). All work shall be completed to the specifications detailed in the Road Plan. 

C-080.1 Landing Location Approval Prior to Construction 

Landing locations shall be marked by the Contractor and approved by the Contract 
Administrator prior to construction. 

C-130.1 Dust Abatement 

Contractor shall abate dust on the E364219A and E364229E roads used for hauling 
from June 1 to October 1 as directed by the Contract Administrator. 

C-140.1 Water Bars 

Contractor shall, as directed by the Contract Administrator, construct water bars across 
haul roads, skid trails and fire trails as necessary to control soil erosion and water 
pollution. 

Section S: Site Preparation and Protection 

S-001 Emergency Response Plan 

An Emergency Response Plan (ERP) shall be provided to the Contract Administrator 
containing but not limited to, valid contact numbers and procedures for medical 
emergencies, fire, hazardous spills, forest practice violations and any unauthorized or 
unlawful activity on or in the vicinity of the sale area.  The Contract Administrator and 
the State shall be promptly notified whenever an incident occurs requiring an 
emergency response. 
 
The ERP must be presented for inspection at the prework meeting and kept readily 
available to all personnel, including subcontractors, on site during active operations. 
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S-010.1 Fire Hazardous Conditions 

Contractor acknowledges that operations under this Contract may increase the risk of 
fire.  Contractor shall conduct all operations under this agreement following the 
requirements of WAC 332-24-005 and WAC 332-24-405 and further agrees to use the 
highest degree of care to prevent uncontrolled fires from starting. 
 
In the event of an uncontrolled fire, Contractor agrees to provide equipment and 
personnel working at the site to safely and effectively engage in first response fire 
suppression activity. 
 
Contractor’s failure to effectively engage in fire-safe operations is considered a breach 
and may result in suspension of operations. 

S-030 Landing Debris Clean Up 

Landing debris shall be disposed of in a manner approved in writing by the Contract 
Administrator. 

S-040.1 Noxious Weed Control 

Contractor shall notify the Contract Administrator in advance of moving equipment 
onto State lands.  Contractor shall thoroughly clean all off-road equipment prior to 
entry onto State land to remove contaminated soils and noxious weed seed.  If 
equipment is moved from one DNR project area to another, the Contract Administrator 
reserves the right to require the cleaning of equipment.  Equipment shall be cleaned at a 
location approved by the Contract Administrator. 

S-050 Cessation of Operations for Low Humidity 

When the humidity is 12 percent or lower on the sale area, all operations must cease 
unless authority to continue is granted by the State in writing. 

S-060.1 Pump Truck or Pump Trailer 

Contractor shall provide a fully functional pump truck or pump trailer equipped to meet 
the specifications of WAC 332-24-005 and WAC 332-24-405 during the "closed 
season" or as extended by the State and shall provide trained personnel to operate this 
equipment on the sale area during all operating periods. 

S-100 Stream Cleanout 

Slash or debris which enters any stream as a result of operations under this contract and 
which is identified by the Contract Administrator shall be removed and deposited in a 
stable position.  Removal of slash or debris shall be accomplished in a manner that 
avoids damage to the natural stream bed and bank vegetation. 

S-120 Stream Protection 

No timber shall be felled into, across, or yarded through any stream. 

S-130.1 Hazardous Materials 

a. Hazardous Materials and Waste - Regulatory Compliance 
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Contractor is responsible for understanding and complying with all applicable 
local, state, and federal hazardous material/waste laws and regulations for 
operations conducted under this contract.  Such regulations pertain to, but may 
not be limited to, hazardous material storage, handling and transport, 
personnel protection, release notification and emergency response, cleanup 
and waste disposal.    

 
Contractor shall be responsible for restoring the site in the event of a spill or 
other releases of hazardous material/waste during operations conducted under 
this contract. 

 
b. Hazardous Materials Spill Prevention 

 
All operations shall be conducted in a manner that avoids the release of 
hazardous materials, including petroleum products, into the environment 
(water, air or land). 

 
c. Hazardous Material Spill Containment, Control and Cleanup 

 
If safe to do so, Contractor shall take immediate action to contain and control 
all hazardous material spills.  Contractor shall ensure that enough quick 
response spill kits capable of absorbing 10 gallons of oil, coolant, solvent or 
contaminated water are available on site to quickly address potential spills 
from any piece of equipment at all times throughout active operations.  If 
large quantities of bulk fuel/other hazardous materials are stored on site, 
Contractor must be able to effectively control a container leak and contain & 
recover a hazmat spill equal to the largest single on site storage container 
volume.  (HAZWOPER reg. 29CFR 1910.120 (j) (1) (vii)). 

 
d. Hazardous Material Release Reporting 

 
Releases of oil or hazardous materials to the environment must be reported 
according to the State Department of Ecology (ECY).  It is the responsibility 
of the Contractor to have all emergency contact information readily available 
and a means of remote communication for purposes of quick notification.  In 
the event of a spill covered in part a., the Contractor is responsible for 
immediately notifying all the following: 

 
-Department of Emergency Management at 1-800-258-5990 
-National Response Center at 1-800-424-8802 
-Appropriate Department of Ecology (ECY) at 1-800-645-7911 
-DNR Contract Administrator 

S-131.1 Refuse Disposal 

As required by RCW 70.93, All Contractor generated refuse shall be removed from 
state lands for proper disposal prior to termination of this contract.  No refuse shall be 
burned, buried or abandoned on state forest lands. All refuse shall be transported in a 
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manner such that it is in compliance with RCW 70.93 and all loads or loose materials 
shall be covered/secured such that these waste materials are properly contained during 
transport. 

S-140.1 Fence Repair 

Contractor shall immediately repair all fence damage resulting from operations on this 
sale to an equal or better condition than existed at the time of sale. 

S-150.1 Recreation Trail Cleanout 

At the completion of logging operations in Units 8 and 9, Contractor shall repair any 
damage to and clean out all logging debris from recreational trail(s). 

Section D: Damages 

D-010.1 Liquidated Damages 

The clauses in the DAMAGES section of this contract provide for the State’s payments 
to the Contractor to be reduced for certain breaches of the terms of this contract.  These 
offsets are agreed to as liquidated damages for the Contractor’s breach, and are not 
penalties.  They are reasonable estimates of anticipated harm to the State caused by the 
Contractor's breach.  The State and Contractor agree to these liquidated damages 
provisions with the understanding of the difficulty of proving loss and the 
inconvenience or infeasibility of obtaining an adequate remedy.  These liquidated 
damages provisions provide greater certainty for the Contractor by allowing the 
Contractor to better assess its responsibilities under the contract. 

D-014.1 Damages for Delivered Mis-sorted Poles 

Poles delivered by Contractor that do not meet the sorting specifications in G-022.1, 
and poles not meeting ANSI specifications (American National Standard Specifications 
and Dimensions for Wood Poles), in force at the time of signing this contract are 
considered mis-sorts. 
 
When the volume of mis-sorts amount to more than 10% of a pole sort’s total delivered 
volume as determined by a third party scaling organization, the State is harmed and an 
adjustment to the Contractor’s harvesting payment may be made.   
 
Payment reduction for delivered mis-sorted pole volume exceeding the 10% threshold 
will be calculated as follows: 
 
Payment Reduction  =  (B x V) x (.35) 
  Where: 
B = ‘On Board Truck’ rate from P-030.1 
V = Mis-sorted pole Volume exceeding 10% 
 
Poles authorized for delivery by the Contract Administrator shall not contribute to the 
percentage of mis-sorted pole volume. 
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D-015.1 Damages for Delivered Mis-sorted Logs 

Logs delivered by Contractor that do not meet the receiving Purchaser’s log sort 
specifications as described in clause G-022.1 are considered mis-sorts.  
 
Mis-sorted log volume will be considered on a per load basis.  When mis-sorts amount 
to more than 12% of a load’s total volume, as determined by a third-party scaling 
organization, the State is harmed and an adjustment to the Contractor’s harvesting 
payment may be made.  For the improper delivery of mis-sorted logs, the State may 
reduce the harvesting payment by $100.00 for each load delivered which contained 
mis-sorted volume in excess of 12%, as documented by third-party scaling ticket. 

D-016.1 Damages for Delivered Mis-manufactured Logs or Poles 

Logs or Poles delivered by Contractor that do not meet the receiving Purchaser’s 
preferred log length specifications as described in clause G-022.1, logs not meeting 
manufacturing standards as described in clause G-024.1, and poles not meeting 
specifications in Schedule P are considered mis-manufactured logs or poles.   
 
Mis-manufactured log or pole volume will be considered on a per load basis.  When 
mis-manufactured logs or poles amount to more than 5% of a loads total volume, as 
determined by a third-party scaling organization, the State is harmed and an adjustment 
to the harvesting payment may be made.   For the delivery of mis-manufactured logs or 
poles, the State may reduce the harvesting payment due to the Contractor by an amount 
of $100.00 for each load of mis-manufactured logs or $300 for each load of poles 
delivered which has been determined to contain mis-manufactured volume in excess of 
5% as documented by third-party scaling ticket. 

D-022.1 Damages for Failure to Begin Product Deliveries 

Contractor’s failure to begin deliveries by the date listed in clause G-027.1, Log 
Delivery Schedule and Conditions, can result in substantial injury to the State. The 
Contractor shall pay $100.00 per day until deliveries begin or until a plan to remedy the 
delay has been agreed to in writing by the State. Days where operations are restricted 
such as weekends and State holidays are not subject to damages. 

D-023.1 Damages for Failure to Remove Forest Products 

Contractor’s failure to remove all of the forest products specified prior to the expiration 
of the contract operating authority results in substantial injury to the State. The value of 
the forest products sold at the time of breach is not readily ascertainable. The 
Contractor’s failure to perform disrupts the State's management plans in the project 
area, the actual cost of which is difficult to assess. A re-offering of the contract 
involves additional time and expense and is not an adequate remedy. Therefore, the 
Contractor agrees to accept a reduction of the amount due for harvesting services from 
the State in the amount calculated according to the following guidelines: 
 

a. Full stumpage value will be assessed for felled trees, individual or scattered 
standing trees, or clumps of standing trees less than three acres in size, plus all 
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costs associated with scaling and computing the stumpage value of the forest 
products left. 

 
b. 35% of full stumpage value will be assessed for clumps of standing trees 

greater than three acres in size, plus all costs associated with scaling and 
computing the stumpage value of the forest products left. 

 
The stumpage value of forest products left shall be determined by the State or a third 
party scaling organization utilizing whatever method(s) best suited for accurate volume 
and acreage measurement as determined by the State. 

D-024.1 Damages for Excessive Timber Breakage 

Excessive breakage of timber results in substantial injury to the State. The value of the 
forest products sold at the time of breach is not readily ascertainable.  Therefore, the 
Contractor agrees to accept a reduction of the amount due for harvesting services from 
the State at an amount calculated according to the following: 
 

The value for excessive timber breakage will be determined at a rate, which 
reflects the log sort price that the Purchasers would have paid for unbroken 
logs minus the cost of delivery, plus all costs associated with scaling and 
computing the stumpage value of the forest products excessively broken. 

 
The stumpage value of forest products excessively broken shall be determined by the 
State or a third party scaling organization utilizing whatever method(s) best suited for 
accurate volume measurement as determined by the State. 

D-030.1 Inadequate Log Accountability 

Removal of forest products from the sale area without adequate branding and/or valid 
load tickets attached to the load, weighing or scaling forest products in a location other 
than the facilities authorized for use for this sale, and failing to deliver load ticket to the 
weighing/scaling official all result in substantial injury to the State.  The potential loss 
from not having proper branding, ticketing, weighing locations and accountability is 
not readily ascertainable.  These contractual breaches result in a loss of load and 
weighting/scaling data the potential for the removal of forest products for which the 
State receives no payment, and cause increases in the State's administration costs 
associated with this contract.  The actual costs of these breaches are difficult to assess. 
 
For these reasons, Contractor’s payments for harvesting under this contract will be 
reduced in the following amounts, as liquidated damages, to compensate the State for 
these breaches:  a sum of $100.00 each time a load of logs does not have branding as 
required in the contract, $250.00 each time a load of logs does not have a load ticket as 
required by the contract, $250.00 each time a load ticket has not been filled out as 
required by the plan of operations, $250.00 each time a load is weighed or scaled at a 
facility not approved as required by the contract, and $250.00 each time load and 
weight scale data is not presented to the weighing/scaling official, and $250 each time a 
ticket is either lost or otherwise unaccounted for. 
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D-041.1 Reserve Tree Excessive Damage 

When Contractor’s operations exceed the damage limits set forth in clause H-013.1, 
Reserve Tree Damage Definition, and when the Contract Administrator determines that 
a suitable replacement for a damaged reserve tree is not possible, the damaged trees 
result in substantial injury to the State. The value of the damaged reserve trees at the 
time of the breach is not readily ascertainable. Therefore, the Contractor agrees to pay 
the State as liquidated damages at the rate of $1,000.00 per tree for all damaged reserve 
trees that are not replaced in all the units. 

 

 

SIGNATURES 
 
This agreement may be executed in any number of counterparts (including by electronic mail in 
portable document format (.pdf), or by facsimile) each of which shall be deemed an original but 
all of which, when taken together, shall constitute one and the same Agreement binding on all 
parties. 
 
IN WITNESS WHEREOF, the Parties hereto have entered into this contract. 
 

 STATE OF WASHINGTON 
 DEPARTMENT OF NATURAL RESOURCES 
 
 ______________________  ________________________  
Purchaser Patrick Ryan 
____________________ Northeast Region Manager 
Print Name 
 
Date:    ________________ Date:    _________________ 
Address:  
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CORPORATE ACKNOWLEDGEMENT 
(Required for both LLC and Inc. Entities) 

 
STATE OF   ____________________________) 

 ) 
COUNTY OF   ____________________________) 
 
On this _____________ day of _______________________, 20___, before me personally 
appeared ________________________________________________ 
__________________________________________________ to me known to be the 
____________________________________________________________ of the corporation 
that executed the within and foregoing instrument and acknowledged said instrument to be the 
free and voluntary act and deed of the corporation, for the uses and purposes therein mentioned, 
and on oath stated that (he/she was) (they were) authorized to execute said instrument. 
 
 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal the day and 
year first above written. 
 
 

____________________________________ 
Notary Public in and for the State of 
 
____________________________________ 
 
My appointment expires  _______________ 
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Schedule A 
SORT SPECIFICATIONS 

 
Sort #1:  Douglas-fir and western larch 7 inches to 10 inches in diameter inside the bark.  If 
Purchaser designates peeler lengths, then chuckability standards apply to the logs.  Non-
chuckable logs will be delivered to the Purchaser of Sort #3.  If the Purchaser designates sawlog 
lengths, then all Douglas-fir and western larch sawlogs will be delivered to the Purchaser of this 
sort and none will be delivered to the Purchaser of Sort #3. 
 
Sort #2:  Douglas-fir and western larch 11 inches and greater in diameter inside the bark.  If 
Purchaser designates peeler lengths, then chuckability standards apply to the logs.  Non-
chuckable logs will be delivered to the Purchaser of Sort #4.  If the Purchaser designates sawlog 
lengths, then all Douglas-fir and western larch sawlogs will be delivered to the Purchaser of this 
sort and none will be delivered to the Purchaser of Sort #4. 
 
Sort #3: Lodgepole pine, grand fir, Engelmann spruce, white pine, alpine fir and western 
hemlock 7 inches to 10 inches in diameter inside the bark.  See Sort #1 description for handling 
procedures for Douglas-fir and western larch. 
 
Sort #4:  Lodgepole pine, grand fir, Engelmann spruce, white pine, alpine fir and western 
hemlock 11 inches and greater in diameter inside the bark.  See Sort #2 description for handling 
procedures for Douglas-fir and western larch. 
 
Sort #5:  Western red cedar poles which are 35 feet in length and greater.  Poles shall be 
manufactured accordingly to meet ANSI specifications.   
 
Sort #6:  Western Larch poles which are 35 feet in length and greater.  Poles shall be 
manufactured accordingly to meet ANSI specifications. 
 
Sort #7:  Western red cedar 5 inches and greater in diameter inside the bark. 
 
Sort #8:  Douglas-fir, western larch, lodgepole pine, grand fir, Engelmann spruce, white pine, 
alpine fir and western hemlock 5 inches to 6 inches in diameter inside the bark. 
 
Sort #9:  All conifer species except western red cedar 2 inches and greater in diameter inside the 
bark utility. 
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Schedule M 
ADDITIONAL ROAD MAINTENANCE RATES 

 
ADDITIONAL ROAD MAINTENANCE PAYMENT RATES 
(Hourly Rate Including Operator) 
 
PERTAINING TO CLAUSE P-033.1 (Payment for Additional Road Maintenance Work) 
 
Motor Grader  
 
To 140 HP (Cat 120H, 120M)  $177.00 
To 175 HP (John Deere 670D, 670G, 672D, G; Cat 12M; CAT 140G; CAT143H; Volvo G930; 
Komatsu GD-655-3)  $219.00 
To 200 HP (John Deere 772; Cat 140M; Volvo G940; Komatsu GD675-3)  $238.00 
Over 200 HP (Cat 160M, 14M, 16H; Komatsu GD-825A-2)  $308.00 
 
Ripper/Scarifier Use           
To 140 HP  $4.80 
To 175 HP  $7.20 
Over 175 HP  $12.00 
 
Front End Loaders & Loader/Backhoe  
 
To 75 HP (Cat 416D, Cat 416E; Komatsu WB142-2)  $142.00 
To 110 HP (Cat 420E; Case 580, 590; Cat 908H, 914G; John Deere 344J)  $150.00 
To 160 HP (Cat 450E, Cat 924H, 930H; Hyundai HL 730-9; John Deere 524K)  $152.00 
Over 160 HP (John Deere 624K; Case 621E; Cat 938H, 950H, 966K)  $170.00 
Addition for special attachment use: compactor, clam, extendaboom, etc. add  $7.80 
 
Gravel Trucks  
 
On-Highway Rear Dump  $165.00 
On-Highway Rear Dump Transfer Trailer (2 axles, 10 CY)  $18.00 
On-Highway Bottom Dump Trailer (3 axles, 12 CY)  $18.00 
 
Dozers  
 
To 75 HP (Case 650K; Cat D3K XL)  $135.00 
To 105 HP  (Cat D4K, D5K; Case 750K, 850K; John Deere 450J, 550J, 650J; Komatsu D37EX-
22)  $176.00 
To 135 HP (Cat D6K; Case 1150K, John Deere 700J; Komatsu D51EX-22)  $200.00 
To 185 HP (John Deere 750J; Case 1650, 1850; Cat D6N; Komatsu D61EX-15)   $227.00 
To 240 HP (Cat D6T, D7E; John Deere 850J; Komatsu D65EX-15)  $262.00 
Over 240 HP (Cat D8T; John Deere 950J)  $378.00 
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 Ripper Use 
 To 180 HP add  $9.00 
 To 235 HP add  $15.00 
 Over 235 HP add  $24.00 
  
Excavators   
 
To 60 HP (Kubota U45, U55; John Deere 50D; Hitachi 50U; Cat 307D)  $138.00 
To 95 HP (Cat 312D, 314D; Doosan 140LCV; Hitachi 120-3, 135US-3; Link-Belt 135; Komatsu 
PC120-6, PC130-8; John Deere 120D, 135D)  $178.00 
To 120 HP (Cat 315D; John Deere 160LC;Doosan 175LCV; Komatsu PC160LC-8; Link-Belt 
160 LX; Volvo EC160C L)  $205.00 
To 140 HP (Cat 319D L, 320C; Hitachi 160LC-3; Link-Belt 210LX)  $212.00 
To 170 HP (Cat 320D; Hitachi 200LC-3, 225LCV; Link-Belt 240 LX; Komatsu PC200-8, 
PC220LC-8; John Deere 225D LC; Volvo EC240C)  $215.00 
To 230 HP (Cat 324D, 324E, 328D, 329D; John Deere 240D, 270D, 290G; Hitachi 240LC-3, 
270LC-3; Link-Belt 290 LX RB; Volvo EC290C; Komatsu PC270LC-8)  $250.00 
Over 230 HP (Cat 330D, 336D; Volvo EC330C; John Deere 330C, 330D; Komatsu PC300LC-8, 
C350LC-8; Link-Belt 330LX, 350 X2; Hitachi 330LC, 350LC-3)  $280.00 
Add Attachment Rate to Excavator  $35.00 
 
Self-Propelled Vibratory Compactors  
 
To 80 HP (Bomag BW145DH-40, BW177D-40; Dynapac CA150D; Sakai 201D; Ing. Rand 
SD45F TF)  $140.00 
To 125 HP (Bomag BW177PDBH-40; Cat CP-433E; Sakai SV400D-ll; Dynapac CA152D)  
$160.00 
Over 125 HP (Bomag BW211PD-40; Dynapac CA262D; Ing. Rand SD105DA TF; Sakai 
SV505D-1)  $190.00 
 
Tractor Brush Cutters 
 
To 67 PTO HP  $120.00 
To 80 PTO HP  $127.00 
Over 80 PTO HP (JD 6200, 6300, 6400)  $136.00 
 
Track Mounted Rock Drills (with one operator)  
 
To 4.5” Diameter Hole  $380.00 
Over 4.5” Diameter Hole  $446.50 
 
Heavy Equipment Hauling  
 
On-Highway Rear Dump  $165.00 
Tilt Deck Utility Trailer (2 axle, up to 40,000 lbs.)  $10.00 
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Tilt Deck Utility Trailer (3 axle, up to 50,000 lbs.)  $13.00 
 
On-Highway Truck Tractor (GVW up to 50,000 lbs.)  $142.00 
Lowbed Trailer (2-axle, up to 50,000 lbs.)  $15.00 
Lowbed Trailer (3-axle, up to 80,000 lbs.)  $35.00 
 
Water Trucks  
 
To 3,000 gallons  $104.00 
To 4,000 gallons  $126.00 
Over 4,000 gallons  $147.00 
 
Power Saws and Pumps  $10.00 
  
Laborer- Journey Level  $50.00 
Laborer- Apprentice Level  $47.00 
  
INSTRUCTIONS 
HP taken at the Flywheel unless stated otherwise. 
WA Sales Tax - Add sales tax only if an activity is not directly tied to a state timber sale. Sales 
tax on purchased material will be reimbursed. 
Hourly rates include operator, owning and operating costs, profit and overhead, and also includes 
all costs for service and support vehicles. 
Specification data such as weight and flywheel HP can be determined upon request by providing 
equipment make and model information. 
Rates on equipment not included in this schedule can be determined upon request. 
 
Rev. 6/8/2022 
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Schedule P 
POLE SPECIFICATIONS 

 
Poles produced under this contract shall meet the following specifications: 
 
MINIMUM SAPWOOD: Required both butt and top; 1-inch on Western Larch and none on 
western redcedar. 
 
BUTTS: Shall be cut above the swell and hook. 
 
SWEEP:  Poles shall be line straight. That is, a straight line from the center of the butt to the 
center of the top will not pass outside the body of the pole. 
 
KNOTS: Maximum diameter of a single knot shall not exceed 3 inches. The sum of the 
diameters of all knots (1/2 inch and larger) in any 1-foot section shall not exceed 8 inches on 45-
foot and shorter and 10 inches on 50-foot and longer poles. 
 
TRIM:  Poles shall have a minimum of 12 inches of trim. 
 
MAXIMUM DIAMETER AT GROUND LINE: Shall not be more than 7 inches or 20% larger 
than the specified minimum, whichever is greater. 
 
CLASSIFICATION: The diameter (D.O.B.) at ground line (6 feet up from the butt) will 
determine the true class of the pole, provided that its top is large enough. Otherwise, the diameter 
(D.I.B.) at the top will determine the true class. 
 
PROHIBITED DEFECTS: Poles shall be free of sucker knots, knot clusters, rotten knots, short 
crooks, splits, shake, scars or catfaces, deadwood streaks, snowbreak, cross break, decay, and 
worm or insect damage. 
 
REFERENCE:  American National 
STANDARDS INSTITUTE: A.N.S.I. 05.1-2008 or later 
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STATE OF WASHINGTON 
DEPARTMENT OF NATURAL RESOURCES 

 
RUFUS SORTS TIMBER SALE ROAD PLAN 
STEVENS AND PEND OREILLE COUNTIES 

NORTH COLUMBIA DISTRICT 
NORTHEAST REGION 

 
AGREEMENT NO.: 10-106090 STAFF ENGINEER: TRAVIS PARRY 

 
DATE: 10/22/2023 DRAWN & COMPILED BY: TRAVIS PARRY 

 
SECTION 0 – SCOPE OF PROJECT 

 
0-1 ROAD PLAN SCOPE  

Clauses in this road plan apply to all road related work, including landings and rock 
source development, unless otherwise noted.  

 
0-2 REQUIRED ROADS 

The specified work on the following roads is required.  
 

Road Stations Type 
E364219A 0+00 to 99+53 Pre-Haul Maintenance 

 322+79 to 362+66 Pre-Haul Maintenance 
E354207A 0+00 to 5+16 Pre-Haul Maintenance 

 293+50 to 333+00 Pre-Haul Maintenance 
 333+00 to 334+00 Reconstruction 
 334+00 to 348+39 Pre-Haul Maintenance 

E354207B 0+00 to 184+19 Pre-Haul Maintenance 
E354208Q 0+00 to 27+57 Pre-Haul Maintenance 
E354217Q 0+00 to 49+08 Pre-Haul Maintenance 
E354217M 0+00 to 33+23 Pre-Haul Maintenance 
E354217N 0+00 to 5+15 New Construction 
E354112K 0+00 to 121+26 Pre-Haul Maintenance 
E364229E 0+00 to 48+53 Pre-Haul Maintenance 
E364229E 48+53 to 51+50 Reconstruction 
E364229E 51+50 to 94+02 Pre-Haul Maintenance 
E364229G 0+00 to 35+99 Pre-Haul Maintenance 
E364228F 0+00 to 39+46 Pre-Haul Maintenance 

 39+46 to 84+94 Construction 
USFS 2712 0+00 to 26+05 Pre-Haul Maintenance 
E364229F 0+00 to 14+23 Pre-Haul Maintenance 
E364229B 0+00 to 143+92 Pre-Haul Maintenance 
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E364216B 0+00 to 1+65 Pre-Haul Maintenance 
E364216G 0+00 to 3+37 Pre-Haul Maintenance 

 
0-4 CONSTRUCTION  

This project includes, but is not limited to the following construction requirements:  
 

Road Stations Requirements 
E364228F 39+46 to 84+94 New construction, construct road in 

accordance with Typical Section 
Detail, Rock List, and the Culvert and 

Drainage List. 
 39+46 to 84+94 Spread and compact 8 inch depth 

layer of 3 inch minus crushed surface 
rock. 

 66+98 Waste area, see Clauses 4-37 WASTE 
AREA LOCATIONS AND 4-38 

PROHIBITED WASTE DISPOSAL AREAS 
 84+14 Install new tube steel traffic gate, see 

Clause 7-76 GATE INSTALLATION and 
VEHICLE GATE installation details 

E354217N 0+00 to 5+15 New construction, construct road in 
accordance with Typical Section 

Detail, Rock List, and the Culvert and 
Drainage List. 

 
Construction includes, but is not limited to clearing & grubbing, pioneering & decking logs, 
subgrade construction and compaction, rolling dip, cross drain, and culvert installation, 
Fish passage structure installation, cut & fill, embankment construction, riprap and rock 
application. Construct to the TYPICAL SECTION SHEET, ROCK LIST, and CULVERT & 
DRAINAGE LIST, for general specifications, unless otherwise specified in design details. 

 
0-5 RECONSTRUCTION 

This project includes, but is not limited to the following reconstruction requirements:  
 

Road Stations Requirements 
E354207A 333+00 to 334+00 Reconstruct road by moving road 

approximately 30 feet into the 
existing cut slope through existing 

curve. 
E364229E 48+53 to 51+50 Reconstruction, reconstruct road in 

accordance with Typical Section 
Detail, Rock List, and the Culvert and 

Drainage List.   
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Reconstruction includes, but is not limited to clearing & grubbing, subgrade 
reconstruction, rolling dip, cross drain, and culvert installation, cut & fill, embankment 
construction, culvert and ditch cleaning, riprap and rock application.  Reference the 
TYPICAL SECTION SHEET, ROCK LIST, and CULVERT & DRAINAGE LIST, for general 
specifications. 

 
0-6 PRE-HAUL MAINTENANCE 

This project includes, but is not limited to the following pre-haul maintenance 
requirements:  
 

Road Stations Requirements 
E364219A 0+00 to 99+53 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 322+79 to 362+66 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 13+12 Spread and compact 5cy 5/8 inch minus 

crushed surface rock to each bridge approach 
 15+73 Intersection with existing E354112K on right 
 54+00 Spread and compact 5cy 5/8 inch minus 

crushed surface rock to each bridge approach 
 99+53 Intersection with existing E354207A on right 

and Spread and compact 5cy 5/8 inch minus 
crushed surface rock to each bridge approach 

 322+79 Intersection with existing E364229E on right 
 339+83 Spread and compact 5cy 5/8 inch minus 

crushed surface rock to each bridge approach 
 333+31 Spread and compact 5cy 5/8 inch minus 

crushed surface rock to each bridge approach 
E354207A 0+00 to 5+16 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 3+50 Existing yellow tube steel gate 
 293+50 to 333+00 

and  
334+00 to 348+39 

Pre-haul maintenance.  Reshape road to 
provide drainage as needed 

 327+21 Potential rock source, see Clause 6-2 ROCK 
SOURCE ON STATE LAND 

E354207B 0+00 to 184+19 Pre-haul maintenance.  Reshape road to 
provide drainage as needed 

 2+36 Spread and compact 5cy 5/8 inch minus 
crushed surface rock to each bridge approach 

 93+78 Intersection with existing E354208Q on right 
 140+95 Existing yellow tube steel gate 
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 144+07 Spread and compact 5cy 5/8 inch minus 
crushed surface rock to each bridge approach 

 154+40 Intersection with existing E354207A on left 
E354208Q 0+00 to 27+57 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 24+50 Potential rock source, see Clause 6-2 ROCK 

SOURCE ON STATE LAND 
 27+57 Intersection with existing E354217M on left 

and E354217Q on right 
E354217Q 0+00 to 49+08 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
E354217M 0+00 to 33+23 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
E354112K 0+00 to 121+26 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
E364229E 0+00 to 48+53 and 

51+50 to 94+02 
Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 0+50 Existing yellow tube steel gate, gate shall be 

closed and locked when operations are 
complete each day 

 48+53 Intersection with existing E364229F on left 
E364229G 0+00 to 35+99 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
E364228F 0+00 to 39+46 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 39+46 End pre-haul maintenance, begin new 

construction 
USFS 2712 0+00 to 26+05 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 8+36 Intersection with new construction E364228F 

on right 
E364229F 0+00 to 14+23 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
E364229B 0+00 to 143+92 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
E364216B 0+00 to 1+65 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
E364216G 0+00 to 3+37 Pre-haul maintenance.  Reshape road to 

provide drainage as needed 
 
Maintenance includes, but is not limited to brushing, clearing, grubbing, subgrade 
reshaping, rolling dip, cross drain, and culvert installation, cleaning culverts and ditches, 
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grading, and riprap and rock application. Reference the TYPICAL SECTION SHEET, ROCK 
LIST, and CULVERT & DRAINAGE LIST, for general specifications. 
 

0-7 POST-HAUL MAINTENANCE 
This project includes post-haul road maintenance listed in Clause 9-5 POST-HAUL 
MAINTENANCE9-5 .  

 
SECTION 1 – GENERAL 

 
1-1 ROAD PLAN CHANGES 

If the Contractor desires a change from this road plan including, but not limited to 
relocation, extension, change in design, or adding roads; a revised road plan shall be 
submitted, in writing, to the Contract Administrator for consideration. The State must 
approve the submitted plans before road work begins. 
 

1-2 UNFORESEEN CONDITIONS 
Quantities established in this road plan are minimum acceptable values. Additional 
quantities required by the state due to unforeseen conditions, or Contractor's choice of 
construction season or techniques will be at the Contractor's expense. Unforeseen 
conditions include, but are not limited to, solid subsurface rock, subsurface springs, 
saturated ground, and unstable soils.  
 

1-3 ROAD DIMENSIONS 
Contractor shall perform road work in accordance with the dimensions shown on the 
TYPICAL SECTION SHEET and the specifications within this road plan, unless controlled by 
construction stakes or design data (plan, profile, and cross-sections).  
  

1-4 ROAD TOLERANCES 
Contractor shall perform road work within the tolerances listed below. The tolerance 
class for each road is listed on the TYPICAL SECTION SHEET. 
 

Tolerance Class A B C 
Road and Subgrade Width (feet) +1.5 +1.5 +2.0 
Subgrade Elevation (feet +/-) 0.5 1.0 2.0 
Centerline alignment (feet lt./rt.) 1.0 1.5 3.0 

 
1-5 DESIGN DATA 

The large culvert installation design data is available upon request at the Department of 
Natural Resources Northeast Region Office in Colville, WA  
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1-6 ORDER OF PRECEDENCE  
Any conflict or inconsistency in the road plan will be resolved by giving the documents 
precedence in the following order:  
1. Addenda. 
2. Designs or Plans. On designs and plans, figured dimensions shall take precedence 

over scaled dimensions. 
3. Road Plan Clauses. 
4. Typical Section Sheet. 
5. Standard Lists. 
6. Standard Details. 
7. Road Plan maps. 
In case of any ambiguity or dispute over interpreting the road plan, the Contract 
Administrator’s or designee’s decision will be final. 
 

1-7 TEMPORARY ROAD CLOSURE 
Contractor shall notify the Contract Administrator a minimum of 5 calendar days before 
the closure of any road. Construction may not close any road for more than 21 
consecutive calendar days. 
 

1-8 REPAIR OR REPLACEMENT OF DAMAGED MATERIALS 
Contractor shall repair or replace all materials, roadway infrastructure, and road 
components damaged during road work or operation activities. The Contract 
Administrator will direct repairs and replacements. Repairs to structural materials must 
be made in accordance with the manufacturer’s recommendation, and may not begin 
without written approval from the Contract Administrator. 

 
1-9 DAMAGED METALLIC COATING  

Any cut ends, or damaged galvanized or aluminized coating on existing or new bridge 
components, culverts, downspouts, and flumes must be cleaned and treated with a 
minimum of two coats of zinc rich paint or cold galvanizing compound. 
 

1-15 ROAD MARKING  
Contractor shall perform road work in accordance with the state’s marked location. All 
road work is marked as follows:  

 Centerline marked with orange ribbon for new construction. 
 Road stationing marked on orange ribbon and/or pink tags. 

 
1-16 CONSTRUCTION STAKES SET BY STATE 

Contractor shall perform work on the following road(s) in accordance with the reference 
points set in the field for grade and alignment.  
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1-18 REFERENCE POINT DAMAGE 
Contractor shall reset reference points (RPs) that were moved or damaged at any time 
during construction to their original locations. Excavation and embankment may not 
proceed on road segments controlled by said RPs until Contractor resets all moved or 
damaged RPs.  

 
1-21 HAUL APPROVAL  

Contractor shall not use roads under this road plan for timber hauling, rock hauling, 
other than timber cut on the right-of-way, without written approval from the Contract 
Administrator. 

1-23 ROAD WORK PHASE APPROVAL 
Contractor shall obtain written approval from the Contract Administrator upon 
completion of each of the following phases of road work:  

 Subgrade construction 
 Drainage installation 
 Subgrade compaction 
 Rock application 
 Rock compaction 

  
1-25 ACTIVITY TIMING RESTRICTION 

Construction restrictions apply to this contract. All construction, reconstruction and 
transportation of heavy equipment and/or trucks is prohibited between the following 
dates, except as may be authorized in writing by the Contract Administrator.  
   
    November 15 to May 31 

 
1-26 OPERATING DURING CLOSURE PERIOD 

If permission is granted to operate during a closure period listed in Clause 1-25 ACTIVITY 
TIMING RESTRICTIONS, the Contractor shall provide a maintenance plan to include 
further protection of state resources. The Contract Administrator must approve the 
maintenance plan, in writing, before operation in the closure period. The Contractor shall 
be required to maintain all haul roads including those listed in Contract Clause C-060 
DESIGNATED ROAD MAINTAINER.  

 
1-29 SEDIMENT RESTRICTION 

Contractor shall not allow silt-bearing runoff to enter any streams.  
 

1-30 CLOSURE TO PREVENT DAMAGE 
In accordance with Contract Clause G-220 STATE SUSPENDS OPERATION, the Contract 
Administrator will suspend road work or hauling right-of-way timber, forest products, or 
rock under the following conditions:  
 

 Wheel track rutting exceeds 4 inches on jaw run roads. 
 Wheel track rutting exceeds 3 inches on crushed rock roads. 
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 Wheel track rutting exceeds 6 inches on native surface roads. 
 Surface or base stability problems persist. 
 Weather is such that satisfactory results cannot be obtained in an area of 

operations. 
 In the opinion of the Contract Administrator excessive road damage or rutting may 

occur. 
 

Operations must stop unless authority to continue working or hauling is granted in 
writing by the Contract Administrator. In the event that surface or base stability 
problems persist, Contractor shall cease operations, or perform corrective maintenance 
or repairs, subject to specifications within this road plan. Before and during any 
suspension, Contractor shall protect the work from damage or deterioration. 

 
1-32 BRIDGE SURFACE RESTRICTION 
 The use of metal tracked equipment is not allowed on bridge surfaces at any 
 time. If Contractor must run equipment on bridge surfaces, then rubber tired 
 equipment or other methods, approved in writing by Contract Administrator, must be 
 used. 
 
 If tracked equipment is used on bridge surfaces, Contractor shall immediately 
 cease all operations. Contractor shall remove any dirt, rock, or other material tracked or 
 spilled on the bridge surface(s) and have surface(s) evaluated for any damage 
 caused by transporting equipment. The Contract Administrator will immediate inform 
 the Region Engineer, or their designee. Any damage to the surface(s) will be repaired, at 
 the Contractor’s expense, as directed by the Contract Administrator. 

 
1-33 SNOW PLOWING RESTRICTION 

Snowplowing will be allowed after the execution of a SNOW PLOWING AGREEMENT, 
which is available from the Contact Administrator upon request. 

 
1-40 ROAD APPROACHES TO COUNTY ROADS AND STATE HIGHWAYS 

Contractor shall immediately remove any mud, dirt, rock, or other material tracked or 
spilled on to county roads and state highways.  
 
If additional damage to the surface, signs, guardrails, etc. occurs then the damage will 
be repaired, at the Contractor’s expense, as directed by the Contract Administrator 
when authorized by the county or WSDOT.  
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1-41 REQUIREMENTS FOR PAVED ROAD APPROACHES 
 Requirements for the Departure Lane/E294524A Road approach:  

Contractor shall build up approach to allow a smooth grade transition between the 
E294524A Road and Blanchard Road. The surface of the E294524A Road approach must 
slope down away from the edge of the Blanchard Road at minimum grade of 2% to a 
maximum grade of 6% foot for a distance of 6 feet from the county road shoulder, 
unless otherwise directed by the Contract Administrator. 

 
1-43 ROAD WORK AROUND UTILITIES 

Road work is in close proximity to a utility. Known utilities are listed, but it is the 
Contractor’s responsibility to identify any utilities not listed. Contractor shall work in 
accordance with all applicable laws or rules concerning utilities. Contractor is 
responsible for all notification, including “call before you dig”, and liabilities associated 
with the utilities and their rights-of-way.  
 

Road Stations Utility Utility Contact 
E364219A 337+31 to 

362+66 
Underground power Avista 

 
 

SECTION 2 – MAINTENANCE 
 

2-1 GENERAL ROAD MAINTENANCE  
Contractor shall maintain all roads used under this contract in accordance with the 
FOREST ACCESS ROAD MAINTENANCE SPECIFICATIONS for the entire term of this 
contract. Maintenance is required even during periods of inactivity.  
 

2-2 ROAD MAINTENANCE – CONTRACTOR MAINTENANCE 
Contractor shall perform maintenance on roads listed in Contract Clause C-050 
CONTRACTOR ROAD MAINTENANCE AND REPAIR in accordance with FOREST ACCESS 
ROAD MAINTENANCE SPECIFICATIONS.  
  

2-4 PASSAGE OF LIGHT VEHICLES 
Contractor shall maintain road(s) in a condition that will allow the passage of light                   

              Administrative vehicles.                        
 
2-5  MAINTENANCE GRADING – EXISTING ROAD 

Contractor shall use a grader to shape the existing surface before commencement of 
haul and upon completion of the sale. Contractor shall accomplish all grading using a 
motor grader with a minimum of 175 horsepower. 
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2-6 CLEANING CULVERTS  
Contractor shall clean the inlets and outlets of all culverts and shall obtain written 
approval from the Contract Administrator before beginning hauling activities or rock 
application.  

 
2-7 CLEANING DITCHES, HEADWALLS, AND CATCH BASINS  

Contractor shall clean ditches, headwalls, and catch basins. Work shall be completed 
before commencement of haul and upon completion of the sale and shall be subject to 
the written approval of the Contract Administrator. Work shall be done in accordance 
with the Culvert and Drainage Detail. Pulling ditch material across crushed rock road 
surfaces or mixing in with the road surface is not allowed. 

 
2-8 MAINTAINING EROSION CONTROL STRUCTURES 

Contractor shall clean and maintain all erosion control structures. Work must be 
completed before hauling begins and must be done in accordance with the CULVERT 
AND DRAINAGE SPECIFICATIONS DETAIL.  Excavated material must be scattered outside 
the grubbing limits. 

 
 

SECTION 3 – CLEARING, GRUBBING, AND DISPOSAL 
 

3-1 BRUSHING 
Contractor shall cut vegetative material up to 3 inches in diameter, including limbs, as 
shown on the BRUSHING DETAIL. Brushing must be achieved by manual or mechanical 
cutting of brush, trees, and branches. Root systems and stumps of cut vegetation may 
not be disturbed unless directed by the Contract Administrator. Contractor shall remove 
brushing debris from the road surface, ditchlines, and culvert inlets and outlets. 
  

3-5 CLEARING 
Contractor shall fall all vegetative material larger than 3 inches DBH or over 6 feet high 
between the marked right-of-way boundaries and within waste and debris areas. If not 
marked in the field, between the clearing limits specified on the TYPICAL SECTION 
SHEET. Clearing must be completed before starting excavation and embankment. 

 
 

3-7 RIGHT-OF-WAY DECKING 
Contractor shall deck all right-of-way timber. Decks must be parallel to the road 
centerline and placed within the cleared right-of-way. Decks must be free of dirt, limbs, 
and other right-of-way debris, and removable by standard log loading equipment from 
the roadbed.  
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3-8 PROHIBITED DECKING AREAS 
Contractor shall not deck right-of-way timber in the following areas:  

 Within the grubbing limits.  
 Within 50 feet of any stream. 
 In locations that interfere with the construction of the road prism. 
 In locations that impede drainage.  
 On slopes greater than 35%.  
 Against standing trees.  

 
3-10 GRUBBING 

Contractor shall remove all stumps between the grubbing limits specified on the TYPICAL 
SECTION SHEET. Those stumps outside the grubbing limits but with undercut roots shall 
also be removed. Stumps over 22 inches diameter shall be split. Stumps over 40 inches 
shall be quartered. Grubbing shall be completed before starting excavation and 
embankment.  

 
3-12 STUMP PLACEMENT 

Contractor shall place grubbed stumps outside of the grubbing limits or as directed by 
the Contract Administrator and in compliance with all other clauses in this road plan.  
 

3-14 STUMPS WITHIN DESIGNATED WASTE AREAS  
Contractor is not required to remove stumps within waste areas if they are cut flush 
with the ground. 

 
3-20 ORGANIC DEBRIS DEFINITION 

Organic debris is defined as all vegetative material not eligible for removal by Contract 
Clauses G-010 PRODUCTS SOLD AND SALE AREA or G-011 RIGHT TO REMOVE FOREST 
PRODUCTS AND CONTRACT AREA, that is larger than one cubic foot in volume within the 
grubbing limits as shown on the TYPICAL SECTION SHEET.  
 

3-21 DISPOSAL COMPLETION 
Contractor shall remove organic debris from the road surface, ditchlines, and culvert 
inlets and outlets. Contractor shall complete all disposal of organic debris, except by 
burning, before the application of rock or timber haul.  
 

3-22 DESIGNATED WASTE AREA FOR ORGANIC DEBRIS  
Waste areas for organic debris shall be located within the cleared right-of-way or in 
natural openings, or in areas approved in writing by the Contract Administrator.  
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3-23 PROHIBITED DISPOSAL AREAS 
Contractor shall not place organic debris in the following areas:  

 Within 50 feet of a cross drain culvert. 
 Within 100 feet of a live stream, wetland, or within the riparian management 

zone. 
 On road subgrades, or excavation and embankment slopes. 
 On slopes greater than 35%. 
 Within the operational area for cable landings where debris may shift or roll. 
 On locations where brush can fall into the ditch or onto the road surface. 
 Against standing timber. 

 
3-24 BURYING ORGANIC DEBRIS RESTRICTED 

Contractor shall not bury organic debris unless otherwise stated in this plan.  
 

3-25 SCATTERING ORGANIC DEBRIS 
On all new construction, Contractor shall scatter organic debris outside of the clearing 
limits of the road or as directed by the Contract Administrator.  
 

3-30 EXCLUSION OF DOZER BLADES 
Contractor shall not use dozer blades for the piling of organic debris.  

 
3-31 PILING 

Contractor shall pile organic debris no closer than 20 feet from standing timber and no 
higher than 10 feet. Piles must be free of rock and soil Debris piles shall be placed within 
the cleared right-of-way, or in natural openings, as designated by the Contract 
Administrator.  Placement of debris piles outside of the right-of-way limits is subject to 
the written approval of the Contract Administrator. No piling within the Riparian 
Management Zone (RMZ).  

 
 

SECTION 4 – EXCAVATION 
 

4-1 EXCAVATOR CONSTRUCTION 
Contractor shall use a track mounted hydraulic excavator for construction work, unless 
authorized, in writing, by the Contract Administrator. 
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4-2 PIONEERING 
Pioneering shall not extend past construction that will be completed during the current 
construction season. Pioneering shall not extend more than 1000 feet beyond completed 
construction unless approved in writing by the Contract Administrator. In addition, the 
following actions shall be taken as pioneering progresses: 

 Drainage shall be provided on all uncompleted construction. 
 Road pioneering operations shall not undercut the final cut slope or restrict 

drainage.  
 Culverts at live stream crossings shall be installed during pioneering operations 

prior to embankment. 
 

4-3 ROAD GRADE AND ALIGNMENT STANDARDS 
Contractor shall follow these standards for road grade and alignment except as 
designed:  

 Grade and alignment must have smooth continuity, without abrupt changes in 
direction. 

 Maximum grades may not exceed 16 percent favorable and 12 percent adverse. 
 Minimum curve radius is 60 feet at centerline. 
 Maximum grade change for sag vertical curves is 5% in 100 feet. 
 Maximum grade change for crest vertical curves is 4% in 100 feet. 

 
4-4 SWITCHBACK STANDARDS 

A switchback is defined as a curved segment of road between a beginning and end of 
the same curve, where the change of traffic travel direction is greater than 90 degrees. 
Contractor shall follow these standards for switchbacks:  

 Maximum adverse grades for switchbacks is 10%  
 Maximum favorable grades for switchbacks is 12%. 
 Maximum transition grades entering and leaving switchbacks is a 5% grade 

change. 
 Transition grades required to meet switchback grade limitations must be 

constructed on the tangents preceding and departing from the switchbacks. 
 

4-5 CUT SLOPE RATIO 
Contractor shall construct excavation slopes no steeper than shown on the following 
table, unless construction staked or designed:  
 

 
Material Type 

Excavation 
Slope Ratio 

Excavation  Slope 
Percent 

Common Earth (on side slopes up to 55%) 1:1 100 
Common Earth (56% to 70% side slopes) ¾:1 133 
Common Earth (on slopes over 70%) ½:1 200 
Fractured or loose rock ½:1 200 
Hardpan or solid rock ¼:1 400 
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4-6 EMBANKMENT SLOPE RATIO 
Contractor shall construct embankment slopes no steeper than shown on the following 
table, unless construction staked or designed:  
 

 
Material Type 

Embankment 
Slope Ratio 

Embankment  
Slope Percent 

Sandy Soils 2:1 50 
Common Earth and Rounded Gravel 1½:1 67 
Angular Rock 1¼:1 80 

 
4-7 SHAPING CUT AND FILL SLOPE 

Contractor shall construct excavation and embankment slopes to a uniform line and left 
rough for easier revegetation.  
 

4-8 CURVE WIDENING 
The minimum widening placed on the inside of curves is:  

 7 feet for curves of 50 to 79 feet radius.  
 4 feet for curves of 80 to 100 feet radius. 

 
4-9 EMBANKMENT WIDENING 

The minimum embankment widening is:  
 2 feet for embankment heights at centerline of 1 to 6 feet. 
 4 feet for embankment heights at centerline of greater than 6 feet. 

 
4-10 WIDEN THE EXISTING SUBGRADE 

On the following road(s), Contractor shall widen the subgrade and fill slopes to the 
dimensions shown on the TYPICAL SECTION SHEET. If necessary, Contractor shall 
reconstruct excavation slopes to provide sufficient width for the road surface and any 
ditches. 
 

Road Stations 
E354207A 333+00 to 334+00 

 
4-12 FULL BENCH CONSTRUCTION 

Where side slopes exceed 45%, Contractor shall use full bench construction for the 
entire subgrade width except as construction staked or designed. If designated, 
Contractor shall end haul waste material to the location specified in Clause 4-37 WASTE 
AREA LOCATION. 
 

4-21 TURNOUTS 
Contractor shall construct turnouts intervisible with a maximum distance of 1,000 feet 
between turnouts unless otherwise shown on drawings. Locations may be adjusted to fit 
the final subgrade alignment and sight distances. Minimum dimensions are shown on 
the TYPICAL SECTION SHEET. 
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4-22 TURNAROUNDS 
Turnarounds shall be no larger than 30 feet long and 30 feet wide. Locations shall be 
subject to approval by the Contract Administrator.  
 

4-25 DITCH CONSTRUCTION AND RECONSTRUCTION 
Contractor shall construct or reconstruct ditches into the subgrade as specified on the 
TYPICAL SECTION SHEET. Ditches must be constructed concurrently with construction of 
the subgrade. 
 

4-28 DITCH DRAINAGE 
Ditches must drain to cross-drain culverts or ditchouts.  
 

4-29 DITCHOUTS 
Contractor shall construct ditchouts as identified and as needed and as directed by the 
Contract Administrator. Ditchouts shall be constructed in a manner that diverts ditch 
water onto the forest floor and shall have excavation backslopes no steeper than a 1:1 
ratio.   
 

4-35 WASTE MATERIAL DEFINITION 
Waste material is defined as all dirt, rock, mud, or related material that is extraneous or 
unsuitable for construction material. Waste material, as used in Section 4 EXCAVATION, 
is not organic debris.  
 

4-36 DISPOSAL OF WASTE MATERIAL 
Contractor may sidecast waste material on side slopes up to 55% if the waste material is 
compacted and free of organic debris. On side slopes greater than 55%, all waste 
material must be end hauled or pushed to the designated embankment sites and waste 
areas identified.  
 

4-37 WASTE AREA LOCATION 
Contractor shall deposit waste material in the listed designated areas or areas approved 
by the Contract Administrator. The amount of material allowed in a waste area is at the 
discretion of the Contract Administrator or as listed. 

 
Road Waste Area Location 

E364228F 66+98 
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4-38 PROHIBITED WASTE DISPOSAL AREAS 
Contractor shall not deposit waste material in the following areas:  

 Within 50 feet of a cross drain culvert. 
 Within 100 feet of a live stream or wetland. 
 Within a riparian management zone. 
 On side slopes steeper than 35%. 
 In locations that interfere with the construction of the road prism. 
 In locations that impede drainage.  
 Against standing timber. 
 Outside the clearing limits. 

 
4-45 SELECT BORROW 

Select borrow consists of granular material, either naturally occurring or processed, and 
contains no more than 5% clay, organic debris, or trash by volume. Select borrow 
material must be free of rocks greater than 6 inches in any dimension. 
 

4-46 COMMON BORROW 
Common borrow consists of soil, and/or aggregate that is non-plastic and contains no 
more than 5% clay, organic debris, or trash by volume. The material is considered non-
plastic if the fines in the sample cannot be rolled, between the hand and a smooth 
surface, into a thread at any moisture content. Common borrow material must be free 
of rocks greater than 6 inches in any dimension. 
 

4-47 BORROW MATERIAL 
Borrow material may not contain more than 5% clay, organic debris, or trash by volume. 
Borrow material must be free of rocks greater than 6 inches in any dimension. 
 

4-48 NATIVE MATERIAL 
Native material consists of naturally occurring material that is free of organic debris, 
trash, and rocks greater than 6 inches in any dimension. 

 
4-55 ROAD SHAPING 

Contractor shall shape the subgrade and surface as shown on the TYPICAL SECTION 
SHEET. The subgrade and surface shape must ensure runoff in an even, un-concentrated 
manner, and must be uniform, firm, and rut-free. Contractor shall accomplish all 
shaping using a motor grader with a minimum of 175 horsepower. 
 

4-56 DRY WEATHER SHAPING 
The Contract Administrator may require the application of water to facilitate shaping 
activities. The method of water application is subject to written approval by the Contract 
Administrator.  
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4-60 FILL COMPACTION 
Contractor shall compact all embankment and waste material.  Minimum acceptable 
compaction is achieved by placing embankments in 1 foot or shallower lifts, and routing 
excavation equipment over the entire width of each lift.  
 
Except as otherwise specified in this plan, a vibratory plate compactor or tamper shall 
be used for areas specifically requiring keyed embankment construction, and for 
embankment segments too narrow to accommodate equipment. Compaction with a 
plate compactor shall be made by a minimum of three full coverages; each lift shall not 
exceed 6 inches in depth.  
 

4-61 SUBGRADE COMPACTION  
Contractor shall compact constructed or reconstructed subgrades deeper than 3 feet at 
the road shoulder by routing equipment over the entire width. Contractor shall obtain 
written approval from the Contract Administrator for subgrade compaction before Rock 
application.  
 

4-62 DRY WEATHER COMPACTION  
The Contract Administrator may require the application of water to facilitate 
compaction activities. The method of water application is subject to written approval by 
the Contract Administrator. 

 
4-63 EXISTING SURFACE COMPACTION  

Contractor shall compact maintained road surfaces by routing equipment over the 
entire width.   

SECTION 5 – DRAINAGE 
 

5-1 REMOVAL OF SHOULDER BERMS 
Contractor shall remove berms from road shoulders to permit the escape of runoff. The 
construction of ditchouts will be required where ponding will result from the effects of 
sidecast debris.  

 
5-5 CULVERTS 

Contractor shall install culverts as part of this contract. Culverts must be installed 
concurrently with subgrade work and must be installed before subgrade compaction 
and rock application. Culvert locations and the minimum requirements for culvert 
length and diameter are designated on the CULVERT & DRAINAGE LIST. Culvert, 
downspout, and flume lengths may be adjusted to fit as-built conditions and may not 
terminate directly on unprotected soil. Culverts shall be new steel, aluminum, or 
polyethylene meeting the material specifications in Clauses 10-15 through 10-23. 
Culvert placement shall precede embankment construction. 

 
 
 



Rufus Sorts Timber Sale Page 18 of 27 Revised February 2018 
Contract No. 10-106090 

5-12 UNUSED MATERIALS STATE PROPERTY 
On required roads, any materials listed on the CULVERT & DRAINAGE LIST that are not 
installed will become the property of the state. Contractor shall stockpile materials at 
Northeast Region Headquarters in Colville.  

 
5-13 CONTINGENCY CULVERTS 

The following culverts will be supplied by the Contractor and are available for installation 
as directed by the Contract Administrator. 
 

Road Size 
On any portion of road used 
for timber or rock haul. 

18” x 34’ culvert 
18” culvert band 

 
5-15 CULVERT INSTALLATION 

Culvert installation must be in accordance with the CULVERT AND DRAINAGE 
SPECIFICATION DETAIL and the National Corrugated Metal Pipe Association’s 
"Installation Manual for Corrugated Steel Drainage Structures" the Corrugated 
Polyethylene Pipe Association’s “Recommended Installation Practices for Corrugated 
Polyethylene Pipe and Fittings”.  Corrugated Polyethylene pipe must be installed in a 
manner consistent with the manufacturer’s recommendations. 
 

5-16 APPROVAL FOR LARGER CULVERT INSTALLATION 
Contractor shall obtain written approval from the Contract Administrator for the 
installation of culverts 30 inches in diameter and over before backfilling. 
 

5-17 CROSS DRAIN SKEW AND SLOPE 
Cross drains, on road grades in excess of 3%, must be skewed at least 30 degrees from 
perpendicular to the road centerline, except where the cross drain is at the low point in 
the road culverts will not be skewed. Cross drain culverts must be installed at a slope 
steeper than the incoming ditch grade, but not less than 3% or more than 10%.  
 

5-18 CULVERT DEPTH OF COVER 
All culverts shall be installed with a depth of cover of not less than 1 foot of compacted 
subgrade over the top of the culvert at the shallowest point. Stream crossing culverts shall 
be installed with a depth of cover specified in the Engineer’s design, or to the minimum 
depth recommended by the culvert manufacturer for the type of cover material over the 
pipe, whichever is greater.  

 
5-20 ENERGY DISSIPATERS 

Energy dissipaters shall be installed to prevent erosion and are subject to approval by the 
Contract Administrator. The type of energy dissipater and the amount of material shall be 
consistent with the specifications listed on the CULVERT AND DRAINAGE SPECIFICATION 
DETAIL.  
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5-21 DOWNSPOUTS AND FLUMES 
Downspouts and flumes longer than 5 feet shall be staked on both sides at maximum 
intervals of 10 feet  with 6-foot heavy-duty steel posts, and fastened securely to the posts 
with No. 10 galvanized smooth wire or 1/2-inch bolts in accordance with the CULVERT 
AND DRAINAGE SPECIFICATION DETAIL. 
 

5-25 CATCH BASINS 
Contractor shall construct catch basins in accordance with CULVERT AND DRAINAGE 
SPECIFICATION DETAIL. Minimum dimensions of catch basins are 2 feet wide and 4 feet 
long unless specified otherwise on the CULVERT AND DRAINAGE LIST.  
 

5-26 HEADWALLS FOR CROSS DRAIN CULVERTS 
Contractor shall construct headwalls accordance with CULVERT AND DRAINAGE 
SPECIFICATION DETAIL at all cross drain culverts, except for temporary culverts. 
Headwalls shall also be constructed at all culverts identified on the CULVERT AND 
DRAINAGE LIST that specifies the placement of rock. Rock shall be placed by zero drop 
height methods. Minimum specifications require that rock be placed at a width of one 
culvert diameter on each side of the culvert opening, and to a height of one culvert 
diameters above the top of the culvert. 
 

5-27 ARMORING FOR CULVERTS 
Contractor shall place LIGHT LOOSE RIP RAP in conjunction with or immediately 
following construction of the embankment. Rock must be placed on shoulders, slopes, 
and around culvert inlets and outlets as designated on the CULVERT AND DRAINAGE 
SPECIFICATIONS DETAIL or as directed by the Contract Administrator. Rock may not 
restrict the flow of water into culvert inlets or catch basins. Rock must be set in place by 
machine.  Placement must be with a zero-drop-height only.  No placement by end 
dumping or dropping of rock is allowed.  LIGHT LOOSE RIP RAP must meet the 
specifications in Clause 6-50 LIGHT LOOSE RIP RAP. 

 
5-30 DRIVABLE WATERBAR CONSTRUCTION 

Contractor shall construct drivable waterbars in accordance with the DRIVABLE 
WATERBAR DETAIL and as specified on the CULVERT AND DRAINAGE LIST or as marked 
in the field. Drivable waterbars must be installed concurrently with construction of the 
subgrade and must be maintained in an operable condition.  

 
5-31 ROLLING DIP CONSTRUCTION 

Contractor shall construct Rolling dips in accordance with the ROLLING DIP DETAIL and 
as specified on the CULVERT & DRAINAGE LIST or marked in the field. Rolling dips must 
be installed concurrently with construction of the subgrade and shall be maintained in 
an operable condition. Minimum frequency of rolling dips shall be at a maximum 
spacing of 400 feet horizontal or one for every 10 feet of vertical change or as directed 
by the Contractor Administrator. 
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5-33 NATIVE SURFACE ROADS 
If overwintered, native surface roads must be water barred by November 15. Contractor 
shall construct waterbars according to the attached NON-DRIVABLE WATERBAR DETAIL 
at a maximum spacing that will produce a vertical distance of no more than 10 feet 
between waterbars or between natural drainage paths, and with a maximum spacing of 
300 feet. 

 
6-2 ROCK SOURCE ON STATE LAND 

Rock used in accordance with the quantities on the ROCKLIST may be obtained from the 
following source(s) on state land at no charge to the Contractor. Use of material from any 
other source must have prior written approval from the Contract Administrator. If other 
operators are using, or desire to use the rock source(s), a joint operating plan shall be 
developed. All parties shall follow this plan. The Contractor shall notify the Contract 
Administrator a minimum of 5 calendar days before starting any operations in the listed 
locations. 
 

Source Location Rock Type 
Potential 

Rock 
NE1/4 of NW1/4 Sec 17, T35N R42E. 

E354208Q Sta. 24+50 
Potential Pit Run, Ballast, 
and Light Loose Rip Rap 

Potential 
Rock 

SW1/4 of NE1/4 Sec 16, T35N R42E. 
E354207A Sta. 327+21 

Potential Pit Run, Ballast, 
and Light Loose Rip Rap 

 
Rock used in accordance with the quantities on the ROCK LIST may be obtained from the 
following source(s) on state land at no charge to the Contractor. Contractor shall obtain 
written approval from the Contract Administrator for the use of material from any other 
source. If other operators are using, or desire to use the rock source(s), a joint operating 
plan must be developed. All parties shall follow this plan.  
 

6-3 ROCK SOURCE STATE LAND, EXISTING STOCKPILE 
Rock used in accordance with the quantities on the ROCK LIST may be obtained from the 
following existing stockpile(s) on state land at no charge to the Contractor.  Contractor 
shall not remove more than 1,700 cubic yards of 3” MINUS CRUSHED ROCK.  Contractor 
shall not remove additional yardage without prior written approval from the Contract 
Administrator. Other stockpiles may not be used without prior written approval from 
the Contract Administrator. 
 

Source Location Rock Type Quantity 
Gillette Pit T36N, R42E, S16, 

E364216G road 
station 3+37 

3” minus crushed 
rock 

Approximately 
1,900 cubic yards 
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6-5 ROCK FROM COMMERCIAL SOURCE 
Rock used in accordance with the quantities on the ROCK LIST may be obtained from any 
commercial source at the Contractor's expense. Rock sources will be subject to written 
approval by the Contract Administrator before their use. 

 
6-12 ROCK SOURCE SPECIFICATIONS 

Rock sources must be in accordance with the following specifications <, unless 
otherwise specified in the ROCK SOURCE DEVELOPMENT <AND RECLAMATION> PLAN>: 

 Pit walls may not be undermined or over steepened. The maximum slope of the 
walls must be consistent with recognized engineering standards for the type of 
material being excavated in accordance with the following table:  

 
 

Material 
Maximum 

Slope Ratio 
(Horiz. :Vert.) 

Maximum 
Slope Percent 

Sand 2:1 50 
Gravel  1.5:1 67 

Common Earth 1:1 100 
Fractured Rock 0.5:1 200 

Solid Rock 0:1 vertical 
 

 Pit walls must be maintained in a condition to minimize the possibility of the 
walls sliding or failing. 

 The width of pit benches must be a minimum of 1.5 times the maximum length 
of the largest machine used. 

 The surface of pit floors and benches must be uniform and free-draining at a 
minimum 2% outslope gradient. 

 All operations must be carried out in compliance with all regulations of the 
Regulations and Standards Applicable to Metal and Nonmetal Mining and Milling 
Operations (30 CFR) U.S. Department of Labor, Mine Safety and Health 
Administration and Safety Standards for Construction Work (296-155 WAC), 
Washington Department of Labor and Industries. 

 All vehicle access to the top of the pit faces must be blocked. 
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6-14 DRILL AND SHOOT 
Rock drilling and shooting must meet the following specifications: 

 Oversize material remaining in the rock source at the conclusion of the timber sale 
shall not exceed 5% of the total volume mined in that source. 

 Oversize material is defined as rock fragments larger than three feet in any 
dimension. 

 Oversized rock that exceeds the maximum allowable amount shall be reduced and 
stockpiled. 

 Contractor shall notify the Contract Administrator a minimum of 3 working days 
before blasting operations.  

 Contractor shall submit an informational drilling and shooting plan to the 
Contract Administrator 3 working days before any drilling. 

 All operations must be carried out in compliance with the Regulations and 
Standards Applicable to Metal and Nonmetal Mining and Milling Operations (30 
CFR) U.S. Department of Labor, Mine Safety and Health Administration and the 
Safety Standards for Construction Work (296-155 WAC), Washington 
Department of Labor and Industries. 

 Contractor shall block access roads and trails before blasting operations. 
 
6-22 FRACTURE REQUIREMENT FOR ROCK 

A minimum of 50% by visual inspection of coarse aggregate must have at least one 
fractured face. Coarse aggregate is the material greater than 1/4-inch in size. 

 
6-25 FINES  

% Passing U.S. #40 sieve  100% 
% Passing U.S. #200 sieve  0% 
 
The portion of aggregate retained on the No. 200 sieve may not contain more than 0.2 
percent organic debris and trash. All percentages are by weight. 
 

6-26 5/8-INCH MINUS CRUSHED ROCK 
% Passing 5/8” square sieve   100% 
% Passing 3/8” square sieve  55 - 75% 
% Passing U.S. #4 sieve  40 - 60% 
Of the fraction passing the No. 4 sieve, 40% to 60% must pass the No. 10 sieve. 
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6-28 1 ¼-INCH MINUS CRUSHED ROCK 
% Passing 1 ¼” square sieve  100% 
% Passing 5/8” square sieve  50 - 80% 
% Passing U.S. #4 sieve  30 - 50% 
% Passing U.S. #40 sieve  3 - 18% 
% Passing U.S. #200 sieve  5%  
 
The portion of aggregate retained on the No. 4 sieve may not contain more than 0.2 
percent organic debris and trash. All percentages are by weight. 

 
6-33 3-INCH MINUS CRUSHED ROCK 

% Passing 3” square sieve  100% 
% Passing 1½” square sieve  55 - 75% 
% Passing U.S. #4 sieve  15 - 45% 
 
Of the fraction passing the No. 4 sieve, 40% to 60% must pass the No. 10 sieve. 
 

6-38 4-INCH IN-PLACE ROCK 
4-inch in-place rock must have a minimum of 90 percent of the top 4 inches of the 
running surface pass a 4-inch square opening.  
   
In-place rock may not contain more than 5 percent by weight of organic debris and 
trash. No more than 40 percent of rock may be larger than 6 inches in any dimension 
and no rock may be larger than 10 inches in any dimension. 

 
6-50 LIGHT LOOSE RIP RAP 

Light loose rip rap must consist of angular, hard, sound, and durable stone. It must be 
free from segregation, seams, cracks, and other defects tending to destroy its resistance 
to weather. Light loose rip rap must be free of rock fines, soil, organic debris or other 
extraneous material, and must meet the following requirements: 

 
At Least/Not More Than Weight Range Size Range 

20% / 90% 300 lbs. to 1 ton 20”- 36” 
80% / -- 50 lbs. to ½ ton 12”- 30” 

10% / 20% 50 lbs. max 3”- 8” 
 
6-55 ROCK APPLICATION MEASURED BY COMPACTED DEPTH 

Measurement of specified rock depths, are defined as the compacted depth(s) using the 
compaction methods required in this road plan. Estimated quantities specified in the 
ROCK LIST are compacted yards. Contractor shall apply adequate amounts of rock to 
meet the specified rock depths. Specified rock depths are minimum requirements, and 
are not subject to reduction.   
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6-70 APPROVAL BEFORE ROCK APPLICATION 
Contractor shall obtain written approval from the Contract Administrator before rock 
application. 
 

6-71 ROCK APPLICATION 
Contractor shall apply rock in accordance with the specifications and quantities shown 
on the ROCK LIST. Rock must be spread, shaped, and compacted full width concurrent 
with rock hauling operations.  The Contract Administrator will direct locations for rock 
that is to be applied as spot patching.  Road surfaces must be compacted by routing 
equipment over the entire width. 
 

6-73 ROCK FOR WIDENED PORTIONS 
Contractor shall apply rock to turnarounds, turnouts, and areas with curve widening to 
the same depth and specifications as the traveled way. 

 
6-80 WATERING FOR DUST ABATEMENT 

Contractor shall use water for dust abatement as directed by the Contract 
Administrator. 

SECTION 7 – STRUCTURES 
 

7-6 STREAM CROSSING INSTALLATION 
Contractor shall install stream crossing structures in accordance with the manufacturer's 
requirements, and Forest Practices Application Permits, Designs, and Specifications.  
 

7-57 CULVERT SHAPE CONTROL 
Contractor shall monitor the culvert shape during backfill and compaction. Special 
attention must be paid to maintaining the structure’s rise dimensions, concentricity, and 
smooth uniform curvature. If compaction methods are resulting in peaking or deflection 
of the culvert, Contractor shall modify the compaction method to achieve the 
appropriate end result. 

 
7-76 GATE INSTALLATION 

Contractor shall install the listed gate(s).  
 

Road Station Type Provided by 
E364228F 84+14 Tube Steel Gate Detail Contractor 

 
Tubular gate installation(s) must be in accordance with the VEHICLE GATE INSTALLATION 
DETAILS. 
 
The gate and lock box must be installed plumb and aligned to ensure all mating 
components match with precision. Each post must be filled with concrete and set in a 
minimum of 2 cubic yards of poured-in-place concrete.  The gate must be installed with 
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a post and locking device to allow the gate to be locked in an open position.  The 
Contract Administrator will provide Contractor with a padlock. 
 
If Contractor wishes to install an alternate design, detailed plans for the construction of 
the gate must be submitted to the Contract Administrator. Contractor shall obtain 
written approval for the plans from the Contract Administrator or their designee, before 
gate installation begins. 
 
The gate must be primed and painted yellow in accordance with the VEHICLE GATE 
INSTALLATION DETAILS. 
 

7-78 GATE SUPPLIED BY CONTRACTOR 
Contractor shall provide all gates specified for installation in Clause 7-76 GATE 
INSTALLATION. Contractor shall obtain written approval for the gates from the Contract 
Administrator before installation. 

 
 

SECTION 8 – EROSION CONTROL 
 

8-1 SEDIMENT CONTROL STRUCTURES 
Sediment control shall be accomplished using sediment traps, silt fences, settling ponds, 
slash windrows, or other methods as approved in writing by the Contract Administrator.  

 
8-2 PROTECTION FOR EXPOSED SOIL 

Contractor shall provide and evenly spread a 6-inch layer of straw to all exposed soils at 
live water culvert installations.  Soils must be covered before the first anticipated storm 
event.  Soils may not sit exposed during any rain event. 

 
 

SECTION 9 – POST-HAUL ROAD WORK 
 

9-3 CULVERT MATERIAL REMOVED FROM STATE LAND 
Culvert material removed from roads becomes the property of the Contractor and must 
be removed from state land.  
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9-5 POST-HAUL MAINTENANCE 
Contractor shall perform post-haul maintenance in accordance with the FOREST ACCESS 
ROAD MAINTENANCE SPECIFICATIONS and as specified below.  
 

Road Stations Additional Requirements 
E364219A 0+00 to 99+53 Post-Haul Maintenance 

 322+79 to 362+66 Post-Haul Maintenance 
E354207A 0+00 to 5+16 Post-Haul Maintenance 

 293+50 to 348+39 Post-Haul Maintenance 
E354207B 0+00 to 184+19 Post-Haul Maintenance 
E354208Q 0+00 to 27+57 Post-Haul Maintenance 
E354217Q 0+00 to 49+08 Post-Haul Maintenance 
E354217M 0+00 to 33+23 Post-Haul Maintenance 
E354217N 0+00 to 5+15 Post-Haul Maintenance 
E354112K 0+00 to 121+26 Post-Haul Maintenance 
E364229E 0+00 to 94+02 Post-Haul Maintenance 
E364229G 0+00 to 35+99 Post-Haul Maintenance 
E364228F 0+00 to 84+94 Post-Haul Maintenance 
USFS 2712 0+00 to 26+05 Post-Haul Maintenance 
E364229F 0+00 to 14+23 Post-Haul Maintenance 
E364229B 0+00 to 143+92 Post-Haul Maintenance 
E364216B 0+00 to 1+65 Post-Haul Maintenance 
E364216G 0+00 to 3+37 Post-Haul Maintenance 

 
9-10 LANDING DRAINAGE 

Contractor shall provide for drainage of the landing surface as approved, in writing, by 
the Contract Administrator.  

 
9-11 LANDING EMBANKMENT 

Contractor shall slope landing embankments to the original construction specifications.  
 

SECTION 10 MATERIALS 
 

10-15 CORRUGATED STEEL CULVERT 
Metallic coated steel culverts must meet AASHTO M-36 (ASTM A-760) specifications. 
Culverts must be galvanized (zinc coated meeting AASHTO M-218) or aluminized 
aluminum type 2 coated meeting AASHTO M-274.  

 
10-17 CORRUGATED PLASTIC CULVERT 

Polyethylene culverts must meet AASHTO M-294 specifications, or ASTM F-2648 
specifications for recycled polyethylene.  Culverts must be Type S – double walled with a 
corrugated exterior and smooth interior.  
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10-18 CORRUGATED STEEL STRUCTURAL PLATE 
Structural plate culverts must be galvanized steel meeting AASHTO M-167 (ASTM A-761) 
specifications.  

 
10-20 FLUME AND DOWNSPOUT 

Downspouts and flumes shall meet the AASHTO specification designated for the culvert. 
Plastic downspouts and flumes shall be Type S – double walled with a corrugated exterior 
and smooth interior. 

 
10-21 METAL BAND 

Metal coupling and end bands must meet the AASHTO specification designated for the 
culvert and must have matching corrugations. Culverts 24 inches and smaller must have 
bands with a minimum width of 12 inches. Culverts over 24 inches must have bands 
with a minimum width of 24 inches.  
 

10-22 PLASTIC BAND 
Plastic coupling and end bands shall meet the AASHTO specification designated for the 
culvert. Only fittings supplied or recommended by the culvert manufacturer shall be used. 
Couplings shall be split coupling band. Split coupling bands shall have a minimum of four 
corrugations, two on each side of the pipe joint. 

 
10-23 RUBBER CULVERT GASKETS 

Rubber gaskets must be continuous closed cell, synthetic expanded rubber gaskets 
conforming to the requirements of ASTM D 1056. Rubber gaskets must be used with all 
corrugated metal pipe coupling bands. 

 
10-24 GAUGE AND CORRUGATION 

Unless otherwise stated in the engineer’s design, metal culverts must conform to the 
following specifications for gage and corrugation as a function of diameter. 

 
Diameter Gauge Corrugation 

18" 16 (0.064”) 2 2/3" X 1/2" 
24" to 48" 14 (0.079”) 2 2/3" X 1/2" 
54" to 96" 12 (0.109”) 3" X 1" 
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Cuts and Fills 

 Maintain slope lines to a stable gradient compatible with the construction materials.  
Remove slides from ditches and the roadway. Repair fill-failures , in accordance with 
Clause 4-6 EMBANKMENT SLOPE RATIO, with selected material or material approved by 
the Contract Administrator. Remove overhanging material from the top of cut slopes. 

 Waste material from slides or other sources shall be placed and compacted in stable 
locations identified in the road plan or approved by the Contract Administrator, so that 
sediment will not deliver to any streams or wetlands. 

 Slide material and debris shall not be mixed into the road surface materials, unless 
approved by the Contract Administrator.  

 
Surface 

 Grade and compact the road surface, turnouts, and shoulders to the original shape on 
the TYPICAL SECTION SHEET  to provide a smooth, rut-free traveled surface and 
maintain surface water runoff in an even, unconcentrated manner. 

 Blading shall not undercut the backslope or cut into geotextile fabric on the road. 
 If required by the Contract Administrator, water shall be applied as necessary to control 

dust and retain fine surface rock. 
 Surface material shall not be bladed off the roadway. Replace surface material when 

lost or worn away, or as directed by the Contract Administrator. 
 Remove shoulder berms, created by grading, to facilitate drainage, except as marked or 

directed by the Contract Administrator. 
 For roads with geotextile fabric: spread surface aggregate to fill in soft spots and wheel 

ruts (barrel spread) to prevent damage to the geotextile fabric. 
 
Drainage 

 Prevent silt bearing road surface and ditch runoff from delivering sediment to any 
streams or wetlands. 

 Maintain rolling dips and drivable waterbars as needed to keep them functioning as 
intended. 

 Maintain headwalls to the road shoulder level with material that will resist erosion. 
 Maintain energy dissipaters at culvert outlets with non-erodible material or rock. 
 Keep ditches, culverts, and other drainage structures clear of obstructions and 

functioning as intended. 
 Inspect and clean culverts at least monthly, with additional inspections during storms 

and periods of high runoff.  This shall be done even during periods of inactivity. 
 
Preventative Maintenance 

 Perform preventative maintenance work to safeguard against storm damage, such as 
blading to ensure correct runoff, ditch and culvert cleaning, and waterbar maintenance. 
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Termination of Use or End of Season 

 At the conclusion of logging operations, ensure all conditions of these specifications 
have been met. 

 
Debris 

 Remove fallen timber, limbs, and stumps from the slopes, roadway, ditchlines, and 
culvert inlets. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Do not
undercut 
backslope

Keep clear of
obstructions 

Keep ditches open and free 
of debris to ensure water 
drainage away from road.

Add stable material 
or flume

No berms
except as 
directed 
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E364219A 0+00 99+53 P C 14' 12' subgrade shape varies
E364219A 322+79 362+66 P C 14' 12' subgrade shape varies
E354207A 0+00 5+16 P C 14' 12' subgrade shape varies
E354207A 293+50 333+00 P C 14' 12' subgrade shape varies
E354207A 333+00 334+00 R C 14' 12' 4 3 3 10 10
E354207A 334+00 348+39 P C 14' 12' widen road 30ft into cut bank
E354207B 0+00 184+19 P C 14' 12' subgrade shape varies
E354208Q 0+00 27+57 P C 14' 12' subgrade shape varies
E354217Q 0+00 49+08 P C 14' 12' subgrade shape varies
E354217M 0+00 33+23 P C 14' 12' subgrade shape varies
E354217N 0+00 5+15 C C 14' 12' 4 3 3 10 10
E354112K 0+00 121+26 P C 14' 12' subgrade shape varies
E364229E 0+00 48+53 P C 14' 12' subgrade shape varies
E364229E 48+53 51+50 R C 14' 12' 4 3 3 10 10
E364229E 51+50 94+02 P C 14' 12' subgrade shape varies
E364229G 0+00 35+99 P C 14' 12' subgrade shape varies
E364228F 0+00 39+46 P C 14' 12' subgrade shape varies
E364228F 39+46 84+94 C C 14' 12' 4 3 3 10 10
USFS 2712 0+00 26+05 P C 14' 12' subgrade shape varies
E364229F 0+00 14+23 P C 14' 12' subgrade shape varies
E364229B 0+00 143+92 P C 14' 12' subgrade shape varies
E364216B 0+00 1+65 P C 14' 12' subgrade shape varies
E364216G 0+00 3+37 P C 14' 12' subgrade shape varies
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     TYPICAL SECTION SHEET
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RECONSTRUCTION     = R
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PRE HAUL MAINTENANCE = P
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E364219A 0+00 99+53 Reshape or install rolling dips. 27 9,13,14
E364219A 322+79 362+66 Reshape or install rolling dips. 11 9,13,14
E354207A 0+00 5+16 Reshape or install rolling dips. 1 9,13,14
E354207A 293+50 333+00 Reshape or install rolling dips. 11 9,13,14
E354207A 333+00 334+00 Reshape or install rolling dips. 0 9,13,14
E354207A 334+00 348+39 Reshape or install rolling dips. 4 9,13,14
E354207B 0+00 184+19 Reshape or install rolling dips. 51 9,13,14
E354208Q 0+00 27+57 Reshape or install rolling dips. 8 9,13,14
E354217Q 0+00 49+08 Reshape or install rolling dips. 13 9,13,14
E354217M 0+00 33+23 Reshape or install rolling dips. 9 9,13,14
E354217N 0+00 5+15 Install rolling dips. 1 9,14
E354112K 0+00 121+26 Reshape or install rolling dips. 33 9,13,14
E364229E 0+00 48+53 Reshape or install rolling dips. 13 9,13,14
E364229E 48+53 51+50 Reshape or install rolling dips. 0 9,13,14
E364229E 51+50 94+02 Reshape or install rolling dips. 12 9,13,14
E364229G 0+00 35+99 Reshape or install rolling dips. 10 9,13,14
E364228F 0+00 39+46 Reshape or install rolling dips. 11 9,13,14
E364228F 39+46 84+94 Reshape or install rolling dips. 11 9,13,14
USFS 2712 0+00 26+05 Reshape or install rolling dips. 7 9,13,14
E364229F 0+00 14+23 Install rolling dips. 4 9,14
E364229B 0+00 143+92 Reshape or install rolling dips. 40 9,13,14
E364216B 0+00 1+65 Reshape or install rolling dips. 0 9,13,14
E364216G 0+00 3+37 Reshape or install rolling dips. 1 9,13,14

One additional 18"x68' CMP culvert to be installed at location to be determined by the Contract Administrator
Additional Rolling Dips shall be installed at the discretion of the Contract Administrator

STRUCTURE NOTES
1. Install Headwall - See Detail D1 6. Light Loose Riprap 12. Install Ditchout
2. Install Catchbasin - See Detail D1 7. Step Bevel Pipe Ends 13. Reshape Rolling Dip
3. Armor Catchbasin - See Detail D1 8. Remove Existing Pipe 14. Install additional rolling dips as
4. Armor Ditch 9. See Rolling Dip Detail D5 directed in section 9-5 Post Haul Maint.
5. Heavy Loose Riprap 10. See Pipe Installation Detail D1

11. Install Energy dissipater - See D1
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1. ROCK DEPTHS ARE DEFINED AS COMPACTED DEPTHS.
2. LOOSE YARD QUANTITIES ARE DEPENDANT ON SOURCE. 
3. ROCK SLOPES SHALL BE 1.5(H) : 1(V).
4. ALL ROCK SOURCES ARE SUBJECT TO APPROVAL BY THE CONTRACT ADMINISTRATOR.
5. THE ROCK QUANITIES SHOWN ASSUME AN EXPANSION FACTOR OF 25%
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E364228F 39+46 84+94 14 A 12 8 43
E364219A 13+12 5cy rock per bridge approach B

54+00 5cy rock per bridge approach B
99+53 5cy rock per bridge approach B

339+83 5cy rock per bridge approach B
333+31 5cy rock per bridge approach B

E354207B 2+36 5cy rock per bridge approach B
144+07 5cy rock per bridge approach B

Additional surface rock for spot patching 300 CY C
placed as directed by the Contract Administrator

A:  Existing Gillette Pit stockpile of 3" minus crushed rock
B:  Commercial 5/8 in minus source per contractor
C:  Commercial 1-1/4 in minus source per contractor
D: Commercial or diggable onsite source for light loose rip rap per contractor
cy = cubic yards
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ROCK LIST

BALLAST WIDTH

SUBGRADE WIDTH

SURFACE WIDTH

SECTION VIEW
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SURFACING
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Pend Oreille, Stevens
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Map may not be to scale

From the junction of Highway 395 and Highway 20 located in Colville, go east on Highway 20 for 19.1 miles and turn
right onto E364219A road, proceed for 1.88 miles and turn right onto E354207A road, proceed for 0.1 miles and turn
right onto E354207B road and go for 1.29 miles to reach Unit 3. From Unit 3, proceed east on E354207B road for
0.45 miles and turn right onto E354208Q road, proceed for 0.17 miles to reach Unit 4 and another 1.28 miles to
reach Unit 5. From the junction of E354207B and E354208Q roads, go east on E354207B road for 0.43 miles to reach
Unit 6 and another 0.57 miles to reach Unit 7. From the junction of E354207A and E354207B roads in Unit 7, go east
on E354207A road for 0.93 miles to reach Units 8 & 9.

From the junction of Highway 395 and Highway 20 located in Colville, go east on Highway 20 for 23.6 miles and turn
right onto E364219A road, proceed for 0.75 miles and turn left onto E364229E road, proceed for 1.77 miles and
continue straight to merge onto E364229G road, proceed for 0.7 miles and then turn left onto E364228F road,
proceed for 0.75 miles to the end of the drivable road and where the new construction will need to begin, from this
point unit 1 is 0.18 miles. From the western boundary in Unit 1, proceed another 0.55 miles on the road to be
constructed and turn left onto USFS-2712, proceed for 0.12 miles to reach Unit 2.

Driving Directions:
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STATE OF WASHINGTON 
DEPARTMENT OF NATURAL RESOURCES 

 
HARVESTING SERVICES CONTRACT 

SEALED BID FORM 
 
 RUFUS SORTS 
                                                    CONTRACT NO. 106090 
 
_______________________________ 
(Print Company Name) 
_______________________________          _______________________________ 
(Street Address)                (Business Telephone Number) 
_______________________________          _______________________________ 
(City, State and Zip Code)             (email address) 
 
 
************************************************************************ 
To meet Harvesting obligations, I bid the following On Board Truck (OBT) rate: 
 

(Bidder must check box for appropriate project payment 
method. See RFQ section 1.05 and  2.06) 

    $/Ton of timber harvested and delivered. 
    $/mbf of timber harvested and delivered. 

 
And to meet pole sort Harvesting obligations, I bid the following OBT rate: 
 

(Bidder must check box for appropriate project payment 
method. See RFQ section 1.05 and  2.06) 

    $/Ton of poles harvested and delivered. 
    $/mbf of poles harvested and delivered. 

 
“Does Not Apply” to projects with no pole sorts identified.  Refer to RFQ section 2.06. 

 
To meet Hauling obligations, I bid: 
 

 
Hauling Bid Factor 
(format to 3 decimal places ie 0.000) 
 

Hauling Services Payment calculation explained in RFQ section 1.05. 
Actual “live-load” weights used to determine payment for hauling sorts designated as 
“tonnage”.  Sorts designated as “MBF” will use calculated tonnage based on the DNR’s 
advertised “tons/mbf conversion factor specific for each sort unless actual tonnage is available 
and approved for use.  

 
 Road costs for this project are biddable. Road Cost Proposal Form must be 

completed and submitted as part of bid package. 
If awarded this contract, I am responsible for independently negotiating, procuring 
and paying for any and all subcontracted services provided. 
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Attached is my completed ‘Statement of Available Resources and Work Plan’ which 
I understand will be evaluated by the Department of Natural Resources in 
conjunction with my bid to determine my ability to complete the project.  
************************************************************************ 
BY SUBMISSION OF THIS BID THE BIDDER WARRANTS AND AGREES TO 
THE FOLLOWING: 
 
1. The bid price has been determined independently, without consultation, 

communication, or agreement with others for the purpose of restricting 
competition. 

 
2. The bid is a firm offer for a period of 90 days from the bid submission 

deadline, and it may be accepted by the State without further negotiation at any 
time within the 90-day period. 

 
3. In preparing this proposal or bid, the Bidder was not assisted by any current or 

former employee of the DNR whose duties relate (or did relate) to this 
prospective contract and who was assisting in other than his or her official, 
public capacity.  Neither does such a person or any member of his or her 
immediate family have any financial interest in the outcome of this proposal. 

 
4. Acceptance of the Harvesting Services Contract general terms and conditions.   
 
5. Acceptance of the Harvesting Services Contract estimated road payment 

values as shown fixed by terms in contract clause P-32.1. 
 
6. The Bidder has had an opportunity to fully inspect the sale area and the timber 

to be harvested. 
 
7. The Bidder enters this bid based solely upon their own judgment of the costs 

associated with harvesting, hauling, and any additional required work formed 
after their own examination and inspection of both the timber sale area and the 
forest products to be harvested. 

 
8. The Bidder enters this bid without any reliance upon the volume estimates, 

acreage estimates, appraisals, pre-bid documentation, or any other 
representation by the State Department of Natural Resources.  

 
9. The Bidder, if successful, will furnish the necessary labor, equipment, and 

services needed to complete the work as specified by the harvesting contract 
including commencing and completing the operations in the times specified. 

 
10. The Bidder agrees to execute the harvesting contract for the said project and 

agrees to furnish surety and insurance as required in the specifications. 
 

11. The Bidder assumes the risk of liabilities related to any regulatory actions by 
any government agency that may affect the operability of these harvesting 
contracts.  Such regulatory actions include, but are not limited to, actions taken 
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pursuant to the Forest Practices Act, chapter 76.09 RCW, and the Endangered 
Species Act, 16 U.S.C. §§ 1531-1544.  Please see the Harvesting Services 
Contract for further information. 

 
12. The DNR cannot verify the presence or absence of northern spotted owls, 

marbled murrelets or any other threatened or endangered species that may 
affect the operability of the timber sale.  The Bidder relies solely on his/her 
own assessments. 

 
13. Acreage estimates and volume estimates contained within the harvesting 

services contract are made only for administrative and identification purposes.  
Except as expressly provided by the harvesting contract, the Apparent 
Successful Contractor shall be responsible to harvest the sale, even if the actual 
acreage or timber volume varies from the estimated quantity or volume shown. 

 
14. The DNR will not reimburse the Bidder for any costs incurred in the 

preparation of this proposal.  All proposals become the property of the DNR 
and I/we claim no proprietary rights to the ideas or writings contained in them. 

 
15. The Bidder will be required to comply with the Department's 

Nondiscrimination Plan and federal and state laws on which it is based.  If 
requested by the DNR, the Bidder/Harvester will submit additional information 
about the nondiscrimination and affirmative action policies and plans of their 
organization in advance of or after the contract award. 

 
16. Bidder is required to complete the Responsible Bidder Criteria – Wage Law 

Compliance form in order to be considered a ‘responsible bidder’ (see RCW 
39.26.160(2) and (4)). Pursuant to legislative enactment in 2017, the 
responsible bidder criteria include a contractor certification that the contractor 
has not willfully violated Washington's wage laws. See Chap. 258, 2017 Laws 
(enacting SSBS301). 

 
************************************************************************ 
By signing and submitting this bid the Bidder agrees to all of the preceding requirements.  
The Bidder further warrants to the State that they enter this bid based upon their own 
judgments of the value of the harvesting services to be provided through the Harvesting 
Services Contract, formed after their own examination and inspection of both the timber 
sale area and the forest products to be harvested. 
 
_____________________________________    ____________________ 
(Signature of authorized representative submitting this bid)  (Date) 
 
_________________________________________________ 
(Print name and title of authorized representative signing bid) 



/ 
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Statement  of  Available  Resources  and  Work Plan 
 
Attach additional pages if necessary. 
 
1.  List your available resources (i.e. # of sides, crew & equipment dedicated to the project, use of 
subcontractors) and describe your plans how you will complete this project within the project 
schedule. 
 
 
 
 
 
 
 
 
 
 
 
 
2.  Provide an estimated time-line indicating your expected rate of log deliveries to the state’s 
designated log purchaser locations for this project. 
 
 
 
 
 
 
 
 
 
 
3.  Describe how you plan to complete any additional special work requirements identified in 
section 3.02 of the project’s RFQ. 
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CONTRACTOR CERTIFICATION 

RESPONSIBLE BIDDER CRITERIA – WAGE LAW COMPLIANCE 

WASHINGTON STATE PROCUREMENT OF GOODS & SERVICES CONTRACTS 

Prior to awarding a contract, agencies are required to determine that a bidder is a 'responsible bidder.' See RCW 

39.26.160(2) and (4). Pursuant to legislative enactment in 2017, the responsible bidder criteria include a contractor 

certification that the contractor has not willfully violated Washington's wage laws. See Chap. 258, 2017 Laws (enacting 

SSB5301). 

 

SOLICITATION DATE: Month     , Day     , Year       

 

I hereby certify, on behalf of the firm identified below, as follows (check one): 

 
 NO WAGE VIOLATIONS. This firm has NOT been determined by a final and binding citation and notice 

of assessment issued by the Washington Department of Labor and Industries or through a civil 

judgment entered by a court of limited or general jurisdiction to have willfully violated, as defined 

in RCW 49.48.082, any provision of RCW chapters 49.46, 49.48, or 49.52 within three (3) years 

prior to the date of the above-referenced procurement solicitation date. 

OR 
 

 VIOLATIONS OF WAGE LAWS. This firm has been determined by a final and binding citation and notice of 

assessment issued by the Washington Department of Labor and Industries or through a civil judgment 

entered by a court of limited or general jurisdiction to have willfully violated, as defined in RCW 

49.48.082, any provision of RCW chapters 49.46, 49.48, or 49.52 within three (3) years prior to the 

date of the above-referenced procurement solicitation date. 

 
I hereby certify, under penalty of perjury under the laws of the State of Washington, that the 

certifications herein are true and correct and that I am authorized to make these certifications on behalf of 

the firm listed herein. 
 

 

PRINT FULL LEGAL ENTITY NAME OF FIRM SUBMITTING BID 
 
 

SIGNATURE OF AUTHORIZED PERSON                                                                                 DATE SIGNED 

  

PRINTED NAME OF PERSON MAKING CERTIFICATION FOR FIRM 
 
 

TITLE OF PERSON SIGNING CERTIFICATE 
 

______________________________________ 
      PRINT COUNTY AND STATE WHERE SIGNED 
 
Return this contractor certification to the solicitation coordinator listed in the solicitation document. 

http://apps.leg.wa.gov/Rcw/default.aspx?cite=39.26
http://apps.leg.wa.gov/Rcw/default.aspx?cite=39.26
http://lawfilesext.leg.wa.gov/biennium/2017-18/Pdf/Bills/Session%20Laws/Senate/5301-S.SL.pdf
http://app.leg.wa.gov/RCW/default.aspx?cite=49.48.082
http://app.leg.wa.gov/RCW/default.aspx?cite=49.46
http://app.leg.wa.gov/RCW/default.aspx?cite=49.48
http://app.leg.wa.gov/RCW/default.aspx?cite=49.52
http://app.leg.wa.gov/RCW/default.aspx?cite=49.48.082
http://app.leg.wa.gov/RCW/default.aspx?cite=49.48.082
http://app.leg.wa.gov/RCW/default.aspx?cite=49.46
http://app.leg.wa.gov/RCW/default.aspx?cite=49.48
http://app.leg.wa.gov/RCW/default.aspx?cite=49.52


Exhibit G 
 

Road Cost Proposal 
 

Instructions: 
 

1. Enter Contractor’s per station bid rates for each biddable item unless specified differently below. 
 

2. Required items (Proposed Stations = Required) are fixed to the stations listed in the table and the 
total should reflect the total cost for completing all stations for that item.  Multiply the Price per 
Station bid and the Stations and enter the total cost for each item. 
 

3. Non-required items (Proposed Stations is blank) may be bid for on a proposed quantity of work.  
Enter the number of stations in the Proposed Stations column for that item the Contractor 
proposes to complete.  Enter the Contractor’s per station bid rate for each of these items.  
Multiply the Price per Station bid and the Stations and enter the total cost for each item. 
 

4. Add all item totals and enter the total in the Total Road Cost Proposal below the table. 
 

 
 
Roads 

 
 
Type 

Stations 
or 
Quantities 

Proposed 
Stations or 
Quantities 

Price Per 
Station or 
Quantities 

 
 
Total 

 
E364219A 

 
Maintenance 

 
99.53 

 
required 

 
 

 
 

 
E364219A 

 
Maintenance 

 
39.87 

 
required 

 
 

 
 

 
E354207A 

 
Maintenance 

 
5.16 

 
required 

 
 

 
 

 
E354207A 

 
Maintenance 

 
39.50 

 
required 

 
 

 
 

 
E354207A 

 
Reconstruction 

 
1.0 

 
required 

 
 

 
 

 
E354207A 

 
Maintenance 

 
14.39 

 
required 

 
 

 
 

 
E354207B 

 
Maintenance 

 
184.19 

 
required 

 
 

 
 

 
E354208Q 

 
Maintenance 

 
27.57 

 
required 

 
 

 
 

 
E354217Q 

 
Maintenance 

 
49.08 

 
required 

 
 

 
 

 
E354217M 

 
Maintenance 

 
33.23 

 
required 

 
 

 
 

 
E354217N 

 
Construction 

 
5.15 

 
required 

 
 

 
 

 
E354112K 

 
Maintenance 

 
121.26 

 
required 

  

 
E364229E 

 
Maintenance 

 
48.53 

 
required 

  

 
E364229E 

 
Reconstruction 

 
2.97 

 
required 

  

 
E364229E 

 
Maintenance 

 
42.52 

 
required 

  

 
E364229G 

 
Maintenance 

 
35.99 

 
required 

  

 
E364228F 

 
Maintenance 

 
39.46 

 
required 

  

 
E364228F 

 
Construction 

 
45.48 

 
required 

  

 
USFS 2712 

 
Maintenance 

 
26.05 

 
required 

  



 
E364229F 

 
Maintenance 

 
14.23 

 
required 

  

 
E364229B 

 
Maintenance 

 
143.92 

 
required 

  

 
E364216B 

 
Maintenance 

 
1.65 

 
required 

  

 
E364216G 

 
Maintenance 

 
3.37 

 
required 

  

 
       Total Road Cost Proposal = $_______________ 
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SALE NAME: Q RUFUS SORTS   AGREEMENT NO: 30-106687 - 30-106695 
  
AUCTION: June 11, 2024 starting at 10:00 a.m.     COUNTY: Pend Oreille, Stevens    
                     Northeast Region Office, Colville, WA                                 
 
SALE LOCATION:   Sale located approximately 18 miles east of Colville, WA.  
 
PRODUCTS SOLD 
AND SALE AREA: All timber except for leave trees banded with purple paint in Units 1, 2, 3, 4, 5, 6, 7, 8, 

and 9 bounded by white timber sale boundary tags; and all timber bounded by orange 
right of way boundary tags meeting the specifications described below; on parts of 
Sections 8, 16, and 17 all in Township 35 North, Range 42 East, Section 27 in Township 
36 North, Range 42 East W.M., containing 319 acres, more or less. 

 
MINIMUM BID AND ESTIMATED LOG VOLUMES:  
 

Agreement 
# 

Sort 
# 

Species and Sort 
Specifications 

Average 
Log 
Length 

Estimated 
Volume 

Tons 
Per 
MBF 

Minimum Bid 
Delivered 
Prices 

Total 
Appraised 
Value 

Bid 
Deposit 

    Mbf Tons  $/mbf $/Ton   
106687 01 DF/WL 7-10" dib N/A 694 4164 6  $0.00  $0.00 $0.00 
106688 02 DF/WL  11"+ dib N/A 633 3165 5  $0.00  $0.00 $0.00 
106689 03 AF/ES/GF/LP/WH/WP non-

chuckable DF/WL 7-10" dib 
N/A 1554 9635 6.2  $0.00  $0.00 $0.00 

106690 04 AF/ES/GF/LP/WH/WP non-
chuckable DF/WL 11"+ dib 

N/A 1176 6232 5.3  $0.00  $0.00 $0.00 

106691 05 WRC Poles 35'+ N/A 220 858 3.9  $0.00  $0.00 $0.00 
106692 06 WL Poles 35'+ N/A 75 412 5.5  $0.00  $0.00 $0.00 
106693 07 WRC 5"+ dib N/A 680 2992 4.4  $0.00  $0.00 $0.00 
106694 08 DF/WL/AF/ES/GF/LP/WH/WP 

5-6" dib 
N/A 1221 7815 6.4  $0.00  $0.00 $0.00 

106695 09 All conifer species except 
WRC 2"+ utility 

N/A 235 2115 9  $0.00  $0.00 $0.00 

Totals: 
    

6488 
 

37388 
   

$0.00  
 
CERTIFICATION: This sale is certified under the Sustainable Forestry Initiative® program Standard (cert 

no: BVC-SFIFM-018227) 
 
BID METHOD: Sealed Bids                                UNIT OF MEASURE:  Tonnage Scale 
 
EXPIRATION DATE: January 31, 2025      ALLOCATION:  Export Restricted 
 
PAYMENT  
SECURITY:   To be determined by the State as described in Clause P-045.2 of the Purchaser’s Contract. 
 
BIDDING  
PROCEDURES: A separate sealed bid and envelope must be submitted for each log sort.  Prospective 

Purchasers may bid on any or all log sorts.  On the day of sale the Purchaser must bring 
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their bid deposit up to 10% of their total bid price. Complete bidding procedures and 
auction information may be obtained from the Northeast Region Office in Colville WA.  
Phone number (509)684-7474.   

 
TIMBER EXCISE  
TAX: Purchaser must pay the forest excise taxes associated with the log sorts delivered to them.  

The tax rate for this sale is 4.2 %.  Taxable Stumpage = Total Delivered Value – (Harvest 
Cost + Estimated Haul Cost + ARRF).  For more information contact the Department of 
Revenue, Forest Tax Section at 1-800-548-8829. 

 
Use the following rates for estimating taxable stumpage:   
 
Harvest Cost = $37.00 per Ton  for sorts 05 and 06, $32.00 per Ton  for sorts 01, 02, 03, 
04, 07 and 08 and $13.00 per Ton  for sort 09.   
 
Hauling Services Payment Rate per Ton 
= (Base Rate + Mileage Rate) x (Contractor's hauling bid factor) 
 
Base Rate  =  $2.35 per ton 

 
Mileage Rate  =  (($0.16 x C miles) + ($0.11 x A miles)) x Fuel Index Factor  

  
ARRF = $0.00 per MBF for sort 09 and $26.00 per MBF for sorts 01, 02, 03, 04, 05, 06, 

07 and 08. 
 
Note:  To calculate ARRF rates per ton use the tons\mbf conversion factor in the table 
above. 
 
Long-haul surcharge: An additional haul payment of $25/mbf net scale for mbf scale 
sorts or $4.60/ton for tonnage sorts will be added for delivery destinations in excess of 
250 total one-way miles (A miles plus C miles). 

 
CONFIRMATION:   Each sort is subject to confirmation following auction.  Sorts will not be confirmed until 

at least 10 days after auction.  Final contract award is contingent upon the State’s haul 
cost analysis.  Actual haul route may vary and is subject to change at the State’s 
discretion. 

 
SPECIAL REMARKS: The successful Purchaser(s) will be required to purchase logs from the sale area upon 

delivery to their location specified in the bid submitted.  Logs will be delivered to the 
Purchaser’s delivery location by the State’s contract harvester.  Purchaser is responsible 
for weighing and scaling costs.  All tonnage loads will be weighed and all mbf loads will 
be scaled at State approved locations.  The State reserves the right to determine where 
logs are authorized to be scaled and weighed. 

 
   

For more information regarding this log sort sale visit our web site: 
http://www.dnr.wa.gov/programs-and-services/product-sales-and-leasing/timber-
sales/timber-auction-packets.  If you have questions call Nate Simpkins at the Northeast 
Region Office at (509)675-3191 or Steve Teitzel at the Product Sales and Leasing 
Division Office in Olympia at (360)480-3910. 



Timber Sale Cruise Report
Rufus Sorts

Sale Name: Q RUFUS SORTS
 

Sale Type: SORT
 

Region: NORTHEAST
 

District: NO COLUMBIA
 

Lead Cruiser: Jake Culp
 

Other Cruisers:Hailey Howard
 

Cruise Narrative:
Location:
Legal - Sections 8, 16, and 17 of T35N R42E. Section 27 of T36N R42E.
General - Approx. 18 miles east of Colville, WA. Units 1, 2, and RW1 are in Pend Orielle County. All other units 
and ROW's are in Stevens County.  
Access - Units 1 and 2 are accessed from Tacoma Divide Rd. Units 3-9 are accessed via the Tacoma Creek/
Olsen Creek Rd.

Cruise Design: 
-This sale was cruised using variable radius plots, utilizing the cruise-count method. Plot locations found 
using a Garmin handheld GPS unit. The walk-through method was used on plots near boundaries. 
-Minor species cruise intensity: We grade the first tree of all minor species encountered; then follow the set 
cruise design. 
-Min. DBH: 8" DBH for PP and RC, 7" DBH for all other species 
-Log Length and grades: 32' logs where possible, minimum of 12' lengths. Trees are graded using Eastside 
Scaling Rules.
-Top DIB: Trees less than 17.5" DBH have a minimum top of 4.6" DIB for all species; Trees 17.6" and greater 
DBH have a minimum top DOB of 40% of DOB at 16' or a 6" top, whichever is greater.
 
Take/Leave Prescription: 
Cut all trees not marked with purple paint. Leave all hardwoods.

Cruise Acres determination:
Net harvest unit acreages are used for cruise acreages.

  
Stand composition: 
The stands are second growth, even aged mixed species. Timber size and species composition varies 
drastically by unit.
 
Timber quality: 
Timber to be harvested is comprised of domestic quality western hemlock (20%), Douglas-fir (17%), grand fir 
(17%), western red cedar (14%), western larch (13%), lodgepole pine (9%), Engelmann spruce (7%), western 
white pine (2%), subalpine fir (1%). Red cedar and western larch poles can be found throughout the sale.

  
Stand health/defect:
Small root rot pockets were observed throughout the sale, affecting the DF and GF. Unit 3 appeared to be the 
worst off with many dead/dying trees noted. Dwarf mistletoe was found throughout the sale as well, in small 
amounts of lightly infected WL.

Aspect:
N, NE, E, S, SW, W, NW
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Elevation: 
3500'-4500'.

Harvesting methods:
100% ground based

Slope: 
Unit 1- Max 20%, Avg. 7%
Unit 2- Max 15%, Avg. 5%
Unit 3- Max 25%, Avg. 5%
Unit 4- Max 40%, Avg. 15%
Unit 5- Max 50%, Avg. 12%
Unit 6- Max 55%, Avg. 10%
Unit 7- Max 40%, Avg. 15%
Unit 8- Max 45%, Avg. 20%
Unit 9- Max 40%, Avg. 20%

Other considerations/remarks: 
Good access and operator ground throughout. 

  
Trust: 
This sale is 97% Trust 3 and 7% Trust 8. Unit 3 falls entirely within Trust 8, while all other units fall within Trust 
3.
 

Timber Sale Notice Volume (MBF)

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
WH 14.7 1,282 400 697 141 44
DF 14.8 1,113 421 514 147 31
GF 14.6 1,098 399 545 107 48
RC 14.6 900 712 108 80
WL 12.9 816 78 512 176 50
LP 11.7 613 45 405 125 37
ES 13.2 470 142 242 66 19
WP 14.8 105 15 76 11 2
AF 13.3 90 67 20 3
ALL 13.4 6,486 1,499 3,771 902 314

Timber Sale Notice Weight (tons)

Tons by Grade
Sp All 2 Saw 3 Saw 4 Saw Utility
WH 8,875 2,358 5,125 1,037 355
DF 7,370 2,508 3,616 1,004 241
GF 6,557 1,912 3,549 735 361
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Tons by Grade
Sp All 2 Saw 3 Saw 4 Saw Utility
RC 5,548 4,258 772 518
WL 5,120 508 3,299 1,013 300
LP 3,462 229 2,392 652 189
ES 2,664 689 1,442 425 108
WP 551 63 427 50 12
AF 535 388 123 24
ALL 40,682 8,268 24,495 5,810 2,109

Timber Sale Overall Cruise Statistics

BA
(sq ft/acre)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol SE
(%)

136.8 2.9 145.0 1.7 20,306 3.5

Timber Sale Unit Cruise Design

Unit Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

RUFUS 
SORTS U1

B1C: VR, 1 BAF (33.61) Measure/
Count Plots, Sighting Ht = 4.5 ft

94.2 94.3 66 18 2

RUFUS 
SORTS U2

B1C: VR, 1 BAF (25.15) Measure/
Count Plots, Sighting Ht = 4.5 ft

8.0 8.0 8 4 0

RUFUS 
SORTS U3

B1C: VR, 1 BAF (33.61) Measure/
Count Plots, Sighting Ht = 4.5 ft

21.3 21.3 21 7 0

RUFUS 
SORTS U4

B1C: VR, 1 BAF (33.61) Measure/
Count Plots, Sighting Ht = 4.5 ft

31.8 32.7 30 6 2

RUFUS 
SORTS U5

B1C: VR, 1 BAF (33.61) Measure/
Count Plots, Sighting Ht = 4.5 ft

34.5 34.5 32 11 2

RUFUS 
SORTS U6

B1C: VR, 1 BAF (33.61) Measure/
Count Plots, Sighting Ht = 4.5 ft

52.1 52.1 35 10 0

RUFUS 
SORTS U7

B1C: VR, 1 BAF (40) Measure/Count 
Plots, Sighting Ht = 4.5 ft

56.2 57.9 39 10 0

RUFUS 
SORTS U8

B1: VR, 1 BAF (33.61) Measure All, 
Sighting Ht = 4.5 ft

5.7 5.7 6 6 0

RUFUS 
SORTS U9

B1C: VR, 1 BAF (40) Measure/Count 
Plots, Sighting Ht = 4.5 ft

13.8 15.0 13 7 0

RUFUS 
SORTS RW1

B1: VR, 1 BAF (33.61) Measure All, 
Sighting Ht = 4.5 ft

1.3 1.3 3 3 1

RUFUS 
SORTS RW6

B1: VR, 1 BAF (20) Measure All, 
Sighting Ht = 4.5 ft

0.4 0.4 2 2 0

RUFUS 
SORTS RW8

B1: VR, 1 BAF (20) Measure All, 
Sighting Ht = 4.5 ft

0.1 0.1 2 2 1
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Unit Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

All 319.4 323.1 257 86 8

Timber Sale Log Grade x Sort Summary

Sp Status Grade Sort Dia Len BF Gross BF Net Defect % Tons MBF Net
AF LIVE 3 SAW Domestic 8.2 32 213 209 1.9 387.8 66.8
AF LIVE 4 SAW Domestic 5.2 21 62 62 0.0 123.0 19.9
AF LIVE UTILITY Pulp 3.2 15 10 10 0.0 24.0 3.1
DF LIVE 2 SAW Domestic 14.0 32 1,323 1,318 0.4 2,508.3 421.0
DF LIVE 3 SAW Domestic 8.1 32 1,630 1,608 1.3 3,616.5 513.7
DF LIVE 4 SAW Domestic 5.3 20 466 460 1.2 1,003.5 147.1
DF LIVE UTILITY Pulp 3.1 16 97 97 0.0 241.4 31.0
ES LIVE 2 SAW Domestic 13.0 32 445 445 0.0 688.6 142.1
ES LIVE 3 SAW Domestic 7.8 32 760 759 0.2 1,442.1 242.5
ES LIVE 4 SAW Domestic 5.3 22 207 207 0.0 425.0 66.2
ES LIVE UTILITY Pulp 3.1 17 59 59 0.0 107.8 18.9
GF LIVE 2 SAW Domestic 16.2 32 1,249 1,248 0.1 1,912.4 398.5
GF LIVE 3 SAW Domestic 7.6 32 1,719 1,705 0.8 3,549.0 544.6
GF LIVE 4 SAW Domestic 5.1 20 343 336 1.8 735.0 107.5
GF LIVE UTILITY Pulp 3.1 18 149 149 0.0 361.0 47.7
LP LIVE 2 SAW Domestic 12.1 32 147 140 4.5 229.0 44.9
LP LIVE 3 SAW Domestic 7.5 32 1,303 1,269 2.7 2,391.8 405.2
LP LIVE 4 SAW Domestic 5.2 21 396 392 0.9 652.1 125.3
LP LIVE UTILITY Pulp 3.1 18 116 116 0.0 189.4 37.2
RC LIVE 3 SAW Domestic 9.1 32 1,648 1,539 6.6 2,928.5 491.7
RC LIVE 3 SAW Pole 8.9 32 690 690 0.0 1,329.2 220.3
RC LIVE 4 SAW Domestic 6.2 19 340 340 0.2 772.2 108.5
RC LIVE CULL Cull 15.5 32 72 0 100.0 0.0 0.0
RC LIVE UTILITY Pulp 3.3 21 249 249 0.0 517.9 79.6
WH LIVE 2 SAW Domestic 14.2 32 1,251 1,251 0.0 2,357.9 399.7
WH LIVE 3 SAW Domestic 8.2 32 2,200 2,182 0.8 5,124.9 697.0
WH LIVE 4 SAW Domestic 5.3 24 443 443 0.0 1,037.0 141.4
WH LIVE UTILITY Pulp 3.1 16 136 136 0.0 355.4 43.6
WL LIVE 2 SAW Domestic 13.1 32 276 243 11.9 508.2 77.7
WL LIVE 3 SAW Domestic 7.8 32 1,393 1,389 0.3 2,808.4 443.7
WL LIVE 3 SAW Pole 8.5 32 215 215 0.0 490.6 68.7
WL LIVE 4 SAW Domestic 5.1 28 530 530 0.0 954.2 169.4
WL LIVE 4 SAW Pole 8.1 32 20 20 0.0 58.6 6.4
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Sp Status Grade Sort Dia Len BF Gross BF Net Defect % Tons MBF Net
WL LIVE UTILITY Pulp 3.1 19 157 157 0.0 300.0 50.3
WP LIVE 2 SAW Domestic 13.0 32 49 48 2.8 63.2 15.3
WP LIVE 3 SAW Domestic 8.4 32 276 239 13.4 426.8 76.4
WP LIVE 4 SAW Domestic 5.2 18 33 33 0.0 49.7 10.6
WP LIVE UTILITY Pulp 3.1 18 8 8 0.0 11.9 2.5

Timber Sale Log Sort x Diameter Bin Summary

Sp Bin Status Sort Dia Len BF Net Defect % Tons MBF Net
AF < 5 LIVE Pulp 3.2 15 10 0.0 24.0 3.1
AF 5 - 6 LIVE Domestic 5.3 22 70 0.0 137.9 22.4
AF 7 - 10 LIVE Domestic 8.1 32 185 2.2 341.7 59.0
AF 11+ LIVE Domestic 11.1 32 17 0.0 31.2 5.4
DF < 5 LIVE Pulp 3.1 17 97 0.0 241.4 31.0
DF 5 - 6 LIVE Domestic 5.4 23 614 0.9 1,369.6 196.0
DF 7 - 10 LIVE Domestic 8.2 31 1,083 1.5 2,454.3 345.8
DF 11+ LIVE Domestic 12.9 32 1,691 0.6 3,304.4 540.0
ES < 5 LIVE Pulp 3.1 17 59 0.0 107.8 18.9
ES 5 - 6 LIVE Domestic 5.4 24 304 0.0 603.6 97.1
ES 7 - 10 LIVE Domestic 8.2 31 591 0.2 1,131.9 188.8
ES 11+ LIVE Domestic 12.6 32 516 0.0 820.2 164.9
GF < 5 LIVE Pulp 3.1 19 149 0.0 361.0 47.7
GF 5 - 6 LIVE Domestic 5.5 24 744 2.2 1,638.1 237.5
GF 7 - 10 LIVE Domestic 8.4 31 1,057 0.3 2,186.6 337.6
GF 11+ LIVE Domestic 13.9 32 1,489 0.1 2,371.7 475.5
LP < 5 LIVE Pulp 3.1 19 116 0.0 189.4 37.2
LP 5 - 6 LIVE Domestic 5.4 25 648 1.0 1,146.3 206.9
LP 7 - 10 LIVE Domestic 8.0 32 1,004 3.0 1,873.5 320.6
LP 11+ LIVE Domestic 12.0 32 150 4.8 253.1 47.8
RC 5+ LIVE Pulp 3.2 20 249 0.0 517.9 79.6
RC 5+ LIVE Domestic 7.7 26 1,879 5.5 3,700.7 600.1
RC 5+ LIVE Pole 9.3 32 690 0.0 1,329.2 220.3
RC 5+ LIVE Cull 15.5 32 0 100.0 0.0 0.0
WH < 5 LIVE Pulp 3.2 16 136 0.0 355.4 43.6
WH 5 - 6 LIVE Domestic 5.4 24 616 0.0 1,448.4 196.7
WH 7 - 10 LIVE Domestic 8.3 31 1,799 0.0 4,223.2 574.6
WH 11+ LIVE Domestic 13.4 32 1,461 1.2 2,848.2 466.7
WL < 5 LIVE Pulp 3.1 18 157 0.0 300.0 50.3
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Sp Bin Status Sort Dia Len BF Net Defect % Tons MBF Net
WL 5 - 6 LIVE Domestic 5.3 28 780 0.0 1,395.9 249.2
WL 7 - 10 LIVE Domestic 8.2 32 1,090 0.3 2,267.9 348.2
WL 7 - 10 LIVE Pole 8.4 32 235 0.0 549.2 75.1
WL 11+ LIVE Domestic 12.6 32 292 10.1 607.0 93.4
WP < 5 LIVE Pulp 3.1 20 8 0.0 11.9 2.5
WP 5 - 6 LIVE Domestic 5.4 27 47 0.0 74.6 15.0
WP 7 - 10 LIVE Domestic 9.1 32 226 14.1 401.8 72.1
WP 11+ LIVE Domestic 13.1 32 48 2.8 63.2 15.3
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Cruise Unit Report
RUFUS SORTS U1

Unit Sale Notice Volume (MBF): RUFUS SORTS U1

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
WL 11.8 578 19 392 125 42
LP 12.3 274 41 188 40 5
RC 11.1 207 109 48 49
DF 12.5 179 60 83 31 5
GF 10.0 92 59 27 6
WH 11.8 69 29 13 24 4
WP 14.4 69 64 5
ES 10.1 55 12 16 24 4
AF 15.9 25 19 7
ALL 11.5 1,549 161 943 330 115

Unit Cruise Design: RUFUS SORTS U1

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (33.61) Measure/Count Plots, 
Sighting Ht = 4.5 ft

94.2 94.3 66 18 2

Unit Cruise Summary: RUFUS SORTS U1

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
WL 25 81 1.2 0
LP 11 38 0.6 0
RC 11 49 0.7 0
DF 5 27 0.4 0
GF 4 15 0.2 0
WH 2 11 0.2 0
WP 1 9 0.1 0
ES 5 10 0.2 0
AF 1 4 0.1 0
ALL 65 244 3.7 0
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Unit Cruise Statistics: RUFUS SORTS U1

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

WL 41.2 96.7 11.9 148.7 16.8 3.4 6,132 98.2 12.4
LP 19.4 143.1 17.6 150.6 16.6 5.0 2,913 144.1 18.3
RC 25.0 148.1 18.2 87.9 19.1 5.8 2,194 149.4 19.1
DF 13.7 176.7 21.7 138.3 36.2 16.2 1,902 180.3 27.1
GF 7.6 228.9 28.2 127.8 24.6 12.3 976 230.2 30.8
WH 5.6 289.8 35.7 131.4 34.2 24.2 736 291.8 43.1
WP 4.6 284.3 35.0 160.1 0.0 0.0 734 284.3 35.0
ES 5.1 265.1 32.6 115.2 42.5 19.0 587 268.5 37.8
AF 2.0 396.7 48.8 132.0 0.0 0.0 269 396.7 48.8
ALL 124.3 51.5 6.3 132.3 27.2 3.4 16,443 58.3 7.2

Unit Summary: RUFUS SORTS U1

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

AF LIVE CUT 1 ALL 15.9 68 86 269 269 0.0 1.5 2.0 0.5 25.3
DF LIVE CUT 5 ALL 12.5 56 69 1,902 1,902 0.0 16.1 13.7 3.9 179.2
ES LIVE CUT 5 ALL 10.1 51 63 587 587 0.0 9.2 5.1 1.6 55.2
GF LIVE CUT 4 ALL 10.0 57 71 976 976 0.0 14.0 7.6 2.4 91.9
LP LIVE CUT 11 ALL 12.3 66 82 2,964 2,913 1.7 23.5 19.4 5.5 274.4
RC LIVE CUT 11 ALL 11.1 50 61 2,194 2,194 0.0 37.1 25.0 7.5 206.7
WH LIVE CUT 2 ALL 11.8 55 66 736 736 0.0 7.4 5.6 1.6 69.3
WL LIVE CUT 25 ALL 11.8 72 91 6,132 6,132 0.0 54.3 41.2 12.0 577.7
WP LIVE CUT 1 ALL 14.4 82 104 859 734 14.6 4.1 4.6 1.2 69.1
ALL LIVE CUT 65 ALL 11.7 62 77 16,619 16,443 1.1 167.2 124.3 36.3 1,549.0
ALL ALL ALL 65 ALL 11.7 62 77 16,619 16,443 1.1 167.2 124.3 36.3 1,549.0
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Cruise Unit Report
RUFUS SORTS U2

Unit Sale Notice Volume (MBF): RUFUS SORTS U2

MBF Volume by Grade
Sp DBH Rings/In Age All 3 Saw 4 Saw Utility
LP 8.9 66 32 21 13
WL 11.4 28 20 5 2
WP 8.6 9 3 5 2
AF 11.2 9 7 2
DF 15.0 3 2 0
ES 11.6 2 2
ALL 10.0 116 65 33 18

Unit Cruise Design: RUFUS SORTS U2

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (25.15) Measure/Count Plots, 
Sighting Ht = 4.5 ft

8.0 8.0 8 4 0

Unit Cruise Summary: RUFUS SORTS U2

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
LP 3 16 2.0 0
WL 4 9 1.1 0
WP 3 3 0.4 0
AF 1 3 0.4 0
DF 1 1 0.1 0
ES 1 1 0.1 0
ALL 13 33 4.1 0

Unit Cruise Statistics: RUFUS SORTS U2

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

LP 50.3 128.2 45.3 163.3 2.3 1.3 8,216 128.2 45.3
WL 28.3 129.6 45.8 122.7 8.1 4.1 3,471 129.8 46.0
WP 9.4 282.8 100.0 121.8 12.0 6.9 1,149 283.1 100.2
AF 9.4 198.4 70.1 118.4 0.0 0.0 1,117 198.4 70.1
DF 3.1 282.8 100.0 102.7 0.0 0.0 323 282.8 100.0
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Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

ES 3.1 282.8 100.0 87.2 0.0 0.0 274 282.8 100.0
ALL 103.7 60.0 21.2 140.2 17.4 4.8 14,550 62.5 21.8

Unit Summary: RUFUS SORTS U2

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

AF LIVE CUT 1 ALL 11.2 61 76 1,117 1,117 0.0 13.8 9.4 2.8 8.9
DF LIVE CUT 1 ALL 15.0 58 72 323 323 0.0 2.6 3.1 0.8 2.6
ES LIVE CUT 1 ALL 11.6 54 66 274 274 0.0 4.3 3.1 0.9 2.2
LP LIVE CUT 3 ALL 8.9 63 78 8,216 8,216 0.0 116.4 50.3 16.9 65.7
WL LIVE CUT 4 ALL 11.4 65 82 3,471 3,471 0.0 39.9 28.3 8.4 27.8
WP LIVE CUT 3 ALL 8.6 54 67 1,149 1,149 0.0 23.4 9.4 3.2 9.2
ALL LIVE CUT 13 ALL 9.7 62 77 14,550 14,550 0.0 200.4 103.7 33.0 116.4
ALL ALL ALL 13 ALL 9.7 62 77 14,550 14,550 0.0 200.4 103.7 33.0 116.4
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Cruise Unit Report
RUFUS SORTS U3

Unit Sale Notice Volume (MBF): RUFUS SORTS U3

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
GF 10.0 117 21 45 35 17
ES 14.0 106 12 77 15 2
DF 18.8 58 32 21 5 1
LP 11.3 51 36 9 5
RC 23.3 22 21 0 0
WH 7.9 18 14 4
AF 13.6 14 10 4 0
WL 24.6 13 11 1 0
ALL 11.9 398 76 211 81 30

Unit Cruise Design: RUFUS SORTS U3

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (33.61) Measure/Count Plots, 
Sighting Ht = 4.5 ft

21.3 21.3 21 7 0

Unit Cruise Summary: RUFUS SORTS U3

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
GF 13 32 1.5 0
ES 8 21 1.0 0
DF 3 12 0.6 0
LP 10 11 0.5 0
RC 3 5 0.2 0
WH 1 8 0.4 0
AF 2 3 0.1 0
WL 1 2 0.1 0
ALL 41 94 4.5 0

Unit Cruise Statistics: RUFUS SORTS U3

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

GF 51.2 76.6 16.7 107.7 43.3 12.0 5,513 88.0 20.6
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Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

ES 33.6 114.0 24.9 147.7 19.9 7.1 4,964 115.7 25.9
DF 19.2 196.2 42.8 142.4 39.1 22.6 2,735 200.1 48.4
LP 17.6 246.1 53.7 134.7 12.2 3.9 2,371 246.4 53.8
RC 8.0 226.4 49.4 128.4 8.5 4.9 1,027 226.5 49.6
WH 12.8 241.7 52.7 64.6 0.0 0.0 828 241.7 52.7
AF 4.8 251.0 54.8 137.4 3.3 2.4 660 251.0 54.8
WL 3.2 315.8 68.9 183.5 0.0 0.0 588 315.8 68.9
ALL 150.4 52.7 11.5 124.2 30.6 4.8 18,686 60.9 12.5

Unit Summary: RUFUS SORTS U3

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

AF LIVE CUT 2 ALL 13.6 70 89 721 660 8.5 4.8 4.8 1.3 14.1
DF LIVE CUT 3 ALL 18.8 73 92 2,863 2,735 4.5 10.0 19.2 4.4 58.3
ES LIVE CUT 8 ALL 14.0 70 88 4,983 4,964 0.4 31.4 33.6 9.0 105.7
GF LIVE CUT 13 ALL 10.0 53 65 5,792 5,513 4.8 93.9 51.2 16.2 117.4
LP LIVE CUT 10 ALL 11.3 69 87 2,469 2,371 4.0 25.3 17.6 5.2 50.5
RC LIVE CUT 3 ALL 23.3 71 90 1,084 1,027 5.3 2.7 8.0 1.7 21.9
WH LIVE CUT 1 ALL 7.9 37 44 828 828 0.0 37.6 12.8 4.6 17.6
WL LIVE CUT 1 ALL 24.6 96 123 588 588 0.0 1.0 3.2 0.6 12.5
ALL LIVE CUT 41 ALL 11.6 56 70 19,327 18,686 3.3 206.7 150.4 43.0 398.0
ALL ALL ALL 41 ALL 11.6 56 70 19,327 18,686 3.3 206.7 150.4 43.0 398.0
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Cruise Unit Report
RUFUS SORTS U4

Unit Sale Notice Volume (MBF): RUFUS SORTS U4

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
GF 15.3 146 15 116 11 3
WL 13.3 86 65 16 4
RC 15.3 68 62 6
DF 13.4 50 41 7 2
LP 14.6 35 34 1
WH 13.9 29 6 19 3 1
ALL 14.2 414 22 337 43 12

Unit Cruise Design: RUFUS SORTS U4

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (33.61) Measure/Count Plots, 
Sighting Ht = 4.5 ft

31.8 32.7 30 6 2

Unit Cruise Summary: RUFUS SORTS U4

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
GF 7 28 0.9 0
WL 7 19 0.6 0
RC 4 15 0.5 0
DF 2 10 0.3 0
LP 1 6 0.2 0
WH 4 6 0.2 0
ALL 25 84 2.8 0

Unit Cruise Statistics: RUFUS SORTS U4

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

GF 31.4 97.2 17.7 146.4 8.8 3.3 4,592 97.6 18.1
WL 21.3 120.8 22.0 126.8 8.1 3.1 2,698 121.0 22.3
RC 16.8 136.5 24.9 127.0 17.6 8.8 2,134 137.6 26.4
DF 11.2 240.7 43.9 139.0 14.8 10.5 1,557 241.1 45.2
LP 6.7 242.1 44.2 165.2 0.0 0.0 1,110 242.1 44.2
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Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

WH 6.7 242.1 44.2 137.9 21.7 10.8 927 243.1 45.5
ALL 94.1 40.2 7.3 138.3 13.8 2.8 13,019 42.5 7.8

Unit Summary: RUFUS SORTS U4

Sp Status Rx N D DBH BL THT BF Gross BF Net Defect % TPA BA RD MBF Net
DF LIVE CUT 2 ALL 13.4 75 94 1,557 1,557 0.0 11.4 11.2 3.1 49.5
GF LIVE CUT 7 ALL 15.3 74 94 4,592 4,592 0.0 24.6 31.4 8.0 146.0
LP LIVE CUT 1 ALL 14.6 78 99 1,110 1,110 0.0 5.8 6.7 1.8 35.3
RC LIVE CUT 4 ALL 15.3 68 85 2,186 2,134 2.4 13.2 16.8 4.3 67.9
WH LIVE CUT 4 ALL 13.9 70 87 927 927 0.0 6.4 6.7 1.8 29.5
WL LIVE CUT 7 ALL 13.3 78 98 2,733 2,698 1.3 22.1 21.3 5.8 85.8
ALL LIVE CUT 25 ALL 14.4 74 94 13,106 13,019 0.7 83.5 94.1 24.8 414.0
ALL ALL ALL 25 ALL 14.4 74 94 13,106 13,019 0.7 83.5 94.1 24.8 414.0
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Cruise Unit Report
RUFUS SORTS U5

Unit Sale Notice Volume (MBF): RUFUS SORTS U5

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
DF 13.0 293 86 130 67 11
LP 10.4 55 38 12 5
GF 10.5 37 31 6
WL 9.8 20 20 0
RC 12.0 6 6
ES 16.1 3 2 0
ALL 11.9 414 86 207 105 16

Unit Cruise Design: RUFUS SORTS U5

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (33.61) Measure/Count Plots, 
Sighting Ht = 4.5 ft

34.5 34.5 32 11 2

Unit Cruise Summary: RUFUS SORTS U5

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
DF 16 75 2.3 0
LP 6 14 0.4 0
GF 1 8 0.3 0
WL 2 5 0.2 0
RC 1 2 0.1 0
ES 1 1 0.0 0
ALL 27 105 3.3 0

Unit Cruise Statistics: RUFUS SORTS U5

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

DF 78.8 79.3 14.0 108.0 35.7 8.9 8,507 87.0 16.6
LP 14.7 200.6 35.5 108.2 15.9 6.5 1,590 201.2 36.1
GF 8.4 248.9 44.0 128.1 0.0 0.0 1,076 248.9 44.0
WL 5.3 236.1 41.7 112.9 1.4 1.0 593 236.1 41.7
RC 2.1 393.5 69.6 81.5 0.0 0.0 171 393.5 69.6
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Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

ES 1.1 565.7 100.0 71.4 0.0 0.0 75 565.7 100.0
ALL 110.3 53.2 9.4 108.9 29.2 5.6 12,012 60.7 11.0

Unit Summary: RUFUS SORTS U5

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

DF LIVE CUT 16 ALL 13.0 53 65 8,675 8,507 1.9 85.5 78.8 21.8 293.5
ES LIVE CUT 1 ALL 16.1 52 65 75 75 0.0 0.7 1.1 0.3 2.6
GF LIVE CUT 1 ALL 10.5 57 70 1,076 1,076 0.0 14.0 8.4 2.6 37.1
LP LIVE CUT 6 ALL 10.4 55 68 1,665 1,590 4.5 24.9 14.7 4.6 54.9
RC LIVE CUT 1 ALL 12.0 60 75 171 171 0.0 2.7 2.1 0.6 5.9
WL LIVE CUT 2 ALL 9.8 43 62 593 593 0.0 10.0 5.3 1.7 20.5
ALL LIVE CUT 27 ALL 12.1 53 66 12,255 12,012 2.0 137.8 110.3 31.5 414.4
ALL ALL ALL 27 ALL 12.1 53 66 12,255 12,012 2.0 137.8 110.3 31.5 414.4
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Cruise Unit Report
RUFUS SORTS U6

Unit Sale Notice Volume (MBF): RUFUS SORTS U6

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
WH 14.1 679 127 450 76 26
RC 16.6 202 181 18 3
GF 17.4 155 52 94 9 1
ES 12.5 109 38 56 5 9
DF 17.3 73 52 16 3 2
WL 20.4 43 26 14 3
LP 11.9 32 20 10 2
AF 9.3 22 12 8 2
WP 18.9 11 7 3 1 0
ALL 14.3 1,326 302 845 133 46

Unit Cruise Design: RUFUS SORTS U6

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (33.61) Measure/Count Plots, 
Sighting Ht = 4.5 ft

52.1 52.0 35 10 0

Unit Cruise Summary: RUFUS SORTS U6

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
WH 17 79 2.3 0
RC 13 28 0.8 0
GF 2 15 0.4 0
ES 6 11 0.3 0
DF 3 7 0.2 0
WL 1 6 0.2 0
LP 2 5 0.1 0
AF 2 4 0.1 0
WP 1 1 0.0 0
ALL 47 156 4.5 0
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Unit Cruise Statistics: RUFUS SORTS U6

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

WH 75.9 72.4 12.2 171.8 16.1 3.9 13,034 74.1 12.8
RC 26.9 99.6 16.8 144.2 24.6 6.8 3,878 102.6 18.2
GF 14.4 172.4 29.1 207.1 3.1 2.2 2,983 172.5 29.2
ES 10.6 228.6 38.6 197.2 17.7 7.2 2,083 229.2 39.3
DF 6.7 236.4 40.0 207.5 36.6 21.1 1,395 239.2 45.2
WL 5.8 264.1 44.6 144.1 0.0 0.0 830 264.1 44.6
LP 4.8 248.5 42.0 126.4 16.1 11.4 607 249.0 43.5
AF 3.8 282.5 47.7 109.4 61.8 43.7 420 289.1 64.7
WP 1.0 591.6 100.0 224.8 0.0 0.0 216 591.6 100.0
ALL 149.8 37.8 6.4 169.9 25.3 3.7 25,446 45.5 7.4

Unit Summary: RUFUS SORTS U6

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

AF LIVE CUT 2 ALL 9.3 51 63 420 420 0.0 8.1 3.8 1.3 21.9
DF LIVE CUT 3 ALL 17.3 78 98 1,432 1,395 2.6 4.1 6.7 1.6 72.7
ES LIVE CUT 6 ALL 12.5 70 89 2,083 2,083 0.0 12.4 10.6 3.0 108.5
GF LIVE CUT 2 ALL 17.4 85 108 2,983 2,983 0.0 8.7 14.4 3.5 155.4
LP LIVE CUT 2 ALL 11.9 74 93 689 607 12.0 6.2 4.8 1.4 31.6
RC LIVE CUT 13 ALL 16.6 70 89 4,071 3,878 4.7 17.9 26.9 6.6 202.0
WH LIVE CUT 17 ALL 14.1 76 95 13,145 13,034 0.8 70.0 75.9 20.2 679.1
WL LIVE CUT 1 ALL 20.4 86 109 858 830 3.3 2.5 5.8 1.3 43.3
WP LIVE CUT 1 ALL 18.9 93 118 224 216 3.7 0.5 1.0 0.2 11.2
ALL LIVE CUT 47 ALL 14.5 74 93 25,906 25,446 1.8 130.4 149.8 39.0 1,325.7
ALL ALL ALL 47 ALL 14.5 74 93 25,906 25,446 1.8 130.4 149.8 39.0 1,325.7
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Cruise Unit Report
RUFUS SORTS U7

Unit Sale Notice Volume (MBF): RUFUS SORTS U7

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
GF 16.3 425 260 145 6 15
WH 16.4 362 184 158 12 8
DF 15.7 335 145 157 26 8
RC 15.6 303 266 23 14
ES 14.0 195 81 89 22 4
LP 10.7 64 31 28 5
WL 19.4 39 20 15 4 1
AF 15.1 20 19 1
WP 17.0 15 9 6 0
ALL 15.0 1,758 697 887 120 54

Unit Cruise Design: RUFUS SORTS U7

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (40) Measure/Count Plots, 
Sighting Ht = 4.5 ft

56.2 57.9 39 10 0

Unit Cruise Summary: RUFUS SORTS U7

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
GF 8 32 0.8 0
WH 6 31 0.8 0
DF 8 39 1.0 0
RC 17 41 1.1 0
ES 10 17 0.4 0
LP 3 8 0.2 0
WL 1 4 0.1 0
AF 2 2 0.1 0
WP 1 1 0.0 0
ALL 56 175 4.5 0
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Unit Cruise Statistics: RUFUS SORTS U7

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

GF 32.8 130.8 20.9 230.4 43.8 15.5 7,562 137.9 26.0
WH 31.8 166.2 26.6 202.8 29.9 12.2 6,447 168.9 29.3
DF 40.0 137.6 22.0 149.2 26.8 9.5 5,967 140.2 24.0
RC 42.1 141.3 22.6 128.0 39.7 9.6 5,384 146.8 24.6
ES 17.4 195.5 31.3 199.3 19.7 6.2 3,476 196.5 31.9
LP 8.2 254.5 40.8 138.3 8.1 4.7 1,135 254.7 41.0
WL 4.1 299.7 48.0 169.6 0.0 0.0 696 299.7 48.0
AF 2.1 624.5 100.0 170.3 5.0 3.5 349 624.5 100.1
WP 1.0 624.5 100.0 265.9 0.0 0.0 273 624.5 100.0
ALL 179.5 40.9 6.5 174.3 38.4 5.1 31,288 56.1 8.3

Unit Summary: RUFUS SORTS U7

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

AF LIVE CUT 2 ALL 15.1 76 96 349 349 0.0 1.6 2.1 0.5 19.6
DF LIVE CUT 8 ALL 15.7 70 88 5,967 5,967 0.0 29.8 40.0 10.1 335.4
ES LIVE CUT 10 ALL 14.0 75 95 3,476 3,476 0.0 16.3 17.4 4.7 195.3
GF LIVE CUT 8 ALL 16.3 73 92 7,562 7,562 0.0 22.6 32.8 8.1 425.0
LP LIVE CUT 3 ALL 10.7 63 78 1,135 1,135 0.0 13.1 8.2 2.5 63.8
RC LIVE CUT 17 ALL 15.6 63 78 6,125 5,384 12.1 31.7 42.1 10.6 302.6
WH LIVE CUT 6 ALL 16.4 79 98 6,447 6,447 0.0 21.7 31.8 7.9 362.3
WL LIVE CUT 1 ALL 19.4 92 117 856 696 18.7 2.0 4.1 0.9 39.1
WP LIVE CUT 1 ALL 17.0 104 132 273 273 0.0 0.7 1.0 0.2 15.3
ALL LIVE CUT 56 ALL 15.4 71 89 32,189 31,288 2.8 139.5 179.5 45.6 1,758.4
ALL ALL ALL 56 ALL 15.4 71 89 32,189 31,288 2.8 139.5 179.5 45.6 1,758.4
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Cruise Unit Report
RUFUS SORTS U8

Unit Sale Notice Volume (MBF): RUFUS SORTS U8

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
GF 13.7 62 27 28 6 2
DF 15.0 44 11 25 6 1
RC 15.3 28 24 2 1
WH 19.8 21 14 6 1 0
LP 13.0 18 4 13 1 0
WL 12.0 3 2 1 0
ALL 14.5 176 56 99 16 5

Unit Cruise Design: RUFUS SORTS U8

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1: VR, 1 BAF (33.61) Measure All, Sighting 
Ht = 4.5 ft

5.7 5.7 6 6 0

Unit Cruise Summary: RUFUS SORTS U8

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
GF 11 11 1.8 0
DF 9 9 1.5 0
RC 7 7 1.2 0
WH 3 3 0.5 0
LP 4 4 0.7 0
WL 1 1 0.2 0
ALL 35 35 5.8 0

Unit Cruise Statistics: RUFUS SORTS U8

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

GF 61.6 93.9 38.4 177.9 29.6 8.9 10,963 98.5 39.4
DF 50.4 156.3 63.8 151.9 22.5 7.5 7,656 158.0 64.3
RC 39.2 137.3 56.1 123.1 35.7 13.5 4,827 141.9 57.7
WH 16.8 244.9 100.0 221.4 12.7 7.3 3,721 245.3 100.3
LP 22.4 122.5 50.0 143.6 42.3 21.1 3,217 129.6 54.3
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Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

WL 5.6 244.9 100.0 103.1 0.0 0.0 578 244.9 100.0
ALL 196.1 33.3 13.6 157.9 32.6 5.5 30,963 46.6 14.7

Unit Summary: RUFUS SORTS U8

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

DF LIVE CUT 9 ALL 15.0 69 87 7,656 7,656 0.0 41.1 50.4 13.0 43.6
GF LIVE CUT 11 ALL 13.7 69 87 11,058 10,963 0.9 60.2 61.6 16.6 62.5
LP LIVE CUT 4 ALL 13.0 63 79 3,336 3,217 3.6 24.3 22.4 6.2 18.3
RC LIVE CUT 7 ALL 15.3 63 79 5,131 4,827 5.9 30.7 39.2 10.0 27.5
WH LIVE CUT 3 ALL 19.8 84 106 3,721 3,721 0.0 7.9 16.8 3.8 21.2
WL LIVE CUT 1 ALL 12.0 65 81 578 578 0.0 7.1 5.6 1.6 3.3
ALL LIVE CUT 35 ALL 14.5 68 85 31,480 30,963 1.6 171.3 196.1 51.3 176.5
ALL ALL ALL 35 ALL 14.5 68 85 31,480 30,963 1.6 171.3 196.1 51.3 176.5
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Cruise Unit Report
RUFUS SORTS U9

Unit Sale Notice Volume (MBF): RUFUS SORTS U9

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
WH 14.4 103 39 50 12 1
DF 18.3 78 35 39 2 1
RC 11.2 65 42 12 12
GF 12.4 63 24 27 7 4
LP 13.5 18 13 4
ALL 13.5 326 99 172 37 18

Unit Cruise Design: RUFUS SORTS U9

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1C: VR, 1 BAF (40) Measure/Count Plots, 
Sighting Ht = 4.5 ft

13.8 15.0 13 7 0

Unit Cruise Summary: RUFUS SORTS U9

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
WH 6 15 1.2 0
DF 6 10 0.8 0
RC 6 13 1.0 0
GF 5 8 0.6 0
LP 1 3 0.2 0
ALL 24 49 3.8 0

Unit Cruise Statistics: RUFUS SORTS U9

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

WH 46.2 99.1 27.5 161.0 16.9 6.9 7,433 100.5 28.3
DF 30.8 120.5 33.4 183.8 18.7 7.6 5,655 121.9 34.3
RC 40.0 70.7 19.6 118.3 23.3 9.5 4,732 74.4 21.8
GF 24.6 124.8 34.6 184.2 32.4 14.5 4,534 128.9 37.5
LP 9.2 360.6 100.0 138.8 0.0 0.0 1,281 360.6 100.0
ALL 150.8 39.3 10.9 156.8 28.2 5.8 23,635 48.3 12.3
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Unit Summary: RUFUS SORTS U9

Sp Status Rx N D DBH BL THT BF 
Gross

BF 
Net

Defect 
%

TPA BA RD MBF 
Net

DF LIVE CUT 6 ALL 18.3 80 101 5,655 5,655 0.0 16.8 30.8 7.2 78.0
GF LIVE CUT 5 ALL 12.4 63 78 4,571 4,534 0.8 29.4 24.6 7.0 62.6
LP LIVE CUT 1 ALL 13.5 65 81 1,281 1,281 0.0 9.3 9.2 2.5 17.7
RC LIVE CUT 6 ALL 11.2 55 68 4,850 4,732 2.4 58.5 40.0 12.0 65.3
WH LIVE CUT 6 ALL 14.4 69 85 7,433 7,433 0.0 40.8 46.2 12.2 102.6
ALL LIVE CUT 24 ALL 13.4 63 79 23,790 23,635 0.7 154.8 150.8 40.8 326.2
ALL ALL ALL 24 ALL 13.4 63 79 23,790 23,635 0.7 154.8 150.8 40.8 326.2

ec7e9ba6-31e1-4a88-8a09-d690a34f0d3d March 5, 2024 10:26:27

24 of 28



Cruise Unit Report
RUFUS SORTS RW1

Unit Sale Notice Volume (MBF): RUFUS SORTS RW1

MBF Volume by Grade
Sp DBH Rings/In Age All 2 Saw 3 Saw 4 Saw Utility
WL 13.5 6 1 3 1 0
ALL 13.5 6 1 3 1 0

Unit Cruise Design: RUFUS SORTS RW1

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1: VR, 1 BAF (33.61) Measure All, Sighting 
Ht = 4.5 ft

1.3 1.3 3 3 1

Unit Cruise Summary: RUFUS SORTS RW1

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
WL 3 3 1.0 0
ALL 3 3 1.0 0

Unit Cruise Statistics: RUFUS SORTS RW1

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

WL 33.6 100.0 57.7 127.5 15.3 8.9 4,287 101.2 58.4
ALL 33.6 100.0 57.7 127.5 15.3 8.9 4,287 101.2 58.4

Unit Summary: RUFUS SORTS RW1

Sp Status Rx N D DBH BL THT BF Gross BF Net Defect % TPA BA RD MBF Net
WL LIVE CUT 3 ALL 13.5 68 86 4,287 4,287 0.0 33.8 33.6 9.1 5.6
ALL LIVE CUT 3 ALL 13.5 68 86 4,287 4,287 0.0 33.8 33.6 9.1 5.6
ALL ALL ALL 3 ALL 13.5 68 86 4,287 4,287 0.0 33.8 33.6 9.1 5.6
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Cruise Unit Report
RUFUS SORTS RW6

Unit Sale Notice Volume (MBF): RUFUS SORTS RW6

MBF Volume by Grade
Sp DBH Rings/In Age All 4 Saw Utility
WL 8.6 1 1 0
RC 10.8 0 0 0
LP 7.3 0 0 0
ALL 8.9 1 1 0

Unit Cruise Design: RUFUS SORTS RW6

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1: VR, 1 BAF (20) Measure All, Sighting Ht 
= 4.5 ft

0.4 0.4 2 2 0

Unit Cruise Summary: RUFUS SORTS RW6

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
WL 2 2 1.0 0
RC 2 2 1.0 0
LP 1 1 0.5 0
ALL 5 5 2.5 0

Unit Cruise Statistics: RUFUS SORTS RW6

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

WL 20.0 0.0 0.0 84.4 11.6 8.2 1,689 11.6 8.2
RC 20.0 141.4 100.0 44.6 25.4 18.0 892 143.7 101.6
LP 10.0 141.4 100.0 61.9 0.0 0.0 619 141.4 100.0
ALL 50.0 84.9 60.0 64.0 33.3 14.9 3,200 91.2 61.8

Unit Summary: RUFUS SORTS RW6

Sp Status Rx N D DBH BL THT BF Gross BF Net Defect % TPA BA RD MBF Net
LP LIVE CUT 1 ALL 7.3 38 46 723 619 14.3 34.4 10.0 3.7 0.2
RC LIVE CUT 2 ALL 10.8 37 44 892 892 0.0 31.4 20.0 6.1 0.4
WL LIVE CUT 2 ALL 8.6 45 54 1,689 1,689 0.0 49.6 20.0 6.8 0.7
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Sp Status Rx N D DBH BL THT BF Gross BF Net Defect % TPA BA RD MBF Net
ALL LIVE CUT 5 ALL 8.9 40 49 3,303 3,200 3.1 115.4 50.0 16.6 1.3
ALL ALL ALL 5 ALL 8.9 40 49 3,303 3,200 3.1 115.4 50.0 16.6 1.3
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Cruise Unit Report
RUFUS SORTS RW8

Unit Sale Notice Volume (MBF): RUFUS SORTS RW8

MBF Volume by Grade
Sp DBH Rings/In Age All 3 Saw 4 Saw Utility
GF 8.6 0 0 0 0
ALL 8.6 0 0 0 0

Unit Cruise Design: RUFUS SORTS RW8

Design Cruise 
Acres

FMA 
Acres

N 
Plots

N Cruise 
Plots

N Void 
Plots

B1: VR, 1 BAF (20) Measure All, Sighting Ht 
= 4.5 ft

0.1 0.1 2 2 1

Unit Cruise Summary: RUFUS SORTS RW8

Sp Cruised Trees All Trees Trees/Plot Ring-Count Trees
GF 3 3 1.5 0
ALL 3 3 1.5 0

Unit Cruise Statistics: RUFUS SORTS RW8

Sp BA
(sq ft/acre)

BA CV
(%)

BA SE
(%)

V-BAR
(bf/sq ft)

V-BAR CV
(%)

V-BAR SE
(%)

Net Vol
(bf/acre)

Vol CV
(%)

Vol SE
(%)

GF 30.0 141.4 100.0 118.5 21.6 12.5 3,556 143.1 100.8
ALL 30.0 141.4 100.0 118.5 21.6 12.5 3,556 143.1 100.8

Unit Summary: RUFUS SORTS RW8

Sp Status Rx N D DBH BL THT BF Gross BF Net Defect % TPA BA RD MBF Net
GF LIVE CUT 3 ALL 8.6 59 73 3,556 3,556 0.0 74.4 30.0 10.2 0.4
ALL LIVE CUT 3 ALL 8.6 59 73 3,556 3,556 0.0 74.4 30.0 10.2 0.4
ALL ALL ALL 3 ALL 8.6 59 73 3,556 3,556 0.0 74.4 30.0 10.2 0.4
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FMA Name: RUFUS SORTS U1 N Plots: 66 Plot Spacing: 255 ft
Grid Name: RUFUS SORTS U1 - 1 Acres Treated: 94.2 Main Azimuth: 0 deg

TRIS Map PDF is not georeferenced November 20, 2023 11:08:45



FMA Name: RUFUS SORTS U2 N Plots: 8 Plot Spacing: 185.9 ft
Grid Name: RUFUS SORTS U2 - 1 Acres Treated: 8 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 11:15:23



FMA Name: RUFUS SORTS U3 N Plots: 21 Plot Spacing: 205.2 ft
Grid Name: RUFUS SORTS U3 - 1 Acres Treated: 21.3 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 11:20:04



FMA Name: RUFUS SORTS U4 N Plots: 32 Plot Spacing: 217.7 ft
Grid Name: RUFUS SORTS U4 - 1 Acres Treated: 32.7 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 11:23:29



FMA Name: RUFUS SORTS U5 N Plots: 32 Plot Spacing: 209.9 ft
Grid Name: RUFUS SORTS U5 - 1 Acres Treated: 34.46 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:12:48



FMA Name: RUFUS SORTS U6 N Plots: 35 Plot Spacing: 254.2 ft
Grid Name: RUFUS SORTS U6 - 1 Acres Treated: 52.05 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:15:37



FMA Name: RUFUS SORTS U7 N Plots: 41 Plot Spacing: 250.7 ft
Grid Name: RUFUS SORTS U7 - 1 Acres Treated: 57.85 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:19:05



FMA Name: RUFUS SORTS U8 N Plots: 6 Plot Spacing: 203.2 ft
Grid Name: RUFUS SORTS U8 - 1 Acres Treated: 5.7 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:21:56



FMA Name: RUFUS SORTS U9 N Plots: 13 Plot Spacing: 208.8 ft
Grid Name: RUFUS SORTS U9 - 1 Acres Treated: 15.04 Main Azimuth: 359 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:23:50



FMA Name: RUFUS SORTS RW1 N Plots: 3 Plot Spacing: 95 ft
Grid Name: RUFUS SORTS RW1 - 1 Acres Treated: 0.83 Main Azimuth: 32.1 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:26:53



FMA Name: RUFUS SORTS RW6 N Plots: 3 Plot Spacing: 72.6 ft
Grid Name: RUFUS SORTS RW6 - 1 Acres Treated: 0.36 Main Azimuth: 26 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:28:29



FMA Name: RUFUS SORTS RW 8 N Plots: 3 Plot Spacing: 43.8 ft
Grid Name: RUFUS SORTS RW 8 - 1 Acres Treated: 0.13 Main Azimuth: 40.9 deg

TRIS Map PDF is not georeferenced November 20, 2023 15:31:37



Rufus Sort Haul Mileages
30-106090

Bidder A Miles C Miles
Ferry/Toll 
Rate ($)

Alta Forest Products (Naples via 395) 114 4.5
Bell Pole (Oldtown via Hwy 20) 63 4.5
Boise Cascade (Arden via 395) 22 4.5
Boise Cascade (Lower Mill via 395) 34 4.5
Boise Cascade (Upper Mill via 395) 30 4.5
C&C Timber (Kingston via Kingston Ferry) 346 4.5 $209.80
C&C Timber (Kingston via Tacoma Narrows) 405 4.5
Canyon Lbr (Everett via Stevens Pass) 320 4.5
Clearwater Paper (Wilma via 195) 200 4.5
Columbia Cedar (Kettle Falls) 36 4.5
Edgewood (Athol via 20) 93 4.5
Guy Bennett (Wilma via US 195) 200 4.5
Hampton (Darrington via Hwy 20) 295 4.5
IFG (Athol via 20) 95 4.5
IFG (LaClede via Hwy 20) 77 4.5
IFG (Moyie Springs via 20) 136 4.5
JKCK Enterprises (Cle Elum via US 2 & I-90) 257 4.5
JKCK Enterprises (Oroville via 20) 130 4.5
McFarland Cascade Pole Company (Sandpoint via 20) 92 4.5
Potlatch (St Maries via 395/Argonne) 147 4.5
Skagit River Sawmill (Springdale via 395) 56 4.5
Stella Jones (Arlington via US2) 327 4.5
Stimson (Plummer via 395/Argonne) 128 4.5
Stimson (Priest River via 20) 67 4.5
Vaagen Brothers (Colville) 22 4.5
Vaagen Brothers (Usk via 20) 47 4.5
Zosel (Oroville via 20) 130 4.5
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