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July 23, 2025 
 
 
 
TO:  Forest Practices Board 
 
FROM:  Chris Briggs, Forestry Policy Lead, Washington Department of Ecology 
 
SUBJECT: Clean Water Act Assurances Milestones Update 
 
 
The Washington State Department of Ecology committed to providing the Forest Practices Board 
with periodic updates on progress to meet corrective milestones established to retain Clean 
Water Act 303(d) Assurances (Assurances) for the Forest Practices Rules (Title 222 WAC) and 
Forest Practices Habitat Conservation Plan (HCP, 2006). The last update to the Board was 
delivered in August 2024. Ecology continues to support the adaptive management program 
(AMP) and track the progress of the corrective milestones. 

Over the last year, the following two additional milestones have been completed: 

• Scoping for the Water Temperature and Amphibian Use in Type Np Waters with 
Discontinuous Surface Flow Project, and  

• Final report for the Westside Type F Riparian Management Zone Exploratory Study (Westside 
Type F Exploratory Study) 

In addition to the milestones identified in this memo, Ecology continues to monitor the Board’s 
rulemaking process to improve water quality protections for non-fish perennial streams in 
Western Washington. Ecology will continue to actively participate in this rulemaking process 
and provide feedback to the Board and DNR when appropriate. Based on the findings of the 
Hard and Soft Rock studies, and consistent with the need for action as recommended by TFW 
Policy consensus, progress on a new Type Np buffer rule remains critical for improving water 
quality protection on Forest Practices HCP-covered lands. 

Attached are two tables showing the milestones and their status. Points of note are in red font 
and reflect changes since our last update in 2024: 
• Table 1 lists the CMER Research Milestones. Status notes indicate progress of the Clean 

Water Act (CWA) project. Note that some CWA project activities may have completed 
scoping and study design but be delayed or off-track for implementation or completion.  
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• Table 2 shows the non-CMER project milestones. These milestones are implemented 

outside of the Cooperative Monitoring, Evaluation, and Research (CMER) program and are 
largely within the control of the Forest Regulation Operations Section of the DNR or the 
Timber, Fish and Wildlife Policy Committee (Policy). 

 
Please contact me with any questions or concerns at (360) 890-5882. 
 
Attachments: Table 1. Summary CMER Research Milestones and their status. 
  Table 2. Summary Non-CMER Project Milestones and their status.  



 

Table 1. Summary CMER Research Milestones and their status. 

CMER Research Milestones 

Description of Milestone Status as of July 2025 

2009 Complete: Hardwood Conversion – Temperature 
Case Study (Completed as data report) 

Completed 

June 2010 
 

Study Design: Wetland Mitigation Effectiveness Completed 

October 2010 

2010 Study Design: Type N Experimental in Incompetent 
Lithology 

Completed 

August 2011 
 

Complete: Mass Wasting Prescription-Scale 
Monitoring 

Completed 

June 2012 

 Scope: Mass Wasting Landscape-Scale Effectiveness Milestone Eliminated 

 Scope: Eastside Type N Effectiveness  Completed 

November 2013 

2011 Complete: Solar Radiation/Effective Shade Completed 

June 2012 
 

Complete: Bull Trout Overlay Temperature Completed 

May 2014 

 Implement: Type N Experimental in Incompetent 
Lithology 

Completed 

October 2017 

 Study Design: Mass Wasting Landscape-Scale 
Effectiveness 

Milestone Eliminated 

2012 Complete: Buffer Integrity-Shade Effectiveness Completed 

November 2018 

 Literature Synthesis: Forested Wetlands Literature 
Synthesis 

Completed 

January 2015 

 Scoping: Examine the effectiveness of the RILs in 
representing slopes at risk of mass wasting. 

Completed 

April 2017 

 Study Design: Eastside Type N Effectiveness  Completed  

March 2018 



 

CMER Research Milestones 

Description of Milestone Status as of July 2025 

2013 Scoping: Forested Wetlands Effectiveness Study Completed 

December 2016 

 Wetlands Program Research Strategy  Completed 

January 2015 
 

Scope: Road Prescription-Scale Effectiveness 
Monitoring 

Completed 

March 2016 

 Study Design: Examine the effectiveness of the RILs 
in representing slopes at risk of mass wasting. 

Completed 

Study is being designed and implemented 
in five separate projects. 

September 2023 

 Implement: Eastside Type N Effectiveness Underway 

Study should be complete by 2028. 

2014 Complete: Type N Experimental in Basalt Lithology Completed 

August 2017 
 

Study Design: Road Prescription-Scale Effectiveness 
Monitoring 

Completed 

February 2017 

 Scope: Type F Experimental Buffer Treatment Completed 

December 2015 

 Implementation: Examine the effectiveness of the 
RILs in representing slopes at risk of mass wasting 
Renamed: Unstable Slopes Criteria - Empirical 
Evaluation of Shallow Landslide Susceptibility, 
Frequency, and Runout by Landform 

Underway 

Final report expected in 2026. 

 Study Design: Forested Wetlands Effectiveness 
Study 

Completed 

December 2019 

2015 Complete: First Cycle of Extensive Temperature 
Monitoring 

Completed 

April 2019 



 

CMER Research Milestones 

Description of Milestone Status as of July 2025 

 Scope: Watershed Scale Assess. of Cumulative 
Effects 

Off Track 

Project intended to follow other 
effectiveness monitoring studies. Funding 

to begin in 2029. 

 Scope: Amphibians in Intermittent Streams 
Renamed: Water Temperature and Amphibian Use 
in Type Np Waters with Discontinuous Surface Flow 
Project 

Completed 

November 2024 

2017 Study design: Watershed Scale Assess. of 
Cumulative Effects 

Off Track 

Expected 2029 

2018 Complete: Roads Sub-basin Effectiveness Not Progressing 

Project to be re-scoped in 2029 with 
completion in 2032 

 Implement: Watershed Scale Assess. of Cumulative 
Effects 

Off Track 

Implementation in 2030 

 Complete: Type N Experimental in Incompetent 
Lithology 

Completed 

August 2021 

 Complete: Type F Experimental Buffer Treatment 
(Pilot study phase named: Westside Type F Riparian 
Prescription Effectiveness Project Pilot Study) 

Renamed: Westside Type F Riparian Management 
Zone Exploratory Study 

Completed 

February 2025 

2019 Complete: Eastside Type N Effectiveness  Underway 

Projected completion in 2028 

2019 Complete: Forested Wetlands Effectiveness Study Underway 

Expected June 2028 

2024 Complete: Examine the effectiveness of the RILs in 
representing slopes at risk of mass wasting. 

Underway 

Study is being implemented in five 
separate projects. 

Expected 2028 

  



 

Table 2. Summary Non-CMER Project Milestones and their status. 

Non-CMER Project Milestones 

Summarized Description of Milestone Status as of July 2025 

2009 July 2009: CMER budget and work plan will reflect 
CWA priorities. 

Completed 

October 2010 
 

September 2009: Identify a strategy to secure 
stable, adequate, long-term funding for the AMP. 

Completed 

October 2010 
 

October 2009: Complete Charter for the 
Compliance Monitoring Stakeholder Guidance 
Committee. 

Completed 

December 2009 

 
December 2009: Initiate a process for flagging 
CMER projects that are having trouble with their 
design or implementation. 

Completed 

November 2010 

 
December 2009: Compliance Monitoring Program 
to develop plans and timelines for assessing 
compliance with rule elements such as water 
typing, shade, wetlands, haul roads and channel 
migration zones. 

Completed 

March 2010 

 
December 2009: Evaluate the existing process for 
resolving field disputes and identify improvements 
that can be made within existing statutory 
authorities and review times. 

Completed 

November 2010 

 December 2009: Complete training sessions on the 
AMP protocols and standards for CMER, and Policy 
and offer to provide this training to the Board. 
Identify and implement changes to improve 
performance or clarity at the soonest practical 
time. 

Completed 

May 2016 

2010 January 2010: Ensure opportunities during regional 
RMAP annual reviews to obtain input from Ecology, 
WDFW, and tribes on road work priorities. 

Completed 

September 2011 

 February 2010: Develop a prioritization strategy for 
water type modification review. 

Completed 

March 2013 

 March 2010: Establish online guidance that clarifies 
existing policies and procedures pertaining to 
water typing. 

Completed 

March 2013 



 

Non-CMER Project Milestones 

Summarized Description of Milestone Status as of July 2025 

 June 2010: Review existing procedures and 
recommended any improvements needed to 
effectively track compliance at the individual 
landowner level. 

Completed 

November 2010 

 June 2010: Establish a framework for certification 
and refresher courses for all participants 
responsible for regulatory or CMP assessments. 

Completed 

September 2013 

 July 2010: Assess primary issues associated with 
riparian noncompliance (using the CMP data) and 
formulate a program of training, guidance, and 
enforcement believed capable of substantially 
increasing the compliance rate. 

Completed 

August 2012 

 July 2010: Ecology in Partnership with DNR and in 
Consultation with the SFL advisory committee will 
develop a plan for evaluating the risk posed by SFL 
roads for the delivery of sediment to waters of the 
state. 

Completed 

December 2018 

 July 2010: Develop a strategy to examine the 
effectiveness of the Type N rules in protecting 
water quality at the soonest possible time that 
includes: a) Rank and fund Type N studies as 
highest priorities for research, b) Resolve issue 
with identifying the uppermost point of perennial 
flow by July 2012, and c) Complete a 
comprehensive literature review examining effect 
of buffering headwater streams by September 
2012. 

Underway 

Part ‘b’ to be addressed after water 
typing system rule and Board Manual 

work is completed (BM 23 part 3). 

 October 2010: Conduct an initial assessment of 
trends in compliance and enforcement actions 
taken at the individual landowner level. 

Completed 

November 2010 

 October 2010: Design a sampling plan to gather 
baseline information sufficient to reasonably 
assess the success of alternate plan process. 

Completed 

December 2014 

 December 2010: Initiate process of obtaining an 
independent review of the Adaptive Management 
Program. 

Completed 

February 2021 



 

Non-CMER Project Milestones 

Summarized Description of Milestone Status as of July 2025 

2011 December 2011: Complete an evaluation of the 
relative success of the water type change review 
strategy. 

Completed 

March 2013 

 December 2011: Provide more complete summary 
information on progress of industrial landowner 
RMAPs. 

Completed 

September 2011 

2012 October 2012: Reassess if the procedures being 
used to track enforcement actions at the individual 
landowner level provides sufficient information to 
potentially remove assurances or otherwise take 
corrective action. 

Completed 

June 2012 

 Initiate a program to assess compliance with the 
Unstable Slopes rules. 

Completed 

October 2017 

2013 November 2013: Prepare a summary report that 
assesses the progress of SFLs in bringing their roads 
into compliance with road best management 
practices, and any general risk to water quality 
posed by relying on the checklist RMAP process for 
SFLs. 

Completed 

June 2024 

 

 
Status terminology: 
“Completed”  Milestone has been satisfied (includes those both on schedule and late). 
“On Track”  Work is occurring that appears likely to satisfy milestone on schedule. 
“Underway”  Work towards milestone is actively proceeding, but likely off schedule. 
“Earlier Stage Underway” Project initiated but is at an earlier stage (off schedule) then the listed milestone. 
“Not Progressing” No work has begun, or work initiated has effectively stopped. 
“Off Track” 1) No work has begun and inadequate time remains, 2) key stakeholders are not 

interested in completing the milestone, or 3) attempt at solution was inadequate and no 
further effort at developing an acceptable solution is planned. 


