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CMER SAG UPDATES 
July 2026 

 
WetSAG 
Co-Chairs: Debbie Kay & Harry Bell  
AMP Project Manager: Jenny Schofield  
 

Forested Wetlands Effectiveness Project 
Project Team: Tanner Williamson, Nate Hough-Snee, Rob Pavlik, Debbie Kay, Amy Yahnke, Jenelle Black 

 

• Field work is complete after 2 water years of data collection. 

• Project team will continue data analysis over the next several months and begin final report writing 
with estimated delivery to WetSAG early 2027. 

• At the 8/10/2026 WetSAG meeting, Dan Miller and Meghan Halabisky will join to talk about the WIP 
tool. 
  

Wetlands Management Zone Effectiveness Monitoring 
Project Team: Tanner Williamson, Debbie Kay, Amy Yahnke, Doug Martin 

 

• Policy approved the WMZ Charter at the May 2023 meeting, with the expectation that any lingering 
questions and comments be addressed during the scoping process.  

• WetSAG has reviewed the first draft. 

• WMZ is on hold until completion of SL-1 updates has been completed. 
 

UPSAG 
Co-Chairs: Jennifer Parker & Gus Seixas                                                                                
AMP Project Manager: Theryn Henkel 
 

Deep-Seated Landslide Research Strategy 
Project Team: Julie Dieu, Anne Weekes, Elise Freeman, Jennifer Parker, Michael Maudlin, Jason Hinkle, 
Adam Booth 

 

• BGC delivered the draft final report. Project Team has until July 23rd to review. 

• The groundwater working group is working on refining critical questions and developing a Charter. 
 

Unstable Slope Criteria Project 
Project Team: Julie Dieu, Dan Miller, Jeff Keck, Elise Freeman, Tiffany Justice 

 

• Implementation is ongoing for the Study Design for Empirical Evaluation of Shallow Landslide 
Susceptibility and Frequency by Landform (Project 3) and Empirical Evaluation of Shallow Landslide 
Runout (Project 4). 

 

SAGE 
Co-Chairs: Emma Greenwood & Todd Baldwin 
AMP Project Manager: Jenny Schofield (ETHEP, Eastside Forest Health), Anna Toledo (ENREP) 
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Eastside Timber Habitat Evaluation Project (ETHEP) 
Project Team: Rachel Rubin, Ben Spei, Mark Kimsey, Mark Teply, Charles Gobel 

 

• SAGE has approved the ETHEP Answers to the Final 6 Questions and delivered to CMER with request 
for review and approval. 

 

Eastside Forest Health Strategy 
No Project Team established 
 
• SAGE has reviewed the draft ESFHS. 
• The ESFHS Workgroup, led by Rachel, has started responding to comment and revising the draft 

based on SAGE comments. 
• Expected delivery to CMER this summer 

 
Eastside Type N Riparian Effectiveness Project (ENREP) 
Project Team: Tim Link, Charles Hawkins, Rachel Rubin, Welles Bretherton, Lana Cohen, Clayton 
Christensen 
 

• Implementation is ongoing. This is the final year of the 2 years post-harvest monitoring at the 
last project site (Fish Creek). The project team is working on initial analyses for the main report 
while continuing to monitor for the additional 3 years of monitoring that was approved by TFW 
Policy. 

 

RSAG 
Co-Chairs: Bill Vogel 
AMP Project Managers: Anna Toledo (RCS), Alexander Prescott (ExMo) 
 

Riparian Characteristics and Shade (RCS) Response Study 
Project Team: Rachel Rubin, Doug Martin, Mark Meleason, Jenelle Black 
 

• Implementation is complete at the first of two sites this summer. 

• Layout, tree census, and pre-harvest photos have been completed for the second site, which is 
scheduled for implementation in August. 

 

Extensive Riparian Status and Trends Monitoring Project (ExMo) 
Project Team: Jenelle Black, Doug Martin, Aimee McIntyre, Mark Meleason, Jeff Robins 
 

• The project team is continuing study design development. 

• We were recently made aware of this highly relevant paper. Predicted Stream Temperatures 
Suggest Challenges for Pacific Salmon in Coming Decades. Fullerton et.al. 
o https://onlinelibrary.wiley.com/share/BENHENSUKW7KG5XGY5WH?target=10.1111/1752-

1688.70137 
 

ISAG 
Chair: Jason Walter  

https://onlinelibrary.wiley.com/share/BENHENSUKW7KG5XGY5WH?target=10.1111/1752-1688.70137
https://onlinelibrary.wiley.com/share/BENHENSUKW7KG5XGY5WH?target=10.1111/1752-1688.70137
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AMP Project Manager: Anna Toledo 
 

Anadromous Fish Floor (AFF) 
Project Team: Susannah Maher, John Heimburg, Jason Walter, Mark Meleason, Hans Berge 
 

• The AFF Project Team continues to work on the scoping and BAS document. The Project Team 
expects to have the document ready to be delivered to ISAG this summer to initiate SAG review. 

 

Water Typing Strategy 
Project Team: Phil Roni, Jason Walter, Jenelle Black, John Heimburg, Chris Mendoza, Doug Martin, Emma 
Greenwood, Mark Meleason 
 

• Projects currently included in the Water Typing Strategy are: Potential Habitat Breaks (PHB), Default 
Physical Criteria Assessment (DPC), LiDAR Based Water Typing Model (LiDAR), and Fish/Habitat 
Detection Using eDNA (eDNA). 

• DNR is working with Cramer Fish Sciences (CFS) on the implementation of the PHB and DPC studies. 
The data for both studies are being gathered simultaneously at shared sites. 

• CFS conducted surveys at approximately 300 sites during the 2026 spring/summer field season. 

• CFS developed an annual summary report for the 2025 field season. This report was shared with the 
Project Team and ISAG, and is being shared with CMER as an informational update only (no review 
and approval needed). The report is included with the mailing materials. 

 

LWAG 
Co-Chairs: Aimee McIntyre & AJ Kroll 
AMP Project Manager: Jenny Schofield 

 

Type Np Hard Rock Phase III- Amphibian Demographics 
Project Team: Aimee McIntyre, Reed Ojala-Barbour, AJ Kroll 

 
• TFW Policy is considering a motion and recommendations on next steps 

 

Temperature and Amphibians in Discontinuously Flowing Np Reach 
Project Team: Aimee McIntyre, Reed Ojala-Barbour, Welles Bretherton, AJ Kroll, Mark Meleason 
 

• Following ISPR approval on 6/28/2026 the Study Design was returned to CMER for the 7/28/16 

meeting with a request for Final approval. 

• On 7/16/2026 the Project Team provided a presentation at a monthly WFPA meeting, outlining the 

project, including plans for site selection and access agreements. 

• Charter update and Project Management Plan can be expected to CMER upon final approval of 
Study Design. 

 

CMER 

 

Road Prescription-Scale Effectiveness Monitoring Project (Roads) 
AMP Project Manager: Alexander Prescott 
Project Team: Amanda Alvis, Jenelle Black, Tom Black, Julie Dieu, Erkan Istanbulluoglu, Charlie Luce 
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• The project team and contractors continue to make significant progress on data 
processing/analysis/visualization/interpretation necessary for the development of the final report 
later this calendar year.  

 

Schedule L-1 Revision 
3 Groups: 
Wetlands 
Riparian – Shade, Riparian Condition, Litterfall, Instream LWD 
Instream – Pool Frequency, Pool Depth, Peak Flows, Fines in Gravel 

 

• Compass Resource Management is establishing a small group to begin work on the Fines in Gravel 
Performance Target 

• At TFW Policy, discussions around whether Wetlands should be placed under its own Functional 
Objective or remain under the Hydrology Functional Objective have begun. A small group will be 
formed to begin work.
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Anticipated Documents for CMER Consideration/Review Next 12 Months 

Project Name Document Type  
Project 

Manager Science Lead/PI 
Oversight 
Committee  

Original 
Anticipated 

Date  
Actual Date of 

Delivery 

ETHEP  Final 6 Questions Schofield Rachel Rubin SAGE July 26 
 

Water Temperature and Amphibian Use in 
Type Np Waters with Discontinuous 
Surface Flow in Western Washington 
Project   

PM Plan Schofield Aimee McIntyre  LWAG August 26 
 

Water Temperature and Amphibian Use in 
Type Np Waters with Discontinuous 
Surface Flow in Western Washington 
Project   

Charter Update Schofield Aimee McIntyre LWAG August 26 
 

DSL Mapping and Classification Final Report Henkel BGC Engineering UPSAG Sep 26 
 

Anadromous Fish Floor (AFF) Validation 
Study 

BAS and Scoping Document Toledo Jenelle Black (CMER) ISAG Oct 26 
 

Roads Prescription-Scale Effectiveness 
Monitoring Project (Roads) 

Final Report Prescott Charles Luce (USFS) CMER Dec-26 
 

Extensive Monitoring  Study Design  Prescott Jenelle Black (CMER)  RSAG  Jan-27 
 

* Policy Initiated Items- Not following CMER' 
Protocols and Standards Manual 

      


