

CMER Request

Proponent: RSAG	Date: 06/21/2022
Contacts: Joe Murray	PM: Anna Toledo
Project Name/Issue: Riparian Characteristics and Shade (RCS) Study	
Request: RSAG requests CMER review and approval of the RCS Project Management Plan and updated Project Charter.	
Funding Source: AMP Budget	Urgency: High
<p>Request Description:</p> <p>RSAG requests CMER review and approval of the RCS Project Management Plan and updated Project Charter.</p> <p>The Project Management Plan is a new document. The main updates to the Project Charter are to ensure the timeline, budget, and Project Team are updated and align with the Project Management Plan, and that the Critical Questions align with the ISPR-approved Study Design.</p>	

History and Context:				
X = Done @ = Request	Project Management Stage	Iteration #	X = Waived	Date Approved
	Proposal			
X	SAG Review (Charter)	1		2/21/19
X	CMER Review (Charter)	1		2/26/19
X	SAG Review (Charter)	2		6/8/22
@	CMER Review (Charter) – current request	2		
X	SAG Review (PM Plan)	1		6/8/22
@	CMER Review (PM Plan) – current request	1		