

Coordinated CMER Review Timeframe

Project Name	Phase of Study Approved	Project Manager	Science Lead	SAG/Team	Review Start Date	Comment Due Date	CMER Reviewer #1	CMER Reviewer #2	CMER Reviewer #3	CMER Reviewer #4	CMER Reviewer #5
RCS Add-On	Scoping	Anna Toledo	Greg Stewart	SAGE	1/25/2022	2/22/2022	Chris Mendoza	Todd Baldwin	Debbie Kay	Julie Dieu	
PHB Study Design	Study Design	Jenny Schofield	Jenelle Black	ISAG	2/22/2022	4/14/2022	Debbie Kay	Mark Meleason	Jenny Knoth		
Eastside Forest Health Strategy	Scoping	Jenny Schofield	n/a	SAGE	3/15/2022	4/14/2022	Aimee McInyre	Mark Meleason	Chris Mendoza		
Westside Type F Riparian Prescription Monitoring Exploratory Field Study Report	Final Report	Alexander Prescott	Jenelle Black	WetSAG	4/25/2022	5/20/2022	Jenny Knoth	Mark Meleason	Debbie Kay	Julie Dieu	Aimee McInyre
Unstable Slope Criteria Charter	Updated Charter	Lori Clark	Greg Stewart	UPSAG	5/17/2022	6/16/2022					
Unstable Slope Criteria PM Plan	Updated Project Management Plan	Lori Clark	Greg Stewart	UPSAG	5/17/2022	6/16/2022					
RCS PM Plan	Project Management Plan	Anna Toledo	Greg Stewart	RSAG	6/21/2022	7/21/2022					
ENREP	Updated Charter	Anna Toledo	Rachel Rubin	SAGE	6/21/2022	7/21/2022					
RCS	Updated Charter	Anna Toledo	Rachel Rubin	RSAG	6/21/2022	7/21/2022					
Roads Project	Updated Charter	Alexander Prescott	Jenelle Black	CMER	6/21/2022	7/21/2022					
Roads Project	Updated Project Management Plan	Alexander Prescott	Jenelle Black	CMER	6/21/2022	7/21/2022					
Unstable Slopes Criteria Project - Susceptibility and Runout	Study Design	Lori Clark	Greg Stewart	UPSAG	7/19/2022	8/11/2022					
Unstable Slopes Criteria Project - Landform Mapping	Final Report	Lori Clark	Greg Stewart	UPSAG	7/19/2022	8/11/2022					
Westside Type F Exploratory Report	CMER Six Questions Document	Alexander Prescott	Jenelle Black	WetSAG	7/19/2022	8/11/2022					

Wetland Management Zone	Project Management Plan	Alexander Prescott	Tanner Williamson	WetSAG	TBD	TBD					
RCS	Project Management Plan	Anna Toledo	Rachel Rubin	RSAG	6/21/2022	7/21/2022					
PHB	Revised Study Design	Anna Toledo		ISAG	6/21/2022	7/21/2022					
FWEP	Updated Charter	Jenny Schofield	Tanner Williamson	WetSAG	6/21/2022	7/21/2022					
FWEP	Project Management Plan	Jenny Schofield	Tanner Williamson	WetSAG							
Water Typing Strategy	Updated Charter	Anna Toledo		ISAG							

Review Comments should be sent to the Project Manager on or before the Comment Due Date.

Large projects (highlighted blue) require at least 3 CMER reviewers.