

## CMER Request

<b>Proponent:</b> UPSAG	<b>Date:</b> May 17, 2022
<b>Contacts:</b> Greg Stewart	<b>PM:</b> Lori Clark
<b>Project Name/Issue:</b> Wetland Management Zone Effectiveness Monitoring Program	
<b>Request:</b> UPSAG requests CMER review and approval of the updated Unstable Slope Criteria Project Charter and Project Management Plan.	
<b>Funding Source:</b> AMP Budget	<b>Urgency:</b> Medium
<b>Request Description:</b>  UPSAG requests CMER review and approval of the updated Unstable Slope Criteria Project Charter and Project Management Plan. The main updates to the Charter and Project Management Plan are to the timeline, Project Manager, budget, and Project Team. Comments due on June 16 <sup>th</sup> , 2022 (by 4pm) to Lori Clark.	

<b>History and Context:</b>				
X = Done @ = Request	Project Management Stage	Iteration #	X = Waived	Date Approved
	<b>Proposal</b>			
X	SAG Review (Charter)	1		1/6/15
X	CMER Review (Charter)	1		2/24/15
X	SAG Review (PM Plan)	1		1/7/20
X	CMER Review ( PM Plan )	1		2/25/20
X	SAG Review	2		5/11/22
@	CMER Review (current request)	2		