

	Sept '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22	Apr '22	May '22	Jun '22	Jul '22	Aug '22	Sept '22
	<b>FY22</b>												
<b>DPC/PHB</b>			Update to FPB			Update to FPB			Update to FPB			Update to FPB	
<b>PHB</b>	<b>Study design development</b>					<b>CMER/ISAG Concurrent Review/Revisions</b>							
						Intiate CMER/ISAG concurrent review	CMER & ISAG return comments	Comment matrix/ revisions	Revisions	CMER review and approval			
													<b>IS</b>
													Submit to ISPR, ISPR rev
<b>DPC</b>	<b>Study design development</b>										<b>DPC Project Management</b>		
	<b>DPC Charter</b>						<b>ISAG Review/Revisions</b>						
										ISAG review/co mments	Revisions	Final revisions	
													Presentatio n and CMER



