

CMER Request

Proponent: SAGE	Date: 03/12/2024
Contact: Todd Baldwin	PM: Anna Toledo
Project Name/Issue: Eastside Type N Riparian Effectiveness Project (ENREP)	
Request: SAGE is requesting CMER’s approval to complete one additional year of data collection and analysis at the Fish Creek basin pairs to conform with the approved Study Design that specifies two post-harvest years of data collection.	
Funding Source: AMP Budget	Urgency: High
<p>Request Description:</p> <p>SAGE received an update at their March meeting from the ENREP Principal Investigator on the current status of ENREP project sites. Harvest has been delayed at Fish Creek due to the loss of the primary contractor and a complex harvest operation. Because of this delay, the ENREP Project Team recommends that an additional year of data collection and analysis be completed at the Fish Creek basin pairs to conform with the approved Study Design that specifies two post-harvest years of data collection.</p> <p>The details of the update and project team recommendations are included in the attached memo. SAGE has approved these recommendations and is requesting CMER approve the recommendations to send to TFW Policy.</p>	

History and Context:				
X = Done @ = Request	Project Team	Iteration #	X = Waived	Date Approved
	Technical Memo			
X	SAG Approval			3/12/2024
@	CMER Approval			