

TFW POLICY WORKPLAN AND DELIVERABLES 2022

ITEMS / TASKS	Type
---------------	------

A. CMER Reports or Products	
Westside Type F Exploratory Report and answers to six questions	Findings Report
RCS Add-on CMER request for clarification	
Eastside Forest Health Strategy Review	Strategy document
CMER Workplan	Work Plan

B. Master Project Schedule	
Recommend ammendments to MPS for FY22-23	MPS
Budget Workgroup Meetings	N/A
Draft MPS for 23-25 Biennium	MPS
Draft MPS for 23-25 Biennium	MPS
Amendments to MPS for FY 24	MPS

C. Disputes	
SFLO Riparian Buffer Width Dispute	Majority/Minority Report
Proposal Initiation (PI) Request for Type Np Buffer Basin GIS/FPA Project	Stage 2 dispute
PI Request for inclusion of a specified defination of relatively low impact criteria in BM 21	Stage 2 dispute
Hard Rock Phase III Study Design Charter	Stage 1 dispute
Type N Action Development Timeline Dispute	Stage 2 dispute

D. Other Tasks	
SAO Recommendation #05	Options Paper
SAO Recommendation #06	Options Paper

TFW Policy Action	PROGRESS/STATUS	KEY ASSUMPTIONS	JAN	FEB
-------------------	-----------------	-----------------	-----	-----

Action Decision - 180 Day	At CMER Review	CMER approves final report and may send it to ISPR		
Decision	At Policy for decision			
Review and acceptance	At Policy for review			
Decision	Planned	CMER develops and approves their workplan by November 2022		

Recommendation to FPB	Complete			
N/A	Ongoing		X	X
Review	Ongoing	AMPA shares draft MPS with budget workgroup		
Recommendation to FPB	Ongoing	Policy accpets draft MPS at the July regular meeting or a special budget meeting in July		
Recommendation to FPB	Planned	MPS adjustments - if necessary - will be completed by the Board's May 2023 meeting		

AMPA Delivery to the Board	Ongoing	Disputing parties submit reports by the deadline of 17 June		
N/A	Concluded	Dispute concluded in stage 2.		
N/A	Ongoing	If unresolved by end of July, disputing parties would need to prepare majority/minority reports.		
n/a	Concluded			
N/A	Ongoing	Recommendation package is due to the FPB by November 2022. If unresolved by end of June 2022, disputing parties would need to prepare majority/minority reports.		

Recommendation to FPB	Ongoing	Policy revises and accepts the draft options paper by August		
Recommendation to FPB	Ongoing	AMPA schedules joint CMER/Policy workgroup meetings in June through August		

TFW POLICY MEETINGS (2022)

MAR APR MAY JUNE JUL AUG SEP OCT NOV

							X	
			X					
				x				

X	X	X	X	X	X			
			X					
				X				

			X					
				X				



DEC



