CMER Request

Proponent: LWAG/Project Team **Date**: 6/5/2024 **Contact**: Aimee McIntyre PM: Jenny Schofield Project Name/Issue: Water Temperature and Amphibian Use in Type Np Waters with

Discontinuous Surface Flow

Request: Scoping and Best Available Science document delivery to CMER for review and July CMER meeting approval.

Funding Source: AMP Budget **Urgency**: High

Request Description: The Water Temperature and Amphibian Use in Type Np Waters with Discontinuous Surface Flow Project is requesting delivery of Scoping document to CMER for a 30-day review. The Project Team will have a presentation on Scoping at the July CMER meeting and request approval at the August meeting.

| History and Context: | | | | |
|----------------------|---------------------------|-----------|----------------|----------|
| X = Done | Project Management | Iteration | $\mathbf{X} =$ | Date |
| @ = Request | Stage | # | Waived | Approved |
| | Scoping | | | |
| @ | SAG Review | | | |
| @ | CMER Review | | | |
| | Final CMER Approval | | | |
| | Literature Review | | | |
| | SAG Review | | | |
| | CMER Review | | | |
| | Peer Review | | | |
| | Final CMER Approval | | | |
| | Study Plan | | | |
| | SAG Review | | | |
| | CMER Review | | | |
| | Peer Review | | | |
| | Final CMER Approval | | | |
| | Project Management | | | |
| | Plan | | | |
| | SAG Review | | | |
| | CMER Review | | | |
| | Final CMER Approval | | | |
| | In-Progress Report | | | |
| | SAG Review | | | |
| | CMER Review | | | |
| | Final CMER Approval | | | |
| | Final Report | | | |
| | SAG Review | | | |
| | CMER Review | | | |
| | Peer Review | | | |
| (4.11 | Final CMER Approval | | | |

(Add rows if needed)