

CMER Request

Proponent: RSAG	Date: 9/23/25
Contact: Joseph F. Murray abies@olypen.com	PM: Alexander Prescott alexander.prescott@dnr.wa.gov
Project Name/Issue: Extensive Riparian Status and Trends Monitoring Project (ExMo Project)	
Request: RSAG and the ExMo Project team (PT) request CMER's review and approval of the revised Extensive Riparian Status and Trends Monitoring Project Scoping Document with Best Available Science (BAS).	
Funding Source: N/A	Urgency: High
Request Description: The ExMo PT approved the Scoping Document with BAS on 05/06/25. RSAG approved the Scoping Document with BAS on 06/11/25. CMER's review and comment period of the Scoping Document with BAS started on 06/24/25 and ended 7/25/25. The ExMo PT have responded to CMER's comments and revised the document, creating a comment matrix, tracked changes document, and clean final draft document.	

History and Context:				
X = Done @ = Request	Project Management Stage	Iteration #	X = Waived	Date Approved
X	Project Team Approval			05/06/25
X	SAG Approval			06/11/25
@	CMER Approval			tbd
	TFW Policy Approval			tbd