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Introduction 
Washington’s 20 Year Strategic Plan sets a goal of treating 1,250,000 acres over the next 20 years 

to improve the resilience of forests in eastern Washington. To accomplish this ambitious target, the 

Washington Department of Natural Resources (DNR) will work with landowners and stakeholders 

to select and treat 125,000 acres each biennium. The plan lays out a process for the DNR to 

strategically identify planning areas where state funding for forest health and restoration projects 

will be focused1. Planning areas will consist of 1-5 HUC6 watersheds, which equates to 

approximately 15,000-100,000 acres. The SB 5546-Forest Health Assessment and Treatment 

Framework requires DNR to assess a minimum of 200,000 acres of fire prone lands and 

communities each biennium to identify forest health treatment needs and develop a prioritized list 

of treatments to include in an appropriations request. 

 

The purpose of this document is to describe the process DNR undertook to identify proposed 

planning areas as well as describe the work plan for implementing SB 5546 Forest Health 

Assessment and Treatment Framework. 

 

SB 5546 Forest Health Assessment and Treatment Framework Workplan  
Identifying forest health treatment needs and locations to accomplish the goals of the 20-Year 

Forest Health Strategic Plan will follow the general steps shown in figure 1 below. For more details 

on these steps please see pages 22-23 and Appendix 1 of the strategic plan.  

 

 
Figure 1: Steps to accomplish treatment goals of 20 Year Plan.  

                                                
1 For a full description of this process, see Appendix 1-II  of the 20 Year Forest Health Strategic Plan. 
https://www.dnr.wa.gov/ForestHealthPlan 

https://www.dnr.wa.gov/ForestHealthPlan
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DNR is currently in the process of identifying planning areas to evaluate for forest health treatment 

needs (Step 1 in Figure 1). To guide this process, the DNR assessed fire risk, restoration need, 

aquatic function, economic potential, wildlife habitat, and other resources across all forested HUC 

6 watersheds in eastern Washington. Based on this assessment of multiple resources, a data 

driven ranking of HUC 6 watersheds was completed in December of 2017.  

 

DNR staff then met with US Forest Service staff, DNR regional staff, and other local stakeholders 

in Wenatchee, Colville, Moses Coulee and Trout Lake in January 2018 to present the HUC 6 

watershed prioritization and gather feedback on which watersheds would be good candidates for 

planning areas. The proposed planning areas in this document (Figures 3 and 4) are based on the 

HUC 6 prioritization and feedback received from the meetings and conversations with local 

stakeholders. The proposed planning areas are now being submitted to the Forest Health Advisory 

Committee. Planning areas recommended by the Forest Health Advisory Committee will then be 

sent to the Commissioner of Public Lands for final selection. A new set of planning areas will be 

selected each biennium. The selection for the first round of planning areas is anticipated to be 

completed in February 2018. 

 

Once the final planning areas are selected for the 2018 cycle, landscape evaluations will be 

conducted in each planning area to assess forest health conditions and determine treatment needs 

(Step 2 in Figure 1). A landscape evaluation is a data driven approach to understanding the current 

conditions of a landscape and its level of resilience to future disturbances and climatic change. In 

watersheds where similar types of evaluations have recently been completed by other landowners 

(e.g. US Forest Service Landscape Evaluations or Environmental Assessments), the DNR will seek 

to complement the existing evaluations where needed.  

 

The information and data from the evaluations will then by synthesized into a landscape 

prescription that lays out treatment targets and identifies potential treatment locations (Step 3 in 

Figure 1). The DNR will then work closely with local managers and stakeholders to recommend 

and prioritize specific treatments for each planning area. These recommendations will be submitted 

to the Forest Health Advisory Committee and then packaged into an appropriations request to the 

state legislature (Step 4 in Figure 1).  

 

Each even-numbered year, DNR must submit a forest health treatment appropriations request to 

the Legislature to fund treatments in the following biennium. The DNR’s first forest health 

appropriations request using the SB 5546 Forest Health Assessment and Treatment Framework 

will be in the fall of 2018 for the 2019-2021 biennium. Thus for 2018 planning areas, the DNR will 

be analyzing and prioritizing treatments during 2018 for an appropriations request in the Fall 2018 

for funding in the 2019- 2021 biennium. Funds for treatments will be available beginning in July of 

2019. For 2020 planning areas, DNR will be analyzing and prioritizing treatments in 2019 and 2020 

for an appropriations request in 2020 for funding in the 2021-2023 biennium. Funds for treatments 

will be available beginning in July of 2021.  

 

The DNR will rely on partnerships with local land management agencies, forest collaboratives, 

tribes, and other stakeholders to select planning areas and forest health projects. The timeline for 

selecting the 2018 projects is short. A number of meetings and check-in points with local partners 

will be needed in the next 8 months. A timeline of the process and meeting dates is shown below 

(Figure 2).  
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Figure 2: Timeline for SB 5546 Forest Health Assessment and Treatment Framework 

Implementation in 2018 

 

Proposed Planning Areas 
Below are maps (Figures 3 and 4) depicting proposed planning areas for the 2018 and 2020 

funding cycles under SB 5546 Forest Health Assessment and Treatment Framework.  There are 

26 proposed planning areas for the 2018 and 2020 funding cycles.  For the 2018 funding cycle, the 

proposed planning areas contain approximately 1 million acres of forestland.  Most of these 

planning areas consist of multiple HUC 6 watersheds.  These proposed planning areas are based 

on extensive local stakeholder feedback and the HUC 6 prioritization conducted by DNR.    

 

As is evidenced by Figure 4, the vast majority of the HUC 6 watersheds contained in these 

planning areas are high priority watersheds based on DNR’s HUC 6 prioritization. Table 1 

describes some attributes of these planning areas including the acres of forestland and land 

ownership.  Table 1 also describes the stage of NEPA planning on US Forest Service lands in the 

planning area, DNR’s planning role, and what DNR would likely be requesting in the appropriations 

request.  DNR’s planning role and potential appropriations request will vary depending on the 

stage of NEPA planning on US Forest Service Lands: 

 

 

 

Select Planning Areas
Meet with agencies & collaboratives
Forest Health Advisory Committee meeting & recs
Final recs and decision by Commissioner

Landscape Evaluations

Coordinate workplan w/ agencies & collaboratives

Inventory data: Phodar or Photo Interp

Departure Assessment

Fire Risk Assessment & Strategic Treatments 

Aquatic Evaluations

Economic Analysis

Other Resource Analysis (Habitat, Cultural, etc.)
Analyze data & complete Landscape Evaluations

Landscape Rx & Treament Areas
Draft Landscape Rx & ID potential treatments

Meet with agencies & collaboratives to review Rx

Forest Health Advisory Committee presentation

Fieldwork to verify treatment areas as needed

Risk reduction & revenue analysis

Meet with agencies & collaboratives to finalize 

treatment selection 
Final selection of treatments

Appropriations Request
Forest Health Advisory Committee meeting

Prioritize projects across State
Package funding request to legislature.

July August Sept - OctJan Feb March April May June
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1. New Planning Area or Very Early US Forest Service NEPA  

 DNR Role:  Conduct all lands landscape evaluation to identify forest health treatment need 

across all lands.  The landscape evaluation will provide baseline analysis of landscape 

conditions and treatment needs that could be used by the US Forest Service in their pre-

NEPA planning process and potentially move the NEPA planning timeline forward for the 

planning area. In cases where a National Forest has conducted or will conduct a landscape 

evaluation, the DNR will collaborate with USFS staff to expand the evaluation and 

prescription to private and state lands.  

 

 Potential appropriations request:  DNR would request funding for private and state forest 

health treatment needs in the planning area.  DNR could potentially request funding to fund 

full NEPA planning on US Forest Service lands in the planning area if it is likely that the result 

of the NEPA planning will achieve the 20-Year Forest Health Strategic Plan’s mission of 

landscape-scale forest resilience.  DNR could also potentially request funding for surveys and 

data needs (such as LiDAR) necessary for full NEPA planning in the planning area.   

 

2.  Mid-Course NEPA Planning 

 DNR Role:  In areas where the US Forest Service is already in the process of NEPA 

planning, DNR’s primary role would to evaluate forest health treatment needs on non-US 

Forest Service lands and coordinate treatment planning among landowners.  DNR would also 

evaluate all lands to ensure achievement of risk reduction goals in the planning area. 

 

 Potential appropriations request:  DNR would request funding for private and state forest 

health treatment needs in the planning area.   

 

3.  NEPA Planning Completed (Signed Decision) 

 DNR Role:  In areas where the US Forest Service has completed NEPA and there is a signed 

decision, DNR’s primary role would be to evaluate forest health treatment needs on non-US 

Forest Service lands and coordinate treatment planning among landowners.  DNR would also 

evaluate all lands to ensure achievement of risk reduction goals in the planning area. 

 

 Potential appropriations request:  DNR would request funding for private and state forest 

health treatment needs in the planning area.  DNR could also request funding for US Forest 

Service forest treatments needs in the planning area.  DNR will only request funding for US 

Forest Service treatments when there is a signed decision. 

 

 

The proposed 2018 and 2020 planning areas (Figures 3 & 4) are still a draft and final planning 

areas will be refined based on feedback from local stakeholders, the Forest Health Advisory 

Committee and DNR staff.  It is very likely that boundaries of planning areas will change as we 

receive further feedback as well as determine data availability and overall capacity for these areas. 
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Figure 3: Proposed 2018 and 2020 Planning Areas for the 20-Year Forest Health Strategic 

Plan/SB 5546 
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Proposed Planning Areas for 20-Year Forest Health Strategic Plan 

Eastern Washington Forest Health Priority HUC 6 Watersheds 

 

 
Figure 4: Proposed 2018 and 2020 Planning Areas for the 20-Year Forest Health Strategic 

Plan/SB 5546 and with priority ranking of HUC 6 Watersheds based on multiple resource.   

 



Table 1:  Proposed 2018 and 2020 Planning Areas for the 20-Year Forest Health Strategic Plan/SB 5546 

 

PlanArea FS Planning Stage

Request 

Year DNR Planning Role Funding Request

Priority 

Score (0-3) Total Ac Forest Ac

Fed 

%

State 

%

Private & 

Other %

A-Z Chewelah Very Early - next A-Z project 2018
Conduct landscape evaluation and 

landscape Rx
Treatments on private and State

2.8 159,297    119,014  50% 5% 45%

A-Z Mill Creek
Complete - Implementation 

in progress
2018

Conduct landscape evaluation and 

landscape Rx for private and state lands
Treatments on private and State

2.8 130,909    116,278  40% 9% 51%

Tonata-Toroda Very Early 2020
Conduct landscape evaluation and 

landscape Rx. 

Treatments on private and State. 

Potentially NEPA on OWNF 1.8 144,852    106,238  68% 8% 24%

Dead Deer None, no FS Land 2018
Conduct landscape evaluation and 

landscape Rx
Treatments on private and State

2.8 96,236      69,234    0% 17% 83%

Power Relook
Complete - Implementation 

in progress
2018

Conduct landscape evaluation and 

landscape Rx
Treatments on private and State

2.8 65,809      50,437    49% 8% 43%

Long Lake None, no FS Land 2020
Conduct landscape evaluation and 

landscape Rx
Treatments on private and State

2.3 80,272      35,496    1% 14% 85%

Ione-Sand Early 2020
Conduct landscape evaluation and 

landscape Rx
Treatments on private and State

2.8 59,493      54,598    78% 1% 21%

Skookum-Middle Very Early 2020
Conduct landscape evaluation and 

landscape Rx
Treatments on private and State

2.6 127,124    103,993  50% 3% 47%

Republic East
Completed - Implementation 

finished
2020

Conduct landscape evaluation and 

landscape Rx for private and state lands
Treatments on private and State

2.5 57,938      42,525    68% 6% 27%

Kettle Northeast
Three different NEPA 

projects. Two completed, one 
2020

Conduct landscape evaluation and 

landscape Rx for private and state lands
Treatments on private and State

3.0 81,425      71,155    69% 11% 21%

Upper Wenatchee
Early - Landscape Eval 

Complete
2018

Expand existing landscape evaluation 

and Rx to private. Assist USFS with NEPA 
Treatments on private

2.5 74,756      67,090    85% 1% 14%

Tillicum
Complete - Implementation 

beginning
2018

Expand existing landscape evaluation 

and Rx to private and State
Treatments on USFS and private

1.5 14,323      13,131    16% 1% 84%

Mission Maint.
Complete - Implementation 

beginning
2018 Fund FS projects & nonFS

Treatments on USFS, private, and 

state 2.0 24,162      14,122    47% 2% 50%

Mt Hull
Mid - Landscape Eval 

complete
2020

Expand existing landscape evaluation 

and Rx to private and State
Treatments on private and State

0.9 105,280    34,259    54% 4% 42%

Twisp
Early - Landscape Eval in 

progress
2020

Collaborate with USFS to develop 

landscape evaluation and Rx

Treatments on private, State, and 

USFS. Potentially LiDAR or NEPA 2.4 98,831      67,081    86% 5% 9%

Chumstick-Eagle Not on schedule 2020
Collaborate with USFS for landscape 

evaluation and Rx. Contract NEPA?
Treatments on private and State.

3.0 50,300      46,421    60% 5% 36%

Roaring Mills
Mid - Landscape Eval 

complete
2020

Expand existing landscape evaluation 

and Rx to private and State

Treatments on USFS, private, and 

state 1.0 48,692      27,188    80% 11% 9%

Northeast Washington

North Central Washington

Proposed 2018 and 2020 Planning Areas for the 20-Year Forest Health Strategic Plan/SB 5546   (As of February 2, 2018)
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Table 1 continued: 

 

 

PlanArea FS Planning Stage

Request 

Year DNR Planning Role Funding Request

Priority 

Score (0-3) Total Ac Forest Ac

Fed 

%

State 

%

Private & 

Other %

SF Tieton Very early 2018
Collaborate with USFS for landscape 

evaluation and Rx. Assist USFS with 

Treatments on private, State, and 

USFS. Potentially LiDAR or NEPA 2.6 173,628    154,653  71% 21% 7%

Manas.-Tanuem
Early - Landscape Eval 

complete
2018

Expand existing landscape evaluation 

and Rx to private and State
Treatments on private and State

2.8 100,126    90,629    45% 40% 15%

Manas.-Tanuem NorthVery early 2018
Conduct landscape evaluaion and 

landscape Rx. Assist USFS with NEPA
Treatments private and state.

2.5 80,548      59,765    24% 11% 65%

Teanaway
Early - Landscale Eval in 

progress
2020

Collaborate with TNC and USFS to 

develop landscape evaluation and Rx. 

Focus on State lands

Treatments on private and State

2.7 132,120    120,634  52% 40% 8%

Trout Lake
Complete - Implemention in 

progress
2018

Conduct landscape evaluation and 

landscape Rx for private and state lands

Treatments on private, State, and 

USFS. 2.8 117,163    106,978  63% 16% 22%

Klickitat None, no FS Land 2018
Conduct landscape evaluation and 

landscape Rx for private and state lands
Treatments on private and State

3.0 120,531    111,558  1% 24% 75%

Little White Very Early - begin in 2020 2020
Conduct landscape evaluaion and 

landscape Rx.

Treatments on private, State, and 

USFS. Potentially USFS surveys 2.4 83,864      69,424    63% 18% 19%

HWY 97 None, no FS Land 2020
Conduct landscape evaluation and 

landscape Rx for private and state lands
Treatments on private

2.5 60,399      45,420    0% 0% 100%

Glenwood None, no FS Land 2020
Conduct landscape evaluation and 

landscape Rx for private and state lands
Treatments on private and State

2.4 116,782    101,321  2% 34% 64%

Tapash-Central Washington

Klickitat/Skamania-South Gifford Pinchot

Proposed 2018 and 2020 Planning Areas for the 20-Year Forest Health Strategic Plan/SB 5546   (As of February 2, 2018)


