

CMER Request

Proponent: UPSAG	Date: June 21, 2022
Contacts: Greg Stewart	PM: Lori Clark
Project Name/Issue: Unstable Slope Criteria Project	
Request: UPSAG requests CMER approval of the updated Unstable Slope Criteria Project Charter and Project Management Plan.	
Funding Source: AMP Budget	Urgency: Medium
<p>Request Description:</p> <p>UPSAG requests CMER approval of the updated Unstable Slope Criteria Project Charter and Project Management Plan. The main updates to the Charter and Project Management Plan are to the timeline, Project Manager, budget, and Project Team.</p> <p>Comments were due on June 16th, 2022 (by 4pm) to Lori Clark. Chris Mendoza provided language that is consistent with WAC rule language for Steep Unstable Slopes Classes or SEPA.</p>	

History and Context:				
X = Done @ = Request	Project Management Stage	Iteration #	X = Waived	Date Approved
	Proposal			
X	SAG Review (Charter)	1		1/6/15
X	CMER Review (Charter)	1		2/24/15
X	SAG Review (PM Plan)	1		1/7/20
X	CMER Review (PM Plan)	1		2/25/20
X	SAG Review (Charter)	2		5/11/22
@	CMER Review (Charter) (current request)	2		
X	SAG Review (PM Plan)	2		5/11/22
@	CMER Review (PM Plan) (current request)	2		