

CMER Request

Proponent: UPSAG	Date: 4/28/2026
Contact: Theryn Henkel	PM: Theryn Henkel
Project Name/Issue: Unstable Slopes Criteria Charter	
Request: CMER approval of revised/updated Unstable Slope Criteria Charter Document.	
Funding Source: AMP Budget	Urgency: High
<p>Request Description: UPSAG is requesting that CMER approve the updated/revised Unstable Slope Criteria Project Charter. The Charter was originally approved by CMER in February 2015 and updates were approved in May 2022 and January 2024. The main purpose of presenting the revised Charter for approval is to update the Project Team, project timeline and project budget. The Unstable Slopes Criteria Projects consists of multiple sub-projects that are sequential. Due to delays with the recently approved OBIA report, timelines for the remaining sub-projects had to be shifted to match the reality of how the sub-projects have proceeded. The budget was also updated with the actual amount spent in past years and projecting out into the next biennium. The new timeline and budget it for the Susceptibility and Runout and Modeling sub-projects that remain. The revised Charter was approved at the April 2026 UPSAG meeting.</p> <p>UPSAG is requesting CMER approval of the revised Charter.</p>	

History and Context:				
X = Done @ = Request	Document	Project Management Stage	X = Waived	Date Approved
X	Original Charter	CMER Approval		2/24/2015
X	Original Charter	TFW Policy Approval		4/9/2015
X	Charter: Version 2	UPSAG		5/16/2022
X	Charter: Version 2	CMER		5/24/2022
X	Charter: Version 3	UPSAG		1/2/2024
X	Charter: Version 3	CMER		1/23/2024
X	Charter: Version 4	UPSAG		4/7/2026
@	Charter: Version 4	CMER		